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INTERIM INDEPENDENT SCIENCE AND PARTNERSHIP COUNCIL OF THE CGIAR 
 
Commentary on the 2nd External Review of the Sub-Saharan Africa Challenge Program 
 
January 2011 
 
A review of the Sub-Saharan Africa Challenge Program was conducted by a panel chaired by Dr 
John Lynam between September-December, 2010. This 2nd Sub-Saharan Africa Challenge 
Program (SSA-CP) External Review report was submitted to the interim Independent Science and 
Partnership Council (iISPC) and the Fund Office on December 21st, 2010.  The Council thanks Dr. 
Lynam and the review panel for a rich, intellectual analysis of the Program, the Integrated 
Agricultural Research for Development (IAR4D) approach, and the progress of the program to-
date. The report makes only one recommendation: The panel recommends an extension of the research 
phase of the SSA-CP for at least another two years but within the context of some key revisions to the 
research plan. The iISPC endorses this recommendation. It is pleased to note that the Program 
management has found the Panel’s assessment accurate and is prepared to revise Program 
implementation if further funding is forthcoming. The iISPC has prepared the following 
commentary with input from the Fund Office on matters concerning management, governance 
and finance of the CP. 
 
An important caveat for the review, which also affects the iISPC’s ability to comment 
comprehensively on the success of the CP is that the Program has not yet completed its 
experimental phase.  Due to reasons explained in detail in the report, the inception phase was 
extended de facto to include initial institutional development; the identification of project(s) 
through a competitive grants process; and subsequent planning of how to test the approach 
through the use of a randomized control trial (RCT) design.  The Review Panel considers that 
three years (2008-2010) was too short a time to design and implement the methodology of the use 
of “Innovation Platforms” that are the organizational structure for stakeholder participation, and 
to adequately test the approach (including a Monitoring and Evaluation system and complete 
data gathering for “before and after treatment”) under variable and complex African conditions.  
The Panel has, however, been able to evaluate progress to-date, the appropriateness of the 
research design and the Program’s management and governance arrangements.   
 
The iISPC appreciates the complexities of setting up this kind of a Program, with the new 
institutional arrangements that it requires, and agrees with the Panel’s judgement that it was not 
reasonable to expect the completion of the RCT experiment by the end of 2010.  However, the 
iISPC is pleased to learn from the report that the SSA-CP has succeeded in putting scientific rigor 
into the concept of IAR4D.  The iISPC agrees with the Panel’s assessment of the probability of 
deriving high value from the results and experiences from the Program’s research phase once 
completed. It appears certain that if the Program were terminated now, this would negate most 
benefits from investments made so far. Such a move would prevent the CGIAR from gaining 
understanding of the research/development interface in the SSA context. This knowledge is 
potentially of great relevance for the design and conduct of the CGIAR’s future Research 
Programs (CRPs) and other programs that aspire to take integrated approaches to natural 
resource management problems in relation to productivity research.  Abrupt disengagement 
could also hurt the partnerships that have emerged and damage the CGIAR’s reputation. For 
these reasons the iISPC considers that it is essential to complete the current research phase and it 
encourages donors to find suitable funding modalities. The iISPC also recommends that the 
results and lessons from the Program need to be properly documented, assessed and shared in 
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order to reap the full benefit from this experiment for the CGIAR and others. We stress that the 
implications of this experiment with the IAR4D approach go far beyond the SSA-CP itself and 
have relevance for a number of initiatives within the CGIAR and beyond which are attempting to 
use analogous integrated action learning approaches but are struggling with the problem of 
“proof of concept”. 
 
The report covers the history of the Program in considerable detail in order to support its 
assessment of what has been achieved and also what remains undone or is yet to be assessed. The 
SSA-CP is of a rather different character from the other CPs developed so far and the history 
provides a necessary context for understanding the Program’s development. An important step 
had been the recommendation by the 1st external review to give only conditional approval to the 
research phase of the CP. The current iISPC considers that, despite the delays in implementing 
the Program, the earlier commentaries by the former Science Council (SC) and Executive Council 
of the CGIAR (ExCo) on the Program’s medium-term planning and CP management were 
important in order for the CP to gain validity as a CGIAR research program. They provided 
impetus to focus on the central research hypothesis, so that CP results would have broader 
applicability than simply institutional building and related activities limited to specific sites.  To 
be justified as a CGIAR Challenge Program, the Program needed to address issues and 
approaches of international significance - particularly for Africa. The Panel has argued that the 
relative effectiveness of the IAR4D approach could have been an emergent property of the 
implementation of the SSA-CP, but in the iISPC’s view it was more strategic to use the CGIAR’s 
limited funds for a time-bound program with clearly defined scientific content. The Panel’s 
description and analysis of progress so far confirm that the International Public Goods 
orientation of this Program. Testing a pilot approach is what makes it particularly interesting and 
relevant for the CGIAR which is going through a reform and reorganizing new programs that 
aim at effectiveness in generating development outcomes. If the IAR4D approach could be shown 
to work then it would clearly have very wide application in the CGIAR and in development 
assistance more generally. 
 
The iISPC acknowledges the critique that emerges from the Panel’s assessment about the validity 
of the research questions that were initially proposed by the Science Council over and above the 
main question posed by the 2006 External Review (Does the IAR4D concept work and can it generate 
International Public Goods (IPGs) and Regional Public Goods (RPGs) to end users)1 and that they be 
tested through a statistically rigorous methodology within the given time frame.  It appears that 
thorough consultations on the necessary conditions (in terms of experimental design, scientific 
and financial resource and time, necessary for running such a complex RCT) were not held and 
that the feasibility of the design given the time and resources was not properly debated by the 
Program, the SC and the donors.  The SC’s expectation of a clear “Yes, IAR4D works”; or “No 
IAR4D does not work” from this research seems oversimplified but was likely intended to draw 
focus onto key issues where the Program could add scientific value.  
 
The report suggests that the RCT design has limitations for assessment of the comparative 
effectiveness between the IAR4D approach and what were termed “conventional approaches” 
linking new technologies with development purposes. These limitations are partly due to 
shortcomings in the SSA-CP experimental design where the pre-existing institutional set up, 
                                                 
1 SC suggested two additional questions: Does the IAR4D framework deliver more benefits to the end users than 
conventional approaches (at same level of resources)?; How sustainable and usable is the approach outside the test 
environment? 
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limited number of sites and prohibitive costs, affected randomization. But they are also due to 
inherent difficulties in selecting control villages subjected to the conventional approaches that are 
similar to villages receiving IAR4D treatment.  An assessment of the RCT methodology is 
provided in a consultants’ report annexed to the Panel’s Report, and the analysis benefits from 
careful discussion in the Report. The consultants’ report assesses the way in which the three 
research questions are being addressed and it is very useful for understanding the feasibility of 
the research, the results that might be generated and the adjustments that could be made.  The 
iISPC thinks that despite the limitations, the Program should be pursued to provide as good an 
analysis as possible and to document lessons to address all these questions. The iISPC also thinks 
that the analysis of the experiment provides a useful contribution to the current intense debate 
about the use and value of RCTs in development contexts.  It may also result in a much more 
balanced view of how to evaluate results and what methodological improvements are possible. 
That would help the upgrading of the IAR4D approach considerably. 
 
Not withstanding these issues of providing a definitive assessment of the IAR4D approach, the 
Panel has satisfactorily covered the Terms of Reference of the review. The Panel’s analysis and 
assessment of the partnerships in the Innovation Platforms is particularly informative.  The 
achievements of the CP so far are discussed in the Report although largely at the level of the 
institutional processes and implementation of the experiment. The iISPC finds little quantitative 
analysis of specific outcomes in each of the 36 IPs, and yet it is on the anecdotal evidence of 
successful outcomes that the Panel has assessed the potential utility of the approach. Annex 5 
lists achievements from all the 36 IPs to-date, most of which are process outputs but which also 
include benefits, for instance, in market access, access to inputs, enhanced capacity and adoption 
of some NRM practices.  Other than the annex, there is little assessment of the nature of the 
innovations and products accruing from the IPs and how they indicate the value added from the 
IPs, although this is alluded to. The Panel concludes on the basis of its visits to the IPs and 
interactions with the program stakeholders that the IAR4D is a significant institutional 
innovation and that the SSA-CP is implementing the IAR4D through a coherent methodology.  
The final conclusions on the benefits from the approach are pending and dependent upon the 
completion of the experiment.  
 
The report is somewhat lacking in its discussion of the likely cost effectiveness of IPs although, as 
mentioned, so far there is only limited information of the realised benefits from the IP structures. 
Whilst the Review Report provides an appealing analysis of several of the issues that might 
influence the scaling up of IAR4D, the iISPC would have liked more specific discussion of scaling 
up, in relation to predictions on costs and sustainability of the approach and platforms that could 
be made on the basis of the pilot experiment. Some expansion of the activities within the current 
Pilot Learning Sites is apparently taking place. The iISPC thinks that it will be important to 
understand the sources and full extent of transactions costs for a proper consideration of the 
feasibility of scaling up.  It is clear from the report, that significant capacity building is required 
for establishing IPs and that this is an important factor in their sustainability. The iISPC agrees 
with the Panel that assessment of factors that would affect scaling-up strategically could be 
added to the Program’s agenda for completing the research phase. These could include issues of 
the temporal trade-off between production, market and natural resource cycles. The iISPC also 
agrees with the Panel’s view that the CGIAR’s role is important in this piloting experiment of the 
IAR4D.  It is noteworthy that the SSA-CP has been the only CP led by an organization outside the 
CGIAR (FARA) having its partnerships span a wide range of primarily African organizations of 
different kind and at all levels but with a relatively minor part played by the CGIAR Centers. It 
may be wise to see how the approach can be further developed with regional institutional 
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support, for instance connecting with intermediate organizations such as AGRA. It is interesting 
to learn from the FARA/SSA-CP response about the discussions on using the IPs established by 
the Program as a complementary framework to facilitate implementation of the CAADP 
Investment Plans.  
 
The Fund Office welcomes the Panel’s assessment of the governance, management and finance 
aspects of the SSA-CP.  The issues related to the financial relationship between SSA-CP and 
FARA, the risks imposed by the narrow funding base and irregularities found and corrected in 
order to adhere to good accounting practice and transparency of decision making, have been well 
covered in the report and in the consultant’s report on finances. The Panel saw no need to make 
structural modifications to the Program’s oversight arrangement at the regional level. In two of 
the other CP reviews, major changes were recommended particularly to resolve conflict-of-
interest issues related to the membership of the governing bodies. It is assumed that such issues 
were not identified with the SSA-CP. The Fund Office supports the Panel’s suggestion that FARA 
monitor the fiduciary framework that the Consortium may adopt in the future and adopt into its 
financial management systems any best practices that might emerge. 
 
It was not possible for the Panel to evaluate the SSA-CP’s exit strategy as the research phase is in 
mid-course and the Program management has given little consideration to what would happen 
after the current funding runs out.  The iISPC would have expected the Program to prepare itself 
in the face of CGIAR transition where bilateral funding through the formal CGIAR arrangement 
of the Fund is not possible.  Without any strategy, the program faces abrupt closure unless it can 
at this stage rapidly secure further funding.  The Program should develop an exit or expansion 
strategy (to respond to the results of the research) before the extension of the research phase 
comes to an end.  
 
The Panel’s interesting discussion of the Program’s potential future, including an exit or 
transition strategy from being a CGIAR CP, contains two quite different trajectories; namely 
using the IP structure either for further research on specific development issues or for the scaling 
out of the IAR4D approach. The CGIAR’s role in both is discussed. The iISPC agrees that the 
scaling out would take place through transition to national frameworks. A critique by the Panel is 
that insufficient preparation has been exercised by the CP in developing cross site learning and 
synthesis of results.  The CP management response suggests that this will be addressed. The 
CGIAR Centers have played a significant but relatively minor role in coordinating and 
implementing large parts of the SSA-CP activities, but transfer of coordinating responsibilities to 
regional organizations has already happened.  However, the research trajectory, as discussed, 
could offer interesting opportunities for the CGIAR, particularly if some of the CRPs will focus 
on integrated systems issues and involve research on the research-development interface and 
partnerships.  In any case, it will be important for the CGIAR to engage in the debates of 
integrated research for development and scaling out as part of its impact pathway discussions in 
the design of all new CRPs. 
 
In summary, the iISPC supports continuation of the Program to enable the collection of the 
planned final data and the completion of a rigorous analysis of the potential of the IAR4D 
approach. The iISPC also encourages the use of the existing opportunity, and the human capacity 
that has been developed, to expand this analysis to look at factors that limit development and 
affect scaling-up of research and development interventions. Understanding these limitations 
will be crucial for paving the way to new technologies and research results that impact local 
welfare. Issues such as insufficient guarantees of local and regional markets are central to the 
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focus of this program. Experiences are emerging, (for example from AGRA and IFDC) that show 
how science and knowledge can be mobilized for developing successful entrepreneurial-based 
initiatives. It is important for the CGIAR and others engaged in research for development 
particularly in sub-Saharan Africa to gain from the different experiences, and the investments 
already made by the CP and other initiatives for improving the effectiveness of their work. 
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Second External Review of the Sub-Saharan Africa Challenge Program:  Response from the 
Sub-Saharan Africa Challenge Program  
 
Opening 
The Forum for Agricultural Research in Africa and the whole of the Sub-Saharan Africa Challenge 
Program Team acknowledge with thanks the receipt of the final report of the Second External 
Review of the Sub-Saharan Africa Challenge Program (SSA CP) undertaken by Dr John Lynam 
(Chair) Dr Karl Harmsen and Dr Paramjit Sachdeva with additional inputs from Professors Alain de 
Janvry and Elizabeth Sadoulet and Mr. Emmanuel Burnley.  
We are thankful to the Science Council of the CGIAR for giving us the go-ahead to proceed into the 
proof of concept research phase with dedicated questions to be answered.  We are equally grateful 
to the Interim Independent Science and Partnership Council of the CGIAR for commissioning the 
second review the report of which is the subject of our commentary. 
In our own opinion, the whole review team is eminently qualified and they have put together a 
good methodology for the review which combined desk review with use of structured 
questionnaire, observation, focus group discussions, and key informant interviews. The Program 
Coordinating Unit was not invited to undertake the field visit with the team.  But this, rather than 
reduce the validity and thoroughness of the review has actually increased it.    
 
The SSA CP is a complex Program which is looking at the concept of IAR4D which in itself is not any 
less complex.    We have taken the report as the team’s interpretation of the Program and that of 
IAR4D methodology which was used in the work following the short visit during which the review 
was undertaken.   Given the short period at the disposal of the team, and the complexity of the 
program and the IAR4D methodology, we consider their interpretation to be impressive.  The 
commentaries that we have made will fill the gaps and improve the understanding of the program 
and that of IAR4D.    
 
Factual Corrections 
 
To begin with, we would like to make some factual corrections which in any case are not a criticism 
of the review but a good reflection of the complexity of the work undertaken by the panel.  Most of 
the corrections however do not affect the validity of the more fundamental recommendations that 
have been made by this eminent panel. 
 1. In giving an overview of SSA CP Management structure in section 3.1, the panel indicated 
that “…Accra-based FARA Secretariat staff were assigned responsibility for SSA CP’s financial 
management, administration, and human resources; and a small Core Research Support Team 
(CRST) was appointed for facilitating program implementation, monitoring, and evaluation, 
and for undertaking the cross-site meta-analysis project… “  We just want to say that in 
addition to financial, administration and human resources, FARA also, through the PCU and 
with the Program Coordinator as the arrow head is responsible for  the facilitation of 
program implementation leaving data management, monitoring and evaluation, and the 
cross-site meta-analysis project to the Core Research Support Team (CRST).     The Program 
Coordinator is also a member of the CRST as the Specialist for IAR4D.  This is to fill the gap 
on the knowledge of IAR4D realizing that CRST members who are experts in their 
respective areas shown in Fig 3.1 may not have good knowledge of IAR4D.  FARA also 
coordinated the activities of the CRST until recently when this responsibility was devolved 
to one of the members.   
2. This takes us to the issue of the engagement of the CRST members which was mentioned in 
2.5.  The panel opined that “….However, the CRST is based on individual scientists and not on 
buy-in by individual centers…” We just want to clarify that each CRST member was recruited 
following an agreement between FARA and their host institutions.  In each case, the 
agreement details all deliverables including the time and financial commitment.  Conflict 
arises only when the host institution is unable to release the member for the time requested 
as was the case with the member based in ILRI who gave us 60% of her time when she was 
in CIAT and could not give more than 20% after she crossed over to ILRI.   
3. Figure 3.2 shows the analysis of contributions made by donors of SSA CP between 2005 and 
2010.  We just like to add that shortly after the review was completed, Italy sent the sum of 
Euros 200,000 being their contribution to the activities of the SSA CP for the year 2010.  
This thus makes Italy the second Donor after the EC that contributed to the Program from 
inception till year 2010.      
4. Section 4.4 details recommendations for Research Phase of SSA CP.  In the concluding part 
of 4.4a, the panel in recommending a full time scientist with experience in the type of 
research done in SSA CP opined that “…there is hardly any SSA CP scientists, apart from the 
Coordinator , who have a comparative sense of how IAR4D is being implemented across the 
three PLSs…”  We say that while it is true that the Coordinator has an overview of IAR4D 
implementation across the PLSs, other scientists in the PCU and the CRST also have this 
comparative sense.  The PCU with the Coordinator as the arrow head facilitated the 
translation of the IAR4D from concept into practice by the PLSs.  This was done through 
several workshops which were complemented by a follow-through strategy that ensured 
that IAR4D was implemented with enough space for adaptation to local settings.   This 
strategy indeed brought to being all the diversity we observed in the implementation across 
the PLSs while the basic principles were adhered to.  Having said this, the recommendation 
to develop a more complete vision of SSA CP also in the Task Force Leaders is welcome. 
 
Commentaries 
Having made the few factual corrections we would now go into the content of the report and make 
a few commentaries mostly to improve the knowledge of our Program. 
1. On the Recommendations: 
FARA appreciates the logic posed by the panel and would like to say that we accept all the 
recommendations advanced in the report.  We agree with the analysis of the panel on the 
importance of allowing the work to continue for two more years.  Besides the fact that this would 
enable us complete ongoing research and development activities across the sites, thereby 
sustaining the integrity of the CGIAR and other partners especially among rural and urban dwellers 
including non-traditional ARD partners like the private sectors and policy makers, it would also 
allow some of the outcomes that we have noticed from IAR4D metamorphose into indicators for 
impact for a rigorous measure of the effectiveness of IAR4D.   
We share the sentiments expressed in section 4.4b showing the downside of not extending the 
research phase.  To the long list of compelling reasons why the project has to be extended we would 
like to add the expectations of the African Union (AU) and CAADP partners.  SSA CP’s Innovation 
Platforms are currently being looked at as a possible complementary framework to facilitate the 
derivation of impact from CAADP Investment Plans.  The CGIAR through the SSA CP work holds a 
vital key to the demonstration of how these platforms should be organized and run to best serve 
the purpose of CAADP which is an important program for the African Continent. 
Consequently, we would like to reinforce the recommendation of the eminent panel for a bridging 
fund to enable SSA CP activities to continue from January of 2011 without any break. 
We accept the 4 proposed issues to be included on our agenda as listed is section 4.4a as well as the 
additional researchable issues aiming at improving how IAR4D works.   We also accept the 
recommendations on financial management and those related to improvement on lessons sharing 
which as a matter of fact we currently run on annual basis.  We believe this could be encouraged at 
the PLS level as well especially for ZMM and KKM where the Task Forces are working somewhat 
separately.  All these would improve benefits from the investment already made in our work.    
2. On the position of  Research 
In Box 1, the panel report shows the defining characteristics of Innovation Platform.   
What we find missing here is the complementary activity performed by the Platforms.  Each 
platform is supposed to go beyond productivity and also include Markets and NRM as indicated in 
many parts of the document.  These are missing in this list showing defining characteristics of 
Innovation Platform.  But we have also found out that besides these, for the IPs to be relevant in 
solving problems  of African agriculture and thereby promote agricultural development in the 
continent,  they also need to integrate product development, policy and gender.  All these are also 
missing from the list.  From our experience in SSA CP, we have realized that to make progress in 
Africa, ARD needs to consider productivity, markets, policy, NRM, product development and gender.  
IAR4D creates a mechanism for this integration as we will soon point out.  Suffice it to say here that 
the fact that no single CG Center has the full complement of expertise to run through all these 
disciplines should not be an extenuating factor preventing adoption but rather as a strong pointer 
to the importance of partnerships in this dispensation. 
 
Number 4 on the list in Box 1 indicates a few activities as key role of IPs.  These include ..”helping 
farmers get access to credit, improved seeds, fertilizers and agrochemicals……..”   We want to say that 
all these activities mentioned here are related to the development component of the IP which 
works towards the resolution of non-technological or developmental constraints on the IP.   The 
missing gap can only be filled by research which is the only vehicle to resolve technological or 
research-related constraints on the IPs.  We believe that many technologies with great potentials 
have not been allowed expression due to non-technological constraints related to institutions and 
policy etc.  The main crux of IAR4D is to consider development related constraints as we look at the 
research-related constraints in order to promote innovations.  This is the main strategy that 
ensures that whatever products come out of the platform are not hindered by development 
constraints.   The inclusion of research on the platform will resolve current problems and those that 
would emerge later thereby pushing the overall productivity of the system higher from one cycle to 
the other.  This thus entails that besides the benefit of creating an access to delivery mechanisms 
for products coming from IARCs as contained in characteristic number 5, IPs are a veritable 
mechanism for the development of new products and adaptation of old ones. 
3. Integrating Productivity, NRM and Markets  
The importance of the integration of research and development at the level of productivity, 
markets, and NRM is not lost for ARD practitioners.  What has been missing is the mechanism to get 
the disciplines integrated in a way that ensures innovations in a sustainable manner.  IAR4D 
provides an example of how this integration could be done.  But besides these three disciplines, we 
also think that the integration of policy, product development and gender are crucial in Africa as we 
have argued above.    It may be argued that product development is a part of markets but if it is not 
given prominence we will miss a big component that could make IAR4D to be sustainable over the 
long term.   
The panel opined in section 4.2f that no clear agenda was seen at any of the IPs visited for the 
integration of any of these.  We argue that elements of this integration are there at the platform 
level in each of the 36 IPs across the program.  In general, IAR4D looks at productivity as driven by 
effective market demand on the spine on NRM and sound policies.  These are backed by product 
development and gender considerations. This is the plan but I admit that for lack of expertise in 
most of the areas, each platform has had to limit itself to those areas where they readily could 
function.  The inability to garner enough expertise is partly due to dearth of expertise within the 
region in the areas specified.  But this could also be seen as strength of IAR4D and its flexibility in 
terms of expertise required before commencing activities.   If we have to wait until we have all the 
domains of expertise present before we commence IAR4D it is clear that some countries in SSA will 
never commence for lack of critical mass of expertise. 
The gap in getting required expertise closes up with extended partnerships which may be through 
regional collaboration the type that we saw in Lake Kivu where the Task Forces are working 
together across the countries.    In this case, one country complements the needs of the other as 
much as possible.  Be this as it may, we still had in many locations at least a strong linkage and 
integration between productivity and markets (fattening and markets in Southern Niger and 
Northern Nigeria; vegetables in ZMM; sorghum productivity and market in Lake Kivu).  In some 
other cases, between productivity, market and NRM (Maize, ISFM and markets and Maize, 
Continuous Agriculture and markets both in ZMM); and between productivity, product 
development , and market as we had in Lake Kivu in the case of Sorgum and Mamera drink which 
has now been developed for the super market.  If productivity levels of targeted crops in the sites 
have not been moved to higher levels, it is not because IAR4D does not support increase in 
productivity or does not have a well defined mechanism to get this done.  This is because we have 
only operated for a short period of time, too short for us to embark on long term varietal 
development programs.  In a previous work on IAR4D in Northern Nigeria, farmers at the end of the 
first season made a request for a higher yielding sorghum variety.  This request took the scientists 
involved in the work back to the drawing board of varietal development using all kinds of tools 
including biotechnology.   We are convinced that when a new variety is introduced through this 
means, productivity may be increased for each of the 40,000 farmers participating in the nested IP.    
We will look at this much more closely later. 
 
4. Scope in IAR4D 
In Section 2.4 the panel discussed the implementation modalities for IAR4D and opined that scale is 
something of a choice criterion in the establishment of the IPs.  This is quite true but the scale is 
determined first by the size of the output market, as well as the extent of partnerships required 
which in itself is based on potentially identified constraints.  Since partnerships are based on 
identifiable constraints, the larger the potential constraints to innovation in any particular setting 
the larger would be the size of the IP in that location.  Contrary to what was thought, all our IPs are 
organized at the village level.  In this way, they take inputs from the policy makers who are at the 
Local Government level which is the nearest administrative level to the platform.  Scaling up and 
out from this point will require an expansion of the output market with a concomitant expansion of 
the producer base and geographical coverage.  These could be strengthened by developing strategic 
IPs at higher levels of administration to complement the operational IPs.    
 
The panel has identified that the SSA CP framework has presented a broad comparative structure.  
This is largely due to the approach used by FARA in getting partners to get the project into 
implementation.  FARA’s strategy of following partners through as they turned principles to 
practice ensured that each partner was able to adapt the principles to its operating environment.  
KKM thus evolved differently from Lake Kivu in tapping into administrative structures and hence 
got the highest inputs than any other PLS from administrators.  They also moved closest to 
influencing micro level policies on ARD.   Besides, where existing institutions and their staff 
members have been used, they undertake the “old business” in an “unusual way”. 
 
The success of Lake Kivu in pulling all Task Forces to work together is indeed remarkable.  But this 
is not to show that efforts were not made to get other PLSs to move in a similar direction.  The 
failure of other PLSs to attain harmonization was partly traceable to the membership of those PLSs 
which included multiple IARC partners each of which looked strong.  CIAT was the only dominant 
IARC partner in Lake Kivu.  This therefore throws light on what may constitute a potential threat to 
the operations of CRPs.   
 
In all, we are thankful to the panel for the identification of a number of research areas to enable us 
take full advantage of the broad comparative structure of the SSA CP.  As has been rightly pointed 
out, our current focus is on the proof of concept and we know that we could revisit some of these 
issues even after the proof.  For the moment, we have only been able to open up comparative 
studies in a few areas taking advantage of collaboration with other agencies.  Our studies on 
IAR4Dness and social capital through partnerships with the University of Wageningen are steps in 
this direction.   
 
5. RCT and Scientifically Rigorous Research Design  
The panel raised a few issues about our choice of RCT for the proof of concept.  We would like to say 
that our choice was based on a wide consultation on possible options.  The challenge that was 
posed to the SSA CP was to develop a scientifically rigorous proof of the concept of IAR4D for which 
many people recommended a factorial design among others.  It was through a careful consideration 
of applicability, relative benefits and costs that we arrived at RCT.    RCT design may be expensive 
but not as expensive as some other suggested designs which could equally provide a rigorous proof. 
 
We believe there has been a misunderstanding about how IAR4D has been applied.  We did not use 
districts as the unit of randomization.  Instead, we stratified at the district level and randomized at 
the level of individual villages.  This implies we have no less than 180 treated villages (and equally 
large numbers of control and conventional villages), spread out across 9 task forces in 3 regions.  
We believe this number is sufficiently large for impact assessment.   
 
We recognized that issue of sample bias is potentially serious.  The crux of the problem is that 
IAR4D villages were (randomly) selected from the sample of clean villages.  If clean villages are 
systematically different than conventional ARD villages, then a straightforward ex-post comparison 
of IAR4D and ARD villages conflates these initial differences and the impact effect.  We will proceed 
along two routes.  First, we will analyze in detail to what extent “clean villages” were indeed initially 
different than conventional ARD villages.  For this purpose we will retrieve the actual selection rule 
applied by the team that carried out the selection, if any, when deciding whether to engage with a 
certain village (turn a clean village into a conventional ARD village), or not.  Based on these 
characteristics we will compile a list of observables, and systematically compare the ex ante 
(baseline) information collected in the clean and ARD samples.  If these data suggest our sampling 
design introduces selection bias then we will proceed with route 2, which is to adopt a matching 
method in order to create a credible counterfactual.  Either way, the project will generate credible 
results. 
It is important to emphasize that we never anticipated to be able to measure impact via a simple 
“comparison of means.”  Partial compliance, for example, would necessitate an instrumental 
variable strategy.  We have always intended to take selection on observables and unobservables 
very seriously.  In the research plan (and in the detailed response to the various comments) we 
elaborated on this issue. 
The panel also showed concern about the unit of analysis of the conventional approach, comparable 
to IPs used in IAR4D.  The fact is that there is no such comparably compact framework for analysis 
of linear mode of ARD.  Changing this and introducing a compact unit of analysis would amount to 
giving linear approach a new “face”.  We decided not to create “artificial conventional villages” 
partly for budgetary and operational reasons and for non-clarity on how this would add value.  
However, it is our belief that both approaches impact lives at both the household and village levels 
and these are the areas we are monitoring for the assessment of relative usefulness.  Contrary to 
what the panel suggested, we had sufficient resources to monitor chosen conventional villages and 
the data collected from these villages will help us determine the extent of usefulness of IAR4D.   
 
The other issue raised by the panel which we would like to respond to is the issue of how we intend 
to prove the third hypothesis related to scalability of IAR4D.  This is the issue of external validity of 
the approach.  As shown in our 2009-2010 MTP, our proposition is that “if the design and 
estimation show that IAR4D works in different contexts then it can be extrapolated outside the test 
environments”.  The pilot study encompasses a range of contexts, and is representative for a range 
of farming systems in Africa.  It is an open question whether the IAR4D approach is equally effective 
across this entire range.  It is our belief that RCT could be used in proving this as well as other two 
hypotheses.      
 
6. CGIAR and  the research to development continuum 
The panel expressed the view in section 4.1a that “….CG Centers have little future role in IAR4D 
implementation i.e formation of IPs beyond this piloting or developmental phase..”.  We do not 
share this opinion.  We would like to go back to our understanding of IAR4D as a mechanism or a 
methodology to integrate research into development in such a way that research constantly gets 
inputs into the development of its agenda and an outlet for its outputs.  We believe that the CGIAR 
requires this in order to be constantly relevant.  More so now that this same framework has 
demonstrated its complementarity with the CAADP framework.  Although the concept is yet to be 
proven using indicators of impact, going by what we have seen from all the PLSs and the 
preliminary analysis of data from Lake Kivu, the potential of IAR4D for poverty reduction is very 
high.  To us, the utility of the methodology in integrating different disciplines of key importance for 
the growth of African agriculture, and as a veritable poverty reduction strategy have put the 
question beyond whether the CGIAR should be involved in IAR4D work and in creation of IPs.   
The fact is that IAR4D engages different kinds of research and not just adaptive research alone even 
if adaptive research is the mode that provides ready entry point.  When we did the Sorghum work 
in Northern Nigeria with 40,000 farmers, the entry point was adaptive research but this quickly 
changed to basic research as the farmers demanded for a higher yielding variety of Sorghum at the 
end of the very first season after conducting participatory cost and benefit analysis with 
stakeholders on the nested IP.  The basic research of CGIAR partners on Striga is of relevance to the 
IPs in the KKM working on maize and could influence the choice of a new variety to be integrated 
into the IPs.  Products from topics like this would have been more relevant and more readily 
available for use in reducing poverty should they be determined through the operations of the IPs.  
Beyond productivity, we could say the same for other domains of research –  NRM, markets, policy, 
product development and gender- that are crucial to African agriculture.   
What FARA did was to serve as a coordinating center for IAR4D work cutting across 8 different 
countries in Africa. Although the 36 platforms that emanated from the work came on different 
subjects , we posit that they could easily have come on just one common subject had that been our 
desire.  SSA CP plans to aggregate work from the 36 platforms leading to the mega project and the 
meta-analysis.  Similar mega projects could emerge from an aggregation of work from multiple 
platforms across the mandate area of the CGIAR on mandate commodities.   This is not to suggest 
that the CGIAR should undertake everything but to amplify that through carefully and purposively 
formulated partnerships, such that does not distance the CGIAR from other partners, the IAR4D 
could become a veritable methodology that would make the CGIAR more visible with demonstrable 
higher returns on investment. 
 
7. Closing 
FARA is grateful to the CGIAR, the Independent Science and Partnership Council and to our Donors 
for partnering with us on the SSACP.   We are also grateful to the review panel and for their 
conclusions. 
 
We believe a rigorous test of the impact of IAR4D constitutes an important global public good – the 
information collected in this project should inform ARD practitioners and decision makers in the 
domain of ARD worldwide.  Based on data collected until now we are optimistic about the scope for 
delivering such a  “proof of concept.”  The Lake Kivu data are consistent with the hypothesis that 
IAR4D is associated with reduced poverty.  The next challenges are identifying the mechanism via 
which IAR4D “works” and identifying the types of beneficiaries who stand to gain most from this 
approach.  Based on monitoring and evaluation data -collected continuously at all innovation 
platform levels – we will also construct an index of “IAR4D-ness” and use this information to 
analyze which specific components of the IAR4D approach are crucial for success. 
 
We agree that an extension is required for us to complete this work and that a funding bridge is 
desperately needed to continue field work from this January. 
 
  
   
 
 
Rudy Rabbinge, 
Chair, interim Independent Science and Partnership Council< CGIAR 
Wageningen International 
Costerweg 50 
6701 BH, Wageningen 
The Netherlands 
 
Fionna Douglas,  
Interim Executive Secretary, 
CGIAR Fund Office 
1818 H Street, N.W. 
Washington, D.C. 20433 
USA 
December 21, 2010 
 
Dear Dr. Rabbinge and Ms. Douglas, 
 
It is my pleasure to submit to you the panel’s report representing the findings of the external review of 
the sub-Saharan Africa Challenge Program (SSA-CP).  Also, on behalf of my other panel members, Karl 
Harmsen and Paramjit Sachdeva, I would like to thank you for the opportunity to undertake this 
review.  We found the SSA-CP to be a complex program that is working through a range of very 
important research and implementation methodologies that are at the cusp of how to undertake 
agricultural research for development.  This report in fact has two strands, namely a review of the SSA-
CP itself and an assessment of integrated agricultural research for development (IAR4D), the principal 
methodological framework being used by the SSA-CP.  The panel, itself, learned quite a lot about 
IAR4D in undertaking this review and it is our wish this intellectual excitement is reflected in the 
findings within the report. 
At the same time the panel would like to acknowledge the many people who assisted organizing this 
review.  We especially thank Dr. Sirkka Immonen of the Science Council Secretariat for organizing and 
backstopping the panel during its field work and for being a sounding board as the report was being 
drafted.  The report would not have been possible without the active support and participation of Dr. 
Monty Jones, executive director of FARA, during the panel’s two visits to FARA headquarters.  He 
fully participated in both meetings with the panel.  At the same time the panel would like to specially 
thank the SSA-CP coordinator Adewale Adekunle and his staff for their excellent support during the 
course of the whole review.  The field visits in each of the three pilot learning sites were facilitated by a 
cast of hundreds who unfortunately must remain nameless but who nonetheless went out of their way 
to present the SSA-CP in depth.  Finally the panel would like to thank the consultants who brought 
their expertise to bear on issues outside the expertise of the panel, namely Emmanuel Burnley on 
finance and Alain de Janvry and Elisabeth Sadoulet on the design of the randomized control trial (RCT) 
for proof of concept of IAR4D. 
The report offers the panel’s interpretation of the rather unique history in the development of the SSA-
CP and the continuing impact this has had on the program.  It goes on to provide an assessment of 
IAR4D, which the panel feels offers significant potential as a framework for integrating productivity, 
NRM and markets in impacting on smallholder welfare in an African context.  The application of an 
RCT design to test the proof of concept of IAR4D is unique within the CGIAR in the scope of trial and 
its application to agriculture in Africa.  These two areas offer a series of lessons learned that are 
explored in relation to the current ongoing reform of the CGIAR.  Overall the panel finds the SSA-CP to 
be a vibrant and well managed challenge program exploring a range of issues central to smallholder 
development on the continent. 
Because of the uncertainty of all challenge programs during the reform process, the panel makes only 
one recommendation, which essentially argues that the program requires at least two more years to 
complete the research agenda that the SSA-CP has set for itself.  The panel feels that to terminate the 
program at this stage would risk not only the goodwill that has been built up for the CGIAR in the 
implementation of the SSA-CP but as importantly not capturing the return on what has been an 
innovative investment by the CGIAR.  The panel would see the SSA-CP as a potential launching pad 
for a range of interesting research areas; that is if the program is allowed to finish its current research in 
good order. 
 
With very best regards, 
 
 
John Lynam 
Panel Chair, 
Second External Review of the sub-Saharan Africa Challenge Program 
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 Executive Summary 
 
The sub‐Saharan Africa Challenge Program (SSA‐CP) was very much business unusual for the CGIAR.  
The SSA‐CP was coordinated by the Forum for Agricultural Research in Africa (FARA).  The program 
focused  on  generating  impact  in  smallholder  agriculture  in  a  particular  region,  sub‐Saharan Africa, 
through a process  termed  integrated agricultural  research  for development  (IAR4D).    IAR4D has  its 
roots in both INRM and innovation systems and is implemented through hierarchical structures called 
innovation  platforms  (IP’s).    These  IP’s  in  turn  were  a  mechanism  for  integrating  innovations  in 
productivity, markets and natural resource management.  The program operated in three large, multi‐
country benchmark sites and became a vehicle for integrating the research outputs of a large number of 
CGIAR Centers.   This report reviews the SSA‐CP in some detail and given the issues that the SSA‐CP 
deals with, draws lessons for the current CGIAR reform process. 
 
The Development and Design of the SSA‐CP:   The history of the SSA‐CP can be divided  into a three‐
year  inception phase  and  a  three‐year  research phase.   What was  to  be  a  two  year  inception phase 
focused on institutional development was extended to three years until an acceptable research plan was 
produced.   After the external review of the inception phase there was a period of a year in which the 
SSA‐CP and the CGIAR Science Council/ExCo negotiated the structure of a research plan.  The research 
plan  eventually  focused  on  testing  the  effectiveness  of  IAR4D  by  imposing  a  randomized  control 
design (RCT) on the implementation of IAR4D in order to provide proof of concept.  This uncertain and 
relatively  weak  start  to  the  program  undermined  initial  partner  buy‐in  and  generated  external 
perceptions  that  the  program  was  floundering,  when  in  fact  there  was  very  effective  program 
implementation, once the research plan was agreed.   However, this period of iteration around project 
design has  limited  actual  implementation of both  the  research phase and  IAR4D  itself  to only  three 
years.  The review argues that the research phase has been a very good investment but the time period 
for IAR4D implementation has been unrealistically short. 
 
Focal  Areas  for  the  Review:    The  review  focuses  on  three  principal  areas,  namely:  (1)  the  overall 
effectiveness of IAR4D with a sub‐Saharan Africa context, (2) the validity of the research design in the 
“proof of concept” of IAR4D, and (3) governance, management, and finances of the SSA‐CP.  The field 
work for the review consisted of visiting all three Project Learning Sites (PLS), which in turn consisted 
of three task forces (TF), each of which facilitated the development of four IP’s.   Member of the panel 
met  with  all  the  TF’s  and  interviewed  half  of  the  IP’s.    Because  of  the  relative  unique  history  in 
developing  a  research  agenda  and  the  effect  this has had  on perceptions  of  the  SSA‐CP,  the  report 
begins by reviewing the principal steps and decision making that led to the current program structure.  
 
Effectiveness  of  IAR4D:    There  is much  discussion  in  the  international  development  community  of 
IAR4D but very  little  in  terms of actual work on  the ground for gaining an understanding of how  to 
implement  this paradigm.   The  SSA‐CP provides  the most  ambitious  effort  to  both  implement  and 
evaluate IAR4D and this is done in the context of sub‐Saharan Africa.  In fact, the SSA‐CP chose some 
of the agricultural areas with the highest poverty rates, poorest market access, and weakest institutional 
support,  from eastern Congo  to northwestern Mozambique  to southern Niger.   The SSA‐CP  took  the 
principles of IAR4D and translated those into a coherent methodology for implementation in the form 
of  innovation  platforms  facilitated  by  task  forces  made  up  of  CGIAR  centers  and  other  partner 
organizations. 
 
The  IAR4D  methodology  envisages  that  proper  implementation  of  the  concept  have  the  following 
characteristics:    (1)  a  functional  linkage  point  between  farmers,  private  sector,  and  service 
organizations,  (2)  integration of productivity, NRM, markets and policy,  (3) an efficient modality  for 
organizing  farmers,  (4) an effective mechanism  for knowledge  transfer  to  farmers,  (5) action research 
 1
 oriented  toward problem solving and  impact, and  (6) bottom up organizational development.   Based 
on  the panel’s  field visits,  the panel notes  that  the  IPs have  to varying degrees achieved a  functional 
partnership across quite different organizational actors, a bottom‐up approach  to problem diagnosis 
and  testing  of  potential  solutions,  real  ownership  by  farmers  and  other  actors  of  the  IP,  and  a 
framework  for  integrating  innovations  in  productivity,  markets,  and  NRM.    These  would  be 
intermediate  indications  that  the  IAR4D  concept  is  functional within  the  sub‐Saharan Africa  context 
and moreover, an experimental design has been imposed to provide a rigorous test of whether IAR4D 
does produce impact. 
 
In  the  three year research phase  from 2008‐2010  the program has developed credible  implementation 
modalities for IAR4D, has established 36 innovation platforms across a broad spectrum of agricultural 
systems  in  sub‐Saharan  Africa,  has  implemented  a  complex  experimental  design  to  test  proof  of 
concept, and has put in place the baseline survey, M&E methodology, and an analytical support team 
to  implement  the RCT.   This  is  a highly  credible output but  the period was  too  short  to produce  a 
definitive answer to the proof of concept. 
 
Evaluation of the Research Plan Focusing on Proof of Concept of IAR4D:  A sophisticated randomized 
control trial (RCT) design was imposed on the implementation of IAR4D to test proof of concept.  This 
is  considered  the  gold  standard  in  the  evaluation  field  but  in  2007  there  was  little  experience  in 
applying these methods in agriculture and almost no experience within the CGIAR.  There was thus a 
learning process  involved  in  the  implementation of  the RCT approach within  the SSA‐CP.   The SSA‐
CP’s research design was based on the three questions posed by the Science Council in its commentary 
on the external review of 2006.  Were these the right questions?  The first question on the effectiveness 
of IAR4D is a central question.   The RCT is well designed to answer this question, although there are 
probably  less  expensive  alternatives.    The  second  question  comparing  IAR4D  to  traditional  linear 
approaches was in many respects a central question and could only be done within an RCT approach.  
However,  there are a range of complexities  to  this question  that make  the RCT approach particularly 
difficult and expensive, and in turn raise the succeeding question of whether the cost would justify the 
value of the information obtained.  Finally, the third question of whether these results can be scaled out 
is not possible to answer within an RCT design.   
 
All the issues inherent in applying an RCT design are brought out in comparing IAR4D to conventional 
“linear” methods  in the second research question.   First there  is the  issue of what  is being compared.  
Are  IPs  compared  to  traditional  extension  methods,  such  as  Training  &Visit?    But,  that  does  not 
provide  an  appropriate  evaluation  of  the  extent  to  which  research  links  to  extension,  even  if  in  a 
“linear” mode.  If linear systems were to be assessed, what would be the unit of analysis, comparable to 
IPs in the case of IAR4D?  The SSA‐CP never effectively assessed this question, relying instead on what 
was  currently  being  practiced  in  the  PLS  target  areas  without  developing  a  method  to  assess 
conventional approaches.  This was primarily due to lack of sufficient budgets to monitor conventional 
sites, much less define what a conventional treatment unit might encompass. 
 
Second was the difficulty of defining and sampling a counterfactual conventional site without selection 
bias.     The SSA‐CP design  introduced possible biases by  comparing  randomly  sampled  IAR4D  sites 
with existing conventional sites.  The panel notes that a fully randomized RCT comparing conventional 
R&D  and  IAR4D would probably have doubled  the  budgetary  requirements  and  at  the  same  time, 
given  that  the  treatment  units  were  defined  at  a  district  level,  would  have  required  significantly 
increasing the size of the benchmark sites, which in itself would have substantially increased logistical 
costs in implementing the design.  The panel’s view is that comparing two R&D systems within a RCT 
design would have been far too expensive to justify the costs, even if the conventional system could be 
appropriately specified.   However, using the RCT to evaluate whether IAR4D will produce impact on 
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 development outcomes is valid within the current design.   However, it requires more time than three 
years  to  establish  the  IP’s,  introduce  and  test  innovations  in  the  area  of  productivity, markets  and 
NRM, and then impact on farm level productivity and incomes. 
 
Governance, Management, and Finance:   The panel’s findings in the area of governance, management 
and finance can be summarized as follows:  
 
(1)    The  mid‐term  change  in  governance  structure  from  a  steering  committee  to  oversight  by  the 
program committee of  the FARA board did not radically change oversight given  the participation of 
representatives  of  CGIAR  Centers  and  the  Alliance  on  the  program  committee  or  as  technical 
advisors/resource persons  to  this  committee.   Moreover,  the  change  reduced  administrative  costs of 
governance of the SSA‐CP. 
 
(2)  For such a complex program, management costs have been kept at a sufficient minimum, without 
undermining  the  effectiveness  of  program  implementation.    The  panel  does  note  significant  staff 
turnover in many parts of the SSA‐CP, particularly in staff seconded by some partners, including some 
CGIAR Centers, due to circumstances only partially‐related to the SSA‐CP. 
 
(3) An  independent  financial  review was undertaken  for  the  review panel  and  shows  that  financial 
management of SSA‐CP  funds has  improved  in  recent years,  is generally satisfactory at present, and 
further improvements on some aspects are ongoing or are planned.   
 
Summary  and  Recommendation:    The  SSA‐CP  in  the  three  years  of  the  research  phase  has 
implemented  a  sophisticated  RCT  experimental  design,  designed  and  implemented  an  IAR4D 
methodology, executed the baseline survey, put in place an effective M&E framework, and completed 
an “endline” survey in Lake Kivu PLS which has been partially analyzed.   This by any measure is an 
impressive  set  of  research  outputs  in  a  three  year  period  under  the  institutional  and  operational 
conditions found in many of the PLSs.  The panel finds that a three year time period to establish proof 
of  concept  is  unrealistically  short,  that  is,  to  establish  that  development  outcomes  are  achieved  at 
village  and  farm  level  and  these  be  expressed  in  double  difference  between  baseline  and  endline 
conditions in treated and control villages.  At this point the panel can only base its assessment of IAR4D 
on  its  field visits. The enthusiasm of  the  task  force members,  the articulate expression by  farmers of 
changes in behavior and material conditions at farm level, and the preliminary findings from analysis 
of  the  Lake Kivu  endline  survey  have  persuaded  the  panel  that  there  is  sufficient  potential  in  the 
IAR4D approach to argue for an extension of the research phase for another two years.  Having decided 
on investing in the RCT approach and the costs associated with that, the SSA‐CP can only achieve its 
research objectives with an extended  time  frame and  two years would be  the minimum.   Moreover, 
there are a range of emerging research questions discussed in the report that can only now start to be 
explored given the research infrastructure that is now in place. 
 
The panel recommends an extension of  the research phase of  the SSA‐CP for at  least another  two 
years but within the context of some key revisions to the research plan. 
 3
 Introduction and acknowledgements 
 
The Sub‐Saharan Africa Challenge Program  (SSA‐CP) began  its operations following approval by  the 
CGIAR at AGM’04.   The Program  is managed by FARA  (Forum  for Agricultural Research  in Africa). 
The SSA‐CP went through an inception phase, and subsequently the CGIAR endorsed the findings of 
an External Review in 2006 including the key recommendation that the SSA‐CP should continue for a 
three‐year research phase. The research phase is coming to an end in 2010. The CGIAR’s current interim 
Independent  Science  and  Partnership  Council  commissioned  a  second  External  Review  to  assess 
progress and make recommendations regarding  the  future of  the SSA‐CP and  implementation of  the 
Integrated Agricultural Research for Development approach in light of results from the SSA‐CP and the 
changes taking place in the CGIAR. 
 
The Terms of Reference  (TOR) of  the Review Panel are given  in Annex 1. Short biodata of  the Panel 
members and consultants are given in Annex 2.  
 
The Panel based its assessment on interaction with staff and partners of the SSA‐CP primarily during 
its visits  to FARA headquarters and all  the Pilot Learning Sites,  including visits  to half of SSA‐CP’s 
Innovation Platforms (for Panel itinerary see Annex 3); and on the extensive documentation provided 
for  the  review  (see Annex 4) and  several other  relevant documents  sited  in  the  report.  In addition a 
survey  was  conducted  among  SSA‐CP  partners  and  stakeholders.    Summary  of  the  Innovation 
Platforms is given in Annex 5; and cases of two field sites are described in Annex 6. The site selection 
procedure is described in Annex 7.  The panel engaged consultants to prepare separate reports; one on 
finances1 and one of the experimental design used by the SSA‐CP (Annex 8). 
 
The  review Panel wishes  to  thank all  those at FARA headquarters and  in  the SSA‐CP  field  locations 
who helped organise  the  review and  the  field visits and  responded  readily  to  the  requirements and 
requests of  the Panel. The Panel  is grateful  to  the FARA Secretariat  led by  its Executive Director, Dr. 
Monty Jones.   Special  thanks go  to  the SSA‐CP coordinator Adewale Adekunle and his staff for  their 
excellent support. The Panel acknowledges with gratitude the numerous SSA‐CP staff and partners at 
the Pilot Learning Sites for giving  their valuable time  to accommodate  the Panel’s  tight schedule and 
interact with the Panel at the program sites. Especially the Panel would like to thank Robin Buruchara, 
Professor  Alphonse  Emechebe,  Nelson  Mango,  Joseph  Jojo  Baidu‐Forson  and  Paul  Mapfumo  for 
organizing the PLS visits. The Panel is grateful for the important contributions of Alain de Janvry and 
Elisabeth Sadoulet and Emmanuel Burnley, who prepared consultant reports for this review. The Panel 
thanks  Sirkka  Immonen  at  the  ISPC  Secretariat  for her help  in  organizing  the  review  and  guidance 
through  out  the  review  process;  the  Fund  Office  for  support  on  the  governance  and  managemet 
component of the review, and staff at the ISPC Secretariat for logistical and administrative assistance. 
                                                 
1 
http://www.sciencecouncil.cgiar.org/fileadmin/user_upload/sciencecouncil/External_Reviews/Report__Financial_Revie
w_of_FARA_FINAL.pdf 
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 1.  Setting the Stage: The Panel’s Perspective on SSA‐CP Development and Design 
 
1.1  Influences in the Development and Design of the SSA‐CP 
 
The Sub‐Saharan African Challenge program (SSA‐CP) has a formative history reflecting a number of 
sometimes  competing  ideas about  the  scope of  research within  the CGIAR  and how  research might 
lead to impact on development outcomes in an African context, issues that are currently central to the 
CGIAR reform process.  The SSA‐CP was one among several attempts by the CGIAR in the last decade 
to better organize and coordinate its multifarious activities on the continent.  Moreover, its design and 
implementation occurred during a period of very rapid and significant change within both the CGIAR 
and African agricultural sectors. 
 
The SSA‐CP started with an initial concept note in 2001 and required over three years to develop, plan, 
and launch the program.  The concept note went through several iterations, and its detailed design was 
based on a two‐year consultative process with more than 100 representatives of African institutions and 
international  experts.    A  program  formulation  workshop  in  March  2003  provided  the  basis  for  a 
comprehensive SSA‐CP proposal to the CGIAR’s Science Council (SC) in June 2004.  It sought USD 70 
million for an initial six‐year investment in a new approach termed integrated agricultural research for 
development  (IAR4D);  and  the  SSA‐CP was  originally  intended  to  run  for  a  total  of  15  years.   The 
proposal was approved at AGM04 and the SSA‐CP was launched in January 2005. 
 
The  years  2004‐05  were  the  period  when  the  Science  Council  developed  the  System  Priorities  for 
CGIAR Research 2005‐20152.  These defined the research program of the CGIAR and were intended as 
a mechanism to bring increased inter‐center synergy as well as to raise the profile of the science carried 
out in the system.  The system priorities were developed around the production of international public 
goods within a clearly specified set of global research priorities.   Given the pressure on the CGIAR to 
demonstrate a coherent, intersecting, and strategic research agenda, the Science Council employed the 
three‐year, revolving Medium‐Term Plans as a mechanism  to ensure  that Centers’ research programs 
were aligned with the system priorities.  There was a particular focus on reducing Center projects that 
had a more development focus and  therefore fell outside  the frame of producing  international public 
goods.   Approval  of  the  SSA‐CP  coincided with  the  Science Council’s  attempts  to  oversee  research 
programs across the system and the SSA‐CP was a rather atypical challenge program in regards to its 
regional  focus,  objectives,  implementation  modalities,  and  management  structure.    The  interaction 
between the Science Council and the SSA‐CP resulted in a series of design changes first in the proposal 
itself, second in the phasing of the program, and third in the overall research objectives and resultant 
research design.  The changes evolved over the course of the implementation of the SSA‐CP, which had 
significant implications for a program of this complexity.   
 
The  crux  of  the  debate  centered  on  the  definition  of  research  that  would  produce  regional  and 
international public goods, on the one hand, and on developing a research process that would produce 
impact under African smallholder conditions, on the other.  This debate was also central to the research 
being  carried out on natural  research management  research within  the CGIAR, where much of  that 
research  was  carried  out  under  quite  specific,  local  contexts.    Within  NRM  research  IPGs  were 
increasingly defined  in  terms of new methodologies, new knowledge, and  information and decision 
support  systems.  This  gave  rise  to  integrated  natural  resource  management  (INRM)  as  a  research 
process, integrating new methods, knowledge and tools through implementation in particular problem 
                                                 
2 CGIAR Science Council. 2005. System Priorities for CGIAR Research 2005–2015. Science Council Secretariat: Rome, Italy. 
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 contexts3.  The INRM approach recognized that impact in smallholder African agriculture had to adopt 
a more integrated approach combining yield increasing technologies with sustainable management of 
the  natural  resource  base.    Implementation  of  these  more  integrated  research  approaches  were 
considered  to  require  more  bottom  up  approaches,  participatory  action  research,  and  effective 
partnerships.   The problem  for  the SSA‐CP was how  to utilize  the advances  in methods, apply  them 
with a focus on generating impact, but at the same time develop IPGs.  The research focus became one 
of  testing what was  to  be  called  the  IAR4D model  in  the  context  of  implementing  it  in  three  sub‐
regional, benchmark sites.  These issues are captured in the Science Council commentary on the original 
proposal submitted by FARA (and are taken up in more detail in section 1.3) and is quoted in length: 
 
There was considerable discussion (among Science Council members) about the nature and objectives of the CP, in 
particular, whether  it was aimed more at development through dissemination and uptake of existing knowledge 
via new types of partnerships, or aimed more at knowledge creation and generation of IPGs.  The SC felt strongly 
about the need for the latter and that the CP should focus on areas of CGIAR comparative advantage, including 
the generation of  IPGs derived  from research  for sustainable poverty eradication.   The SC understands  that an 
effective partnership  is  a necessary precondition,  to  be  followed  by  the  scientific generation  of  outputs.  It  also 
acknowledges  that  the  institutional  learning  from  the  formation  of  this  partnership  is  a  legitimate  research 
activity of the CGIAR which can produce IPGs. (Science Council, Sept 2004) 
 
At the same time as the Science Council was attempting to define a line between research undertaken 
by the CGIAR and development as undertaken by institutional partners, there was broader concern by 
CGIAR members about investments in Africa.  There was a sense that CG Centers’ research programs 
were often duplicative,  lacked  synergy, were not achieving expected  impacts, were not aligned with 
NARS and SRO priorities, and were  implemented without an overall CGIAR  strategy  for Africa.   A 
CGIAR sub‐Saharan Africa Task Force produced a report called The Tervuren Consensus which set in 
motion  a  set of  activities oriented  towards  identifying  areas of  collective  action  among Centers  and 
more productive  institutional arrangements within an expanding array of national, sub‐regional, and 
regional agricultural research organizations on the continent. 4  Two collective action frameworks were 
developed, one  for West and Central Africa and  the other  for East and Southern Africa,  resulting  in 
what were called medium‐term plans.   Both died a slow death as these issues were subsumed within 
the CG  reform process  and  this  left  the  SSA‐CP  as  the  only  coordinated CGIAR  activity  across  the 
continent. 
 
Developing and approving the SSA‐CP within a period of quite dynamic change within the CGIAR—
although only a harbinger of what was to come with the current reform process—was equally matched 
by important changes within the continent itself.  Firstly, the creation of the sub‐regional organizations 
(SROs)  during  the  1990s  was  capped  by  the  establishment  in  2002  of  the  Forum  for  Agricultural 
Research  in  Africa  (FARA)  as  a  regional  apex  body.    It  immediately  became  involved  in  the 
development of the SSA‐CP, as the 2003 design workshop was held in FARA’s new headquarters, and 
was eventually asked to coordinate the SSA‐CP.  Secondly, the negative effect of the significant decline 
in both donor and government support to agriculture during the 1990’s was becoming apparent, and a 
program such as the SSA‐CP which focused on achieving impact had great appeal.  Finally, structural 
adjustment and market liberalization programs had been implemented across the continent in the 1990s 
but private sector  investment  in African agricultural marketing systems was slow  to respond.   Policy 
shifted from more macroeconomic to microeconomic approaches and the facilitation of private‐sector‐
led market development was an emerging area of research and donor focus at the beginning of the new 
                                                 
3 See in particular Science Council. 2003.  Towards Integrated Natural Resource Management: Evolution of NRM 
Research within the CGIAR. Rome: CGIAR Science Council Secretariat. 
4 CGIAR Secretariat. 2005. Report of the CGIAR sub‐Saharan Africa Task Forces: The Tervuren Consensus,  Washington, 
DC: CGIAR Secretariat. 
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 millennium.   A market orientation was  increasingly at  the center of  the  strategies of ASARECA and 
CORAF, but had not yet been  integrated with INRM.   The design meeting  in 2003 brought these two 
emergent  areas  of  research  together within  a  framework which was  termed  integrated  agricultural 
research  for development  (IAR4D) and which  integrated productivity, natural  resource management 
and markets.  The program design in the original proposal maintained the bottom‐up, action research 
mode  of  implementation  of  INRM  and  focused  on  the  process  and  methodology  required  in 
implementing  an  integrated  program  rather  than  predetermining  a  research  agenda.    This  would 
become a point of continuing debate between the SC and the Executive Council (ExCo) on the one hand 
and the SSA‐CP on the other as the program evolved. 
 
1.2  The Defining Characteristics of IAR4D and IPs 
 
In the first three years of the SSA‐CP, during what was called the inception phase, the methodological 
underpinnings of IAR4D were fleshed out in two strategy workshops in 2006.  The strategic objectives 
of the SSA‐CP were defined as:   
(1) Integrated value chains that enhance smallholder sustainable productivity and livelihoods;  
(2) Innovation platforms: arrangements for effective and efficient technology development, uptake and 
dissemination;  
(3) Methodologies  and  approaches  for  enhancing  innovation  systems  and  adaptive management  of 
natural resource management;  
(4) Options  for  policy,  legal  and  regulatory  frameworks  for  increased  agricultural  productivity  and 
commercialization; and  
(5)  Strengthened  stakeholder  capabilities  to  effectively  participate  in  IAR4D  innovation  systems  for 
improved agricultural productivity and enhanced natural resource management.  
  
It was during  this period  that  IAR4D was merged and  framed within agricultural  innovation system 
theory.  Innovation systems shift the focus from technologies per se to the utilization and application of 
new knowledge.   There  is an  explicit  focus on  improving  linkages between organizations within an 
innovation system in order to achieve impact.   How to facilitate these organizational linkages around 
problem‐solving  innovations  is  the  central  implementation  challenge within  the  innovation  systems 
approach, and this is organized through innovation platforms (IPs).  IPs became at that time the central 
implementation strategy for IAR4D within the SSA‐CP. 
 
The  innovation systems perspective  is reflected  in a “white paper” published by FARA  in 2009.5 The 
authors of  the white paper  state  that  they  see  IAR4D  “as being  about  a broad  set of processes  that 
through their interaction lead to the generation and use of knowledge, with the following features: 
• IAR4D is about change or innovation as an outcome, not  just about information, knowledge 
or technology as a product; 
• IAR4D places  ‘research’ as one of the components contributing to the development process, 
rather than its pivotal point; 
•  IAR4D  focuses  on  processes  and  performance  rather  than  just  products  (technologies, 
policies); or, to put it another way, improved processes are the product.” 
 
This description of  IAR4D essentially characterizes  IAR4D as a modality  for  implementing what has 
been termed knowledge to action programs.6   The problem for the SSA‐CP was how to marry IAR4D 
                                                 
5 Hawkins et al. 2009. Integrated Agricultural Research for Development (IAR4D). A Concept Paper for the Forum 
for Agricultural Research in Africa (FARA) Sub‐Saharan Africa Challenge Programme (SSA‐CP). FARA, Accra, Ghana. 
92 pp. 
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 (and  innovation systems) with a  research program, which was  the central objective of any challenge 
program.    The  panel  agrees with  the  recent  Stripe  review  of  social  science  that  “IS  theory  remains 
underdeveloped  and  exceedingly  difficult  to  operationalize  empirically  (as  a  research  construct).”7  
Rather  IS and by extension  IAR4D  is primarily an  implementation  tool.   However, as argued  later  in 
this  report,  if  IAR4D  can  be used  as  an  implementation modality  to  facilitate  “agrarian”  change  in 
agricultural communities, understanding how that change occurred can become a basis for developing 
a  coherent  research  program.    That  said,  any  methodology  such  as  IAR4D  that  can  precipitate 
substantial change in farmers yields and income levels at significant scale in an African context is itself 
a potential subject for study.  The development of a research focus for the SSA‐CP is discussed in some 
detail in the next section.   
 
In principle, the IAR4D concept itself would seem to be fairly simple:  
 (1) Bring  the  stakeholders  around  the  table  in  Innovation Platforms  (IPs):  farmers  and  their 
organizations,  representatives  of  (national  and  international)  research  and  extension,  the 
private  sector  (input  and  output  markets,  food  processing,  transport,  rural  credit),  local 
government (policy, subsidies, rural credit), NGOs and others.  
 (2) Analyze the problems faced by farmers in improving their livelihoods, prioritize them and 
look for possible solutions.  
 (3) Implement these solutions, monitor the implementation and deal with problems arising in 
the course of time and/or move to the next set of problems.  
   
However, properly  implementing  this  IP concept was not  simple at all,  in part because  IPs and    the 
IAR4D concept are inherently complex (see Box 1), and are expected to help achieve an interlinked set 
of ambitious outcomes.   
 
Box 1: Defining Characteristics of Innovation Platforms 
 
(1) Fundamental to the IP is the objective of increasing farmer income through off‐farm activities or 
through selling a surplus food crop produce or a cash crop grown for this purpose. 
(2)  The  productivity  interventions  organized  by  the  IP  involves  a  range  of  on‐farm  activities. 
Productivity  of  existing  crops  can  be  improved  through  crop  intensification,  using  improved 
technologies  such  as  fertilizer,  improved  seed  and  varieties,  agronomic  practices  such  as  plant 
density, weeding, intercropping, crop rotation, use of organic matter. New crops, such as vegetables 
or tree crops can be introduced with the help of agricultural extension and/or the private sector. 
(3) The IPs take a systems approach, that is, they look at the entire agricultural production system, 
the  relevant  value‐chains,  their  environment,  and  the  interactions  between  them.  As  far  as 
commodities, such as  livestock, food crops or cash crops are concerned,  the IPs  take a value chain 
approach,  that  is, all aspects  from  the availability of  rural  credit and  the purchasing of  seed and 
other inputs, to land preparation, agronomic management, quality control to meet market standards, 
post‐harvest  technology,  packing  and  transport,  food  processing  and  interactions  with  output 
markets. The  value  chain  is placed  in  an  infrastructural,  institutional,  socio‐economic  and policy 
environment. 
(4) A key role of the IP is to help the farmer get access to credit, improved seed, fertilizers and agro‐
                                                                                                                                                                  
6 For a characterization of knowledge  to action programs see Clark et al. 2010. Toward a general  theory of boundary 
work:  Insights  from  the CGIAR’s  natural  resource management  programs. CID Working  Paper No.  199. Center  for 
International Development, Harvard University. Cambridge, MA: Harvard University, July 2010. 
7 Science Council. 2009. Stripe Review of Social Sciences in the CGIAR. Rome, Italy: Science Council Secretariat 
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 chemicals, to post‐harvest technology, transport and output markets, and to knowledge and training 
in  agricultural  technologies.  Although  the  policy  environment  and  the  presence  of  government 
institutions are very  important,  the role of  the  (emerging) rural private sector  is seen as pivotal  in 
this  connection.  In  particular  in  accessing  improved  seed,  fertilizers  and  agrochemicals,  and  in 
identifying and accessing output markets.  
(5) The IP, if successful,  provides a win‐win situation to the key stakeholders in the IP process: (a) 
the  farmers are better off  than before;  (b)  the  input markets sell  their  improved seed, agricultural 
chemicals and fertilizers to more farmers; (c) the output markets get a more regular supply of better 
quality products; (d) the farmers actively seek the advice and technologies of the village‐ and district 
level  staff of  the Ministry of Agriculture  (NARES) and  the progress made  reflects positive on  the 
Ministry  of  Agriculture,  and  (e)  the  IARCs  have  access  to  a  delivery  mechanism  for  their 
technologies, variety‐based (as carrier technologies) as well as NRM‐based (as support technologies). 
 
 
In chapters 2 and 3 of this report, the effectiveness of the IAR4D process will be assessed at the level of 
the IPs.  This will be based on the relative balance of different actors represented on the IP, the potential 
for integration of productivity, NRM and markets, the ability to organize farmers, the effectiveness of 
knowledge transfer to farmers, and the ability to develop a bottom‐up identification of farmer problems 
and  solutions.   Relative  effectiveness  across  these dimensions will  in  turn have  a potential  range of 
outcomes, e.g., farmer adoption of new technologies, self‐reliant and sustainable IPs, and an expanding 
array of potential growth linkages in the local, agricultural economy.  It is these outcomes that form the 
real potential of IAR4D and as will be argued in this report, the panel is of the view that the SSA‐CP is 
still too early in the IAR4D process to assess these outcomes.   
 
The original objectives and anticipated benefits of the SSA‐CP were similarly “simple” in principle, but 
required  complex  implementation modalities  (see  Box  2  below).    These  objectives were  superseded 
during further design of the SSA‐CP; and are noted here only to provide a context for what followed.   
 
 
Box 2: SSA‐CP’s Original Objectives, Approach, Mechanisms, and Expected Benefits 
 
Objectives: The SSA‐CP aimed  to: (i) develop  technologies for sustainably  intensifying subsistence 
oriented  farming  systems;  (ii)  develop  smallholder  production  systems  that  are  compatible with 
sound  natural  resource management;  (iii)  improve  the  accessibility  and  efficiency  of markets  for 
smallholder and pastoral products; and  (iv) catalyze  the  formulation and adoption of policies  that 
would encourage innovation to improve the livelihoods of smallholders and pastoralists.   
 
Approach:  The  three  initial  PLSs  (one  site  per  subregion)  were  selected  by  SRO  Task  Forces 
established  by  the  African  Sub‐Regional  Organizations  (SROs)  for  agricultural  research 
(CORAF/WECARD, ASARECA,  and  SADC/FANR).      The  three  sites were Kano‐Katsina‐Maradi 
(Niger  and Nigeria),  “Lake Kivu”  (Democratic Republic  of Congo, Rwanda  and Uganda),  and  a 
transect  that  runs  from northeast Zimbabwe  through  central Mozambique  into  southern Malawi.  
For each site, Pilot Learning Teams (PLTs) were to be formed.  These teams would be comprised of 
members  from  a  variety  of  scientific  disciplines  (biophysical  and  social)  and  from  diverse 
institutions (e.g., national agricultural research institutes, universities, CGIAR Centers and advanced 
research  institutes;  extension  agencies;  nongovernmental,  community‐based  and  farmers’ 
organizations; and the private sector).  
 
Upon receipt of funding, the three initial PLTs were expected to continue the participatory problem 
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 identification  with  farmers  to  further  refine  the  problems  to  be  addressed,  and  to  identify  the 
relevant  “entry  points”  for  research  which  would  set  the  agenda  for  the  work  of  the  PLTs.  
Regardless of the primary focus of PLT activities, all projects were expected to include measures to 
address  the  four  overall  interacting  SSA‐CP  objectives,  i.e.,  intensification,  NRM,  policies,  and 
markets.    PLT  interventions  would  be  driven  by  local  needs,  but  would  draw  on  a  significant 
amount of available knowledge and best‐bet technologies. 
  
Mechanisms:  To  foster  internalization  of  a  “new way  of  doing  business”  and  the  out‐scaling  of 
program outcomes  to neighboring villages or  similar agro‐ecosystems  elsewhere on  the  continent 
and  the up‐scaling  to connect with  local, national and  international  institutions, governments and 
the private  sector,  the  SSA‐CP  envisaged  the  following  four mechanisms or  “support pillars”:  (i) 
promotion  of  organizational  and  institutional  change  to  enable  cross‐disciplinary  research  and 
development and multi‐institutional collaboration; (ii) capacity building for project teams, farmers, 
and  scientists  in  African  institutions;  (iii)  information  and  knowledge  management  (including 
documentation  of  new  methodologies  developed)  to  disseminate  widely  the  findings  of  IAR4D 
work; and (iv) ongoing monitoring and evaluation, and a systemic approach to impact assessment, 
to  track Program progress  toward overall goals,  signal  the need  for mid‐course adjustments, and 
document the returns on investment in IAR4D. 
 
Expected  Benefits:  Given  the  magnitude  of  the  constraints  to  agricultural  development,  the 
innovative nature of IAR4D, and the complexity of change dynamics, it was expected that it would 
take “at least 5‐10 years to demonstrate the full impact” of this new approach.  However, “signs of 
tangible benefits” from the work of the PLTs were expected within 1‐2 years.  An early evaluation of 
the  Phase  I work would  therefore  be  undertaken  to  demonstrate  the  validity  and  challenges  to 
implementing IAR4D in the initial three sites.   Based on evaluation findings, the CGIAR Executive 
Committee  was  expected  to  determine  if  the  evidence  warranted  expanding  IAR4D  to  a  larger 
number of sites.  
 
 
The revised program objectives and the resulting “Research Plan”—as well as the panel’s observations 
and assessments on  the process by which  these were  finalized‐‐are discussed at  length below.   These 
provide  the  panel’s  perspective  on  the  context  within  which  the  SSA‐CP  was  designed  and 
implemented.   They also help set the stage for our assessment of the SSA‐CP’s research agenda, plan, 
and its implementation (in chapter 2). 
 
1.3  Defining a Research Agenda for the SSA‐CP  
 
At  the heart of  the development and  implementation of  the SSA‐CP over  its first  three years was  the 
question  of  what  constitutes  a  viable  research  plan.    There  were  three  strands  which  created  this 
difficulty,  namely  (1)  the  intent  by  the  new  Science Council  to  raise  the  level  of  science  in  the CG 
system, (2) the lack of clarity on research methods within innovation systems approaches, and (3) how 
to organize research around the testing of new methodologies such as IAR4D.  At the beginning of this 
decade  the  concept  of mobilizing  the  new  science  to  impact  on  development  problems  within  the 
Science Council’s development of the System Priorities (Science Council, 2005) was counterbalanced by 
the seeming  intractability of achieving sustained agricultural growth  in sub‐Saharan Africa, driven in 
part by  the deteriorating natural resource base across  the continent and  in part by  the  infrastructural 
and policy constraints on market development.   The dilemma was starkly characterized by the World 
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 Bank’s  evaluation  of  the CGIAR  system8  as  follows:  “The  (CGIAR)  System  is  being  pulled  in  two 
opposite directions.  On the one hand, the CGIAR Centers are not conducting sufficiently coordinated 
research on  the highly decentralized nature of NRM  research, which  calls  for  effective partnerships 
with NARS to produce regional and national public goods in NRM.  On the other hand, the System is 
not sufficiently centralized  to deal with advances  in  the biological sciences and IPRs, which call for a 
more unified approach to research strategies and policies.”   The development of the System Priorities 
for the CGIAR (Science Council, 2005) and the approval of the first two Challenge Programs focused to 
a significant degree on the second direction in attempting to achieve both greater focus and enhanced 
integration of CGIAR research, as expressed in the system priorities document: 
 
The  vision  for  the  longer  term  is  one  in  which  the  CGIAR  is  a  provider  of 
international public goods  through agricultural research aimed at  the alleviation 
of  poverty.  The  CGIAR  aims  to  progressively  devolve  some  current  research 
[particularly  aspects  of  breeding  for  germplasm  enhancement  and  site‐specific 
natural  resource management  (NRM)]  to national  agricultural  research  systems 
(NARS) with  increasing capacity. Devolution and enhanced delivery  to  the poor 
in different localities will be effected through a range of partners. The CGIAR will 
move towards the solution of the complex system issues undermining moves out 
of poverty and  the success of agriculture  in developing countries, supported by 
genomics research and provision of science‐based policy advice. It is clear that the 
staging of such a strategy will be different in regions where NARS have different 
strengths. Special attention will be paid to the building of partner capacity in sub‐
Saharan Africa (SSA). 
 
How  to  implement  research  in an African  context  that “moved  towards  the  solution of  the  complex 
system  issues  undermining  moves  out  of  poverty”  was  a  central  issue  in  the  evolving  interaction 
between  the Science Council and  the SSA‐CP.   The other  issue was  institutional partnerships which 
were  seen  as  a necessary  first  stage  in  implementing  IAR4D.   This was  best  expressed  in  an  initial 
review (Science Council, October 2004) of the implementation of the first three challenge programs, as 
follows:  
 
In  the  proposed  Sub‐Saharan Africa CP,  a major  bottleneck  to  the  challenge  is 
indeed the development of effective partnership to define the research agenda to 
overcome the constraints to development. In this case, the CP itself must provide 
a  time‐bound  outcome  of developing  an  effective  institutional partnership  as  a 
prerequisite for subsequent activities with agricultural research objectives. In the 
process,  the CP needs,  through  research on  institutional  learning,  to provide an 
International Public Good on effective partnership development.9 
 
Development of institutional capacity and partnerships within an inception phase was the basis for the 
conditional  approval  of  the  SSA‐CP  proposal  in  2004.    In  the  Science  Council’s  review  and 
recommendation  it noted  that “at  this  stage  in  the evolution of  the SSA‐CP,  the SC does not believe 
sufficient  information  is  available  within  the  proposal,  in  terms  of  the  specific  research  plans  and 
science to be applied, for the SC to make a judgement on the relevance and quality of the science,” but 
that “a major constraint for this CP, in terms of identifying specific research objectives and science to be 
applied,  is  the  lack  of  institutional  arrangements  that  the  CP  proponents  see  as  a  prerequisite  for 
                                                 
8 The World Bank 2004. Addressing  the Challenges of Globalization. An  Independent Evaluation of  the World Bank’s 
Approach to Global Programs. The World Bank, Washington D.C. 
9 Science Council. Oct 2004. Synthesis of Lessons Learned from Initial Implementation of the CGIAR Pilot Challenge 
Programs.  Rome, Italy:  Science Council Secretariat. 
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 further planning and implementation.”  The Science Council then recommended to ExCo that, “at this 
stage,  support  be  provided  to  the  CP  for  activities  to  develop  the  appropriate  institutional 
arrangements and  subsequently undertake  the diagnostic phase  for  the  research  (Phase  I) only.”   At 
AGM04  the CGIAR “approved  in principle  the  implementation of  the SSA‐CP  for a  five‐year period 
subject to a successful assessment of its 18‐month inception phase” and the program began in January 
2005.   However,  the question of whether  the SSA‐CP had a sufficiently well developed research plan 
still remained.   
 
The coherence of the SSA‐CP research plan was central to the interaction between the SC and the SSA‐
CP over the 2008‐2010 MTP and there were fundamental differences in viewpoint.   The source of that 
tension has been well characterized by Clark, et al. (2010) in terms of what they call “boundary work”.  
“’Boundary  work’  signifies  the  processes  through  which  the  “research  community  organizes  its 
relations with the worlds of action and policy making, on the one hand, and with practice‐based and 
other forms of knowledge on the other. Originally developed to help understand efforts to demarcate 
“science”  from  “non‐science”,  the  idea  of  boundary  work  has  since  been  applied  to  the  interface 
between science and policy and, more broadly,  to  the activities of organizations  that seek  to mediate 
between  knowledge  and  action.    The  central  idea  of  boundary  work  is  that  tensions  arise  at  the 
interface between actors with different views of what constitutes reliable or useful knowledge, and that 
those tensions must be managed effectively if the potential benefits of research‐based knowledge are to 
be  realized  by  society.”  (Clark  et  al.  2010).   The  SSA‐CP  represented  a  typical  knowledge  to  action 
program where boundary work was central to the objectives of the program.  These types of programs 
are likely to become more common under the current CGIAR reform.  The question was how much of 
that work could be framed within existing research paradigms. 
 
The external review of the SSA‐CP in 2006 recommended that “the CP focus on the research question—
does the IAR4D concept work and can it generate deliverable IPGs/RPGs for the end users?”   That is, 
the  research program  should  focus  on proof  of  concept  that  IAR4D  actually delivers  the  impacts  it 
professes.   However, the SC went on to add two further research questions.   “The SC agrees with the 
Panel  recommended  focus  and  adds  a  further  clarification  to  the main  research  question: Does  the 
IAR4D  framework  deliver  more  benefits  to  the  end  user  than  conventional  approaches  (had  the 
conventional R&D and extension approach had access  to  the same resources)? And, how sustainable 
and usable is the approach outside the test environment (i.e. issues of scaling out for broader impact)?” 
The SC then went on to put a time bound on this research phase. “The SC has recommended that the 
research phase ends by December 2009 with an answer (yes or no) to the question: does the new IAR4D 
concept improve delivery and have an impact? If the outcome to this challenge is positive, others more 
directly involved in development could scale out the results.” 
 
The answer that the SSA‐CP provided in the 2008‐10 MTP was essentially as follows:  
 
Demonstrating proof of the IAR4D concept must begin with effective execution 
of  IAR4D  in  the  field,  as  has  been planned  from  the  outset  of  the Challenge 
Programme. Put slightly differently, the SSA‐CP‘s original plan for carrying out 
IAR4D  in  the Pilot Learning Sites, and documenting processes and explaining 
how  they  influence  livelihood  impact, remains  the centerpiece of  the approach 
to  answering  Question  1  above.  Questions  2  and  3,  in  effect,  expand  the 
objectives  of  the  Challenge  Programme  to  include  a  comparative  evaluation 
component  and  a  process  that  evaluates  the  replicability,  efficiency  and 
effectiveness of IAR4D as it moves from a pilot scale to wider implementation. 
To  respond  to  these  latter  two  points,  the  CP  will  develop  lessons  and 
generalisable principles for conducting IAR4D based on the PLSs experiences of 
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 implementing IAR4D, as well as documenting the overall efficacy and impact of 
the approach. 
 
The SSA‐CP’s evaluation of IAR4D was cast in an adaptive management framework, that is implement, 
continuously  assess,  and  adapt  the  model  as  the  program  learns  how  it  best  functions  across  the 
different  environments—a  valid  approach  in  the  field  of  evaluation.   By  focusing  on monitoring  of 
central processes  there  is  increased understanding of  the how question, namely  the mechanisms by 
which  impact  on  principal  outcomes  is  achieved.    The  panel’s  view  is  that  there  is  validity  to  this 
approach for the question of evaluating the effectiveness of a new model or methodology.  However, it 
is not appropriate for evaluating the second question comparing IAR4D to conventional systems, as a 
comparative framework is needed.  The basis for addressing the third question was based on deriving 
general principles within what is often termed a community of practice, that is as the new methodology 
is  used  more  widely  and  in  increasingly  different  contexts.    A  good  example  of  the  use  of  this 
approach—and the contrast with more rigorous evaluation approaches—is that of farmer field schools.  
The  increasing  evidence  from  the  expanding  use  of  the  FFS  approach was  that  it was  effective  in 
improving  farmer  knowledge  and  adoption.    The  methodology  was  systematically  improved  and 
applied  to different areas  through  this adaptive management framework, but  it could not answer the 
question  of how much more  cost  effective  the  FFS  approach was  compared  to  traditional methods.  
Answers to the latter question would then feed back into investment decisions. 
 
Between FARA’s submission of the 2008‐10 MTP and the SC evaluation together with FARA response, 
the  substance  of  the  debate  over  the  research  plan  shifted  180  degrees.    In  its  comments  FARA 
committed the SSA‐CP to a rigorous experimental approach involving randomized control trials (RCT) 
“with  advice  from  the  SC”  and  at  the  same  time  the  SC  appeared  to  hedge  its  bets.    This  shift  is 
important because it fundamentally changed the structure of the SSA‐CP and it committed the SSA‐CP 
to a research plan that had not been applied in African agriculture before or within the CGIAR at the 
scale  that was proposed.10   The panel  is of  the view  that  to provide proof of concept within an RCT 
framework would have had significant budgetary implications which were not clearly thought through 
at the time and in the end curtailed the design that could be implemented within the SSA‐CP’s budget.  
The SC’s commentary is worth reporting in full: 
 
The SC considers that the CP has not yet fulfilled the key requirement put forward by 
the SC in its previous commentary: “The SC believes that in defining research hypotheses it is 
imperative to develop a research design that can allow the research program to identify the effects 
of  the different  components  of  the  IAR4D  approach  and do  so  in  a  scientifically,  statistically‐
based manner”. The CP has not described yet  a program  that  is  feasible  and  that will 
clearly add value to CGIAR research, an issue raised in the external review. In fact, in 
their response to the SC recommendation and in the MTP, the SSA‐CP researchers admit 
that  after  they  “consulted  with  a  number  of  outside  experts  in  the  field  of  development 
economics  and  other  social  sciences,  who  are  at  the  forefront  of  innovations  in  evaluation 
methodologies and research design …” the conclusion was that a “truly scientifically rigorous 
evaluation approach would require a level of measurement effort that is not feasible or justifiable 
under  the budgets available  to  the SSA‐CP”. The CP should suggest at a minimum some 
appropriate verifiable indicators of “success” at the pilot sites that might at least allow 
some  comparisons of what  they were  from baselines prior  to  the  interventions  in  the 
CP,  to  what  they  are  afterwards;  even  if  it  is  not  feasible  to  establish  statistically 
rigorous “with‐and‐without” and “before‐and‐after” counterfactual frameworks.  
                                                 
10 HarvestPlus also  carried out over much  the  same period an  evaluation of nutritional outcomes  from a  food‐based 
sweetpotato intervention which was based on an RCT design but implemented in only two countries. 
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The panel is of the view that the recommendations in this paragraph are somewhat contradictory, that 
is statistical validity on the one hand and reliance just on verifiable indicators on the other.  The point in 
highlighting this issue is the steps in the decision making process that went into moving research into a 
very new area for the CGIAR with significant cost considerations and the role of the oversight function, 
particularly as  the CG system  itself moves  into an era of greater accountability  for  its  research plans 
and outcomes.  The panel is further of the view that the SC may have been too hasty in recommending 
the  three  research questions  that  should guide  the proof of  concept, without  thinking  through  itself 
how  those would be effectively  tested, and  that FARA  in  taking up  the challenge did not  fully  think 
through the cost implications inherent of applying an RCT to answering those three questions.  On the 
other hand,  the  inception period had  already been  extended  for  a year  and FARA was under  some 
pressure to have an approved research plan  in order to begin to  implement  its program.11   The 2009‐
2011 MTP was based  completely on  the RCT design  and  the SC  fully  endorsed  the  research design 
within the plan.   
 
The SSA‐CP’s revised (current) objectives and expected outputs and outcomes are highlighted in Box 3.  
These provide the basis for the panel’s assessments of the SSA‐CP in subsequent chapters of this report. 
 
 
Box 3: The SSA‐CP’s Revised (Current) Objectives, Outputs and Outcomes 
 
Objectives: The revised objectives of the SSA‐CP were now stated as “research questions.”  These, as 
per the program’s “research plan” were:  
(i) Does the IAR4D concept work and can it generate IPGs and regional pubic goods (RPGs) to 
end users;  
(ii) Does the IAR4D framework deliver more benefits to end users than conventional approaches 
(assuming conventional research, development and extension approaches have access to 
the same resources); and  
(iii) How sustainable and usable is the IAR4D approach outside its test environment, that is, 
concerning its scaling out for broader impact.  
 
Outputs: The revised expected principal outputs and IPGs of the SSA‐CP were accordingly modified 
as well.  They were now: (i) innovation platforms for use across a wide range of conditions in Africa; 
(ii) technological, institutional and policy options targeted on the interface of processes driving 
productivity gains, efficient use of resources, the care of the environment, and policies and markets; 
(iii) an evaluation of whether IAR4D works and the benefits it delivers compared to those delivered 
by traditional approaches; (iv) a database of process and impact indicator variables for 36 innovation 
platforms and their associated research communities and households; and (v) methods and tools for 
designing, implementing and analyzing social experiments in Sub‐Saharan Africa. 
 
Outcomes: The revised expected outcomes were: (i) increased diffusion and adoption of IAR4D by 
research and development organizations; (ii) increased awareness of the impact pathway for IAR4D; 
(iii) increased investment towards supporting IAR4D processes; (iv) increased human and 
institutional capacity for innovation among ARD actors; and (v) increased adoption of sustainable 
productivity and profitability enhancing innovations. 
 
 
                                                 
11 The final research plan can be found in:  FARA (Forum for Agricultural Research in Africa). 2009. Sub‐Saharan Africa 
Challenge Programme: Research Plan and Programme for Impact Assessment. Accra, Ghana. 
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 2.  Assessment of the SSA‐CP Research Plan and Its Implementation 
 
2.1  The Revised Research Plan  
 
The SSA‐CP was in a number of respects “business unusual” for the CGIAR but especially so in terms 
of how  the research agenda was defined.   The SSA‐CP did not  focus on  the core CGIAR business of 
developing  improved production or NRM  technologies.   Rather  the assumption was  that  these either 
already existed after some 50 years of research by the CG on the continent or were being developed in 
other  research  programs.12    In  this  regard,  the  panel  agrees  with  the  following  part  of  the  SC’s 
assessment of  the 2008‐10 MTP:   “Most of  the proposed work  is  toward  the development end of  the 
spectrum. An important part of the program involves the creation of an “innovation platform” that is 
supposed  to solicit  ideas and  thereby provide empowerment for people  to solve  their own problems. 
For  these  parts,  the CP  is  clearly  not  oriented  towards  research  but  describes  a way  to  use mostly 
existing resources and technologies for development.”   However, the point is that the larger ambition 
of  the  SSA‐CP  was  on  understanding  impact  pathways,  especially  in  terms  of  how  to  integrate 
productivity,  NRM,  and  market  objectives,  and  on  understanding  the  generation  of  development 
outcomes, using  IAR4D  as  an  implementation  framework.   This  is  a very different  type of  research 
agenda and one  that will become  increasingly central within many of  the CGIAR Research Programs 
(CRPs).   The panel’s view  is  that  the  research agenda was not  fully developed—and certainly not as 
described in its MTPs‐‐ but rather was eventually set aside in order to provide proof of concept. 
 
Was  the “proof of  concept” of  IAR4D an appropriate  research agenda  for  the SSA‐CP  in  relation  to 
other alternatives?  Organizational models for agricultural R&D have almost universally been imported 
from outside Sub‐Saharan Africa, and in the post‐colonial period such importation has generally come 
tied  to  development  aid.    The most  salient  example  of  the  latter was  the World  Bank’s  funding  of 
Training and Visit extension during the 1990’s.  If IAR4D was to be scaled up through systemic change 
in the R&D structure, as for example through a World Bank loan, then there was a very strong rationale 
for  developing  a  rigorous  test  of  the  effectiveness  of  IAR4D,  especially  under  the  challenging 
institutional, market, and agroclimatic conditions of the continent.  However, if IAR4D was to be scaled 
up  through an expanding network of piloting and experimentation, as has been  the case with FFS or 
farmer  participatory  research,  then  proof  of  concept  would  not  have  been  needed.    However,  as 
suggested in Chapter 3, there is some move toward more systemic pathways for scaling up IAR4D, and 
in such cases a proof of concept  is obviously needed.   The succeeding questions  then are whether an 
RCT  is an appropriate method  to provide such proof of concept and whether  the design of  the SSA‐
CP’s RCT is sufficiently robust to provide such an answer. 
 
The panel’s view  is  that  there  is much  to  learn  from  the SSA‐CP’s application of an experimental 
design to the evaluation of the relative effectiveness of IAR4D.  This is a relatively new area for the 
CGIAR and at  the same  time  there  is quite  furious debate within  the development community about 
the practicality of using  this evaluation “gold  standard”.   The SSA‐CP well understood  the  research 
design  issues, as were  explored  in Annex 3  in  the 2008‐10 MTP.   This  section will provide only  the 
beginnings of such an assessment and it is ably supported by a review of the SSA‐CP’s research plan by 
Alain de Janvry and Elizabeth Saudolet (see Annex 2). 
                                                 
12  A  CGIAR  project  involving  IITA,  CIAT‐TSBF,  and  Bioversity  started  about  the  same  time  as  SSA‐CP  and  was 
implemented in the Lake Kivu area, with substantial overlap with the Lake Kivu PLS.  This Consortium for Improving 
Agriculture‐Based  Livelihoods  in Central Africa  (CIALCA)  focused much more  on  producing  improved  production 
technologies.   Optimally CIALCA which did  the production research could have been  integrated with Lake Kivu PLS 
which did  the research on development outcomes.   There  is an  interesting question of how  two such complementary 
programs could have been more tightly coupled.  Moreover, it might be noted that the implementation of CRP1 is based 
on the assumption of existing component technologies. 
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The SSA‐CP’s  research design was based on  the  three questions posed by  the Science Council  in  its 
commentary on the external review of 2006.  Were these the right questions?  The first question on the 
effectiveness of IAR4D is a central question, but quite independent of whether IAR4D produces IPGs.  
The  RCT  is  well  designed  to  answer  this  question,  although  there  are  probably  less  expensive 
alternatives.    The  second  question  comparing  IAR4D  to  traditional  linear  approaches was  in many 
respects a  central question and  could only be done within an RCT approach.   However,  there are a 
range of complexities to this question that make the RCT approach particularly difficult and expensive, 
and in turn raise the succeeding question of whether the cost would justify the value of the information 
obtained.  Finally, the third question of whether these results can be scaled out is not possible to answer 
within an RCT design.   Additional methods and  information are needed—see  the commentary by de 
Janvry and Saudolet. 
 
All the issues inherent in applying an RCT design are brought out in comparing IAR4D to conventional 
“linear” methods in the second research question.   
 
First there is the issue of what is being compared.  Are IPs compared to traditional extension methods, 
such as T&V?   But,  that does not provide an appropriate evaluation of  the extent  to which  research 
links to extension, even if in a “linear” mode.  If linear systems were to be assessed, what would be the 
unit of analysis, comparable to IPs  in the case of IAR4D?   The SSA‐CP never effectively assessed this 
question,  relying  instead  on  what  was  currently  being  practiced  in  the  PLS  target  areas  without 
developing a method to assess conventional approaches.   This was primarily due to  lack of sufficient 
budgets  to monitor  conventional  sites, much  less  define what  a  conventional  treatment  unit might 
encompass. 
 
Second was the difficulty of defining and sampling a counterfactual conventional site without selection 
bias.  This is the focus of the evaluation by de Janvry and Saudolet.  The basis of the difference between 
SSA‐CP  design  and  the  critique  by  de  Janvry  and  Saudolet  is  primarily  the  biases  inherent  in 
comparing randomly sampled IAR4D sites with existing conventional sites.  There is also a major issue 
of what  is  the  treatment unit and  therefore what  is a sufficient sample size.   The panel notes  that a 
fully  randomized  RCT  comparing  conventional  extension  and  IAR4D  would  probably  have  
doubled  the  budgetary  requirements  and  at  the  same  time,  given  that  the  treatment  units were 
defined at a district  level, would have required significantly  increasing  the size of  the benchmark 
sites, which in itself would have substantially increased logistical costs in implementing the design.  
The panel’s view is that comparing two R&D systems within a RCT design would have been far too 
expensive to justify the costs, even if the conventional system could be appropriately specified.   De 
Janvry  and  Saudolet  argue  that  a  paired  site  methodology  would  be  an  appropriate  second  best 
approach but  the panel does not have  enough  information  to  evaluate  the  cost  effectiveness of  that 
approach for the research question being addressed. 
 
The complexity of overlaying an RCT design on an ongoing program should not be underestimated.  
Virtually by necessity compromises have to be made between maintaining the validity of the research 
design  and  maintaining  the  integrity  of  the  knowledge  to  action  program  activities.    These 
compromises also have to be made within the context of competition for budgetary resources, as RCTs 
require a significant amount of resources when done at the scale of the SSA‐CP.  Moreover, to test the 
question  of  whether  IAR4D  produced  significantly  different  outcomes  from  conventional  linear 
approaches requires clear differences in terms of implementation modalities.  This is difficult to achieve 
when the same program has to implement both models, as it confuses program alignment, particularly 
when IAR4D has to work with some of the same institutions involved in the “linear” model.   Finally, 
the  RCT  design  requires  a  certain  pre‐specification  and  standardization  of  what  constitutes  the 
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 implementation of IAR4D.   This puts various constraints on the implementation of the IAR4D model, 
primarily in terms of not being able to experiment beyond what constitutes a treatment.  This limits the 
adaptive  learning  that  should  be  incorporated  in  the  development  and  implementation  of  a  new 
institutional methodology. 
 
The panel has argued that the RCT approach was a valid research option for such an untested model 
as IAR4D, particularly  if  that model was  to be applied at  the  level of  the R&D system.   However, 
such  an  approach  comes with  trade‐offs  in  terms  of  other  research  options  that  could  be  pursued.  
Moreover,  the  SSA‐CP  was  not  implementing  a  well  worked  out  methodology.    On  the  contrary, 
implementation  modalities  were  worked  out  as  the  project  proceeded,  with  little  potential  for  the 
assessment  of  alternative  implementation  options—given  the  fixed  nature  of  the  RCT  design.    A 
particularly  strong  argument  could  be made  that  the  first  phase  could  have worked  through  such 
options,  followed  by  a  more  coherent  definition  of  IAR4D,  implementation  modalities,  and 
fundamental differences with  conventional  systems.   This would  then have provided  the basis  for a 
more  effective RCT design.   However,  it  is doubtful  that  such  an  orderly phasing  could have  been 
argued for or the  issues foreseen  in the discussions on the SSA‐CP research plan.   It could as well be 
argued  that  the  relative  effectiveness  of  IAR4D  would  have  been  an  emergent  property  of  the 
implementation of the SSA‐CP—which is more or less the basis for this panel’s positive assessment of 
IAR4D —and  therefore  there  is a question of  the value of  the additional  information an RCT would 
contribute.    
  
2.2  Program Progress and Current Status  
 
The decision to focus the SSA‐CP around the proof of concept provided an organizational momentum 
for the program after a significant period of uncertainty which had put much of the program on hold.  
In  the  three  year  research phase  from  2007‐2010  (=4  years?  2008‐2010?)  the program has developed 
credible implementation modalities for IAR4D, has established 36 innovation platforms across a broad 
spectrum  of  agricultural  systems  in  sub‐Saharan  Africa,  has  implemented  a  complex  experimental 
design  to  test proof of concept, and has put  in place  the baseline survey, M&E methodology, and an 
analytical support team to implement the RCT.  To a real extent the SSA‐CP has established a social and 
economic  research  “laboratory”  to  test development outcomes under  the  range of  constraints  facing 
smallholder agriculture from southern Niger to eastern Congo to northern Mozambique.  On the basis 
of meeting with over half of  the  IPs,  the  review panel notes  that  the  IPs have  to varying degrees 
achieved a functional partnership across quite different organizational actors, a bottom‐up approach 
to problem diagnosis and testing of potential solutions, real ownership by farmers and other actors 
of the IP, and a framework for integrating innovations in productivity, markets, and NRM.   These 
would  be  intermediate  indications  that  the  IAR4D  concept  is  functional within  the  sub‐Saharan 
Africa  context  and moreover,  a  research  design  is  in  place  to  provide  a  rigorous  test  of whether 
IAR4D does produce impact.  These issues are explored in more detail below, and in chapter 4. 
 
2.3  A Qualitative Assessment of the IAR4D Process 
 
The panel can provide only a qualitative assessment of  the IAR4D process, as  the review  is based on 
one meeting with about half of the IPs.  What was clear to the panel was the enthusiasm for the IAR4D 
approach across all the actors and their feeling that the approach was in fact different from what had 
been tried before.  There was a particular feeling at the task force level that institutional boundaries had 
been breached and equal partnerships had been established, often  for  the  first  time.   However, what 
was also clear  from  this brief  review was  that  there were  significant differences across  the nine  task 
forces in how IAR4D was implemented.  This variation is in fact quite useful, in that it provides a test of 
the robustness of IAR4D methodology, on the one hand, and a basis for improving the effectiveness of 
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 the approach, on the other hand.  The panel visited two of the four IPs for each of the TF’s and as well 
had an  independent  interview with each of  the TF’s.   This provided  the basis for  the assessment  that 
follows. 
 
The task forces in many ways served as a higher level platform connecting different institutions and the 
private sector, but not  involving  farmers.   With  the West and southern Africa PLSs,  these  task  forces 
operated virtually independently and with no common members.   In all cases the organization of the 
task  forces  in  these  two  PLSs  derived  from  the  original  competitive  grants  that were  selected.    In 
southern Africa the mandate of the IARC tended to define the initial entry point at the IP level, and to a 
significant extent  this also characterized West Africa.   The panel’s assessment  is  that  the Lake Kivu 
PLS provided a more effective  institutional platform  in  that  it attempted  to  combine  the  relevant 
areas  of  specialization  needed  within  the  IAR4D  process  and  at  the  same  time  there  were  no 
preconceived  entry  points  at  the  IP  level.    This  structure,  however,  required  a  higher  level  of 
coordination in order to define and integrate responsibilities across countries, IPs and functional areas 
of expertise.   
 
Given  the  intent of challenge programs  to achieve synergies across Centers,  integration of TFs at  the 
PLS level as in Lake Kivu generates a greater deal of interaction between different Centers, as well as 
national programs.  This coordination and integration of activities could be seen as something of a trial 
run  for  the  CRP’s,  particularly  as  Lake  Kivu  is  organized  around  a  benchmark  site.    This  in  turn 
allowed the development of a more coherent problem analysis at the benchmark site level, rather than a 
division  into  specific  individual  components.   Also, Center  collaboration was much more  effectively 
achieved  within  the  SSA‐CP  in  the  area  of  social  science,  while  collaboration  in  the  areas  of 
productivity  and  NRM  were  much  more  limited,  relying  rather  on  the  work  generated  within 
individual Centers.   The selection of  the  initial TF’s based on competitive grants acted as a barrier  to 
stronger collaboration in the productivity and NRM areas, while the agreement on the RCT design as 
the common research protocol across the three PLSs acted as a driver toward greater collaboration, but 
almost wholly in the area of social science. 
 
a.    Structuring  the  IPs  as  the  Basis  for  Sustainability:    A  brief  overview  of  approaches  to  the 
development of  the  IPs across  the PLSs  is presented  in Table 2.3.1.   The  internal  structure of  the  IP, 
especially  in  relation  to  the  functions  that  the  IP establishes  for  itself and  its members,  is a principal 
factor  in determining  the  sustainability  of  the  IP  and  its  relative  effectiveness.   The Lake Kivu PLS 
developed  a  much  more  comprehensive  approach  to  IP  development  and  internal  structuring.    In 
comparison  to  the  other  two PLSs,  the  IPs were developed  outside  existing  institutional  structures, 
whether  they  were  local  government  or  rural  development  agencies.    Moreover,  farmer  group 
formation  among  its members was  organized  internally,  rather  than  being  built  on  existing  farmer 
organizations.    In  turn,  the  chairman  and  committee members were  elected  by  the membership,  as 
compared to the chairman of the LGA assuming chairmanship of the IP and farmer leaders of existing 
farmer  associations  serving  on  the  IP.    This was  reflected  in  the  quality  of  the  leadership  and  the 
organization  of  the  meetings.    In  Lake  Kivu  the  IP  organized  the  meeting,  the  chairman  made  a 
presentation of  the  IP,  and  a wide  range of members participated.    In most of  the  IPs  in KKM,  the 
chairman  often  could  not  attend  due  to  other  commitments,  there  was  no  presentation  on  IP 
organization  and  activities,  and  participants  were  primarily  either  farmer  representatives  or 
institutional  agents.    However,  it  must  be  emphasized  that  this  is  an  assessment  of  relative 
effectiveness,  as  the  IPs  in KKM  had  achieved  the  development  of  a  platform  for  institutional  and 
farmer linkages, but the level of dynamism was visibly different. 
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 Table 2.1:  Dimensions in the Organizational Structure of IPs Across PLSs 
 
  Lake Kivu PLS  KKM PLS  ZMM PLS 
Committee Structure  Extensive  Limited  Limited 
Constitution  Yes  Yes  Yes 
Chairman Selection  Elected  Appointed  Elected 
Farmer Group 
Formation 
Internal within IP  External to IP  External to IP 
Integration into LGA 
Structures 
Independent  Integrated  Independent 
 
In  all  the  PLSs  the  IPs  had  developed  a  constitution  which  governed  their  operation.   Most were 
deciding whether they should become a legal entity and under what national authority.  The Lake Kivu 
IPs  also  had  developed  a  quite  sophisticated  committee  structure,  usually  consisting  of  executive, 
research  advisory,  finance  and  audit,  market,  and  M&E  committees,  although  these  will  vary 
depending on  the core problems being addressed by  the  IP.   There are also committees organized at 
village or parish level.  The committee structure and the initial action plan are then made explicit in the 
development  of  an  IP  business  plan.    In  Lake Kivu  the  latter  is motivated  by  a  principal  focus  on 
market development, which was not seen as such a constraint  in KKM.   However,  the business plan 
helps to prioritize activities and organize the work of the committees.  This sets up an internal dynamic 
in which all the different committees must be seen to be meeting their commitments.  There were a few 
voices in KKM that suggested that output markets were an issue to be addressed within the IPs.  There 
was discussion of how  the warrantage  system might be developed within  some of  the  IPs, but  such 
development requires more time than just two years and it as well requires collective action at the level 
of  the  IP,  in  terms  of  either  collective  investment  in  storage  facilities  or  the  identification  of  a 
entrepreneur that  is willing to take on the challenge—private sector  investment  in grain storage  is an 
area of visible underinvestment in SSA.  Nevertheless, in Lake Kivu the IPs were very clear that there 
was an emerging role for collectively organizing such investments, often by local private entrepreneurs 
such as the potato grading, packaging, and marketing operation in Gataranga IP in Rwanda.  However, 
this would require establishment as a legal entity. 
 
There  are  across  the PLSs different  avenues  to  achieving  sustainability  of  the  IPs.   KKM  is moving 
toward  integrating  the  IP better  into  local government  structures.13   This  requires a phasing of  roles 
from  research  institutes  leading  the  IP  process  to  ownership  by  IP members,  but  particularly  local 
government.   The panel views  this as a  route  to  sustainability, but with  some  trade‐offs  in  terms of 
farmer  ownership  of  the  IP.   Moreover,  this  route  sets  in motion  a more  institutional  approach  to 
expanding the membership of the IP.  As Ellis‐Jones (2009) notes LGAs were responsible for including 
another 21 villages  in existing IPs  in  the Sudan Savanna TF.   A successful IAR4D program cannot be 
limited to only a few villages in a constituency where leaders are democratically elected.  In Lake Kivu, 
on  the other hand, sustainability  is based on developing effective management structures, a sense of 
self‐reliance,  and  generating  internal  financial  sources,  based  on  both  membership  fees  and  an  IP 
overhead  from  marketing  initiatives.    In  turn,  expansion  of  farmer  groups  is  based  on  perceived 
benefits from joining the IP.  This is a much more organic growth process based on the performance of 
the IP. 
 
b.  Processes Facilitating IAR4D:  IAR4D is process based, with the institutional innovations of IAR4D 
arising out of a phased application of  those processes.   As may be expected  from  the analysis above, 
                                                 
13 For a useful discussion of the IP development process in KKM see Jim Ellis‐Jones, Kano‐Katsina‐Maradi Pilot Learning 
Site: Sudan Savanna Agro‐Ecological Zone:  Innovation Platform Creation. Unpublished report.  December 2009. 
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 Lake Kivu has a much deeper and well developed set of processes in place to facilitate the development 
of  the  IPs.   As  stated previously, much  of  this  builds  on CIAT’s  former Enabling Rural  Innovation 
program,  and  therefore  Lake  Kivu  had  something  of  a  head  start  in  working  with  partnership 
arrangements,  participatory  market  evaluation,  farmer  organization,  and  participatory  M&E,  all 
elements  developed  within  that  program  and  which  was  relatively  unique  across  the  Centers 
participating directly in the SSA‐CP.  Moreover, Lake Kivu had Makerere University as one of its core 
TF members.  Besides providing a broad pool of expertise in a range of areas, the university developed 
very  innovative  communication  strategies within  its Open  and Distance Learning Network14,  could 
draw on students to fill capacity gaps, drew on the technology incubation center in the Department of 
Food Science, and evolved  the  IP as a vehicle  for  the Faculty’s outreach work.   A university such as 
Makerere adds an important set of capabilities to the PLS, which was not present in the other two PLSs. 
 
Important processes, but by no means exclusive to these, are the following: (1) joint understanding by 
all partners of the principles and practices involved in IAR4D, usually done through a set of facilitated 
courses and discussion groups, (2) an iterative process of problem identification and development of an 
action plan, (3) capacities to enhance farmer organization as vehicles for communication flow, adaptive 
research  and  extension,  and market  aggregation  and quality  control,  (4)  organizing  farmer  training, 
information  dissemination,  and  enhanced  learning  by  doing,  (4)  developing  modalities  for 
participatory  M&E  that  feeds  into  decision  making  at  the  IP  level,  (5)  capacity  strengthening  in 
identified gaps within the IP, and (6) developing effective communication strategies at all levels of the 
IP.   To reiterate a central point, such processes are best developed and iteratively enhanced if done at 
the PLS level, as opposed to developing them independently at the TF level.  Over time this review and 
consolidation of methods would have moved to the level of the SSA‐CP itself, but this was not possible 
given  the  time  frame  for  IP  implementation.    However,  what  is  available  is  a  variety  of  different 
methods and experiences, which would take some time to assess and effectively codify. 
 
Lake Kivu is apparently alone in having a well developed IAR4D course.  The values presented in this 
course were very well articulated by  farmers and other  IP members at  the meetings with  the review 
panel.  IP members in Eastern Congo were very uncertain initially about whether improved knowledge 
just by  itself could  lead  to  self‐reliance and economic change, nor  that  self‐determination could be a 
project in itself.  Other projects just brought gifts, while IAR4D would be based on very different values 
but  to realize  these required commitment and working  together.     The  farmers now understood how 
those goals could be  reached.   To undertake such a course at  the beginning of  the  IP process would 
have  required  buy  in  from  other  TF  members  in  the  other  two  PLSs,  which  implied  a  level  of 
independence of the IP from participating institutions.  This would have been difficult given that the IP 
relied on these institutional structures. 
 
The process of problem  identification  and  the development of  an  action plan  is  fundamental  to  the 
bottom up determination of technological, market and management  interventions.   There are existing 
methods  that can be used  in  this process and  the Guinea Savanna TF  in KKM used  the Participatory 
Learning and Action Research methodology to good effect.  Within the SSA‐CP, research institutes led 
this process and its effectiveness depended on matching problems to potential solutions or to opening 
up new possibilities not considered by the problem identification process.   At this point productivity, 
markets, and NRM were potentially integrated and problem diagnosis was matched to options “on the 
shelf”.   Market solutions in turn depended on effective participation of the private sector within the IP.  
The scope of the options that could be considered was very much a function of the make up of the IP 
and TF’s.  In KKM and ZMM the scope was very much framed by the previous grant proposals and the 
                                                 
14 See Moses Tenywa, et al, Using ICT to improve the quality of life in South Western Uganda through fast and timely 
delivery of agricultural information. Unpublished report. Undated. 
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 ongoing research interests of the participating Centers.  In Lake Kivu the problem scope and in turn the 
scope of solutions was much broader and much more open.   This allowed  for a much more effective 
integration of the three areas.   Moreover, CIAT and Makerere University had done previous work on 
linking farmers to markets which helped to structure the problem identification process.15  At the same 
time, ZMM had developed much more refined diagnostics and solution options  in  the area of NRM.  
Given more time, it would be expected that these methods in all three sites would have converged. 
 
The action plan in turn almost universally resulted in a series of adaptive research trials with farmers in 
the  first  season.   These were particularly prominent  in KKM  and ZMM, with Lake Kivu  tending  to 
focus  more  on  farmer  training  in  improved  crop  management,  although  often  accompanied  by 
intensive  monitoring  of  plots  by  farmers  where  improved  techniques  were  used.    However,  the 
adaptive phase was carried out only for one season.  There was some ambiguity in the objective of the 
adaptive research, that is whether a rigorous test of technology options, a method for farmer learning 
and  understanding  of  principles—for  example  nutrient  balance‐‐,  or  primarily  as  demonstration  of 
technology options.  Given the constrained time frame, there was obvious pressure to combine these, if 
not shift the focus to selecting and demonstrating best bet options.  However, trials comparing TSP and 
DAP as a P source are of  limited value  to  farmer  learning unless s/he also understands  the role of N 
provided by the DAP.  The problem extended to the comparison of more complex technologies such as 
contour  farming  based  solely  on  yield,  when  a  range  of  other  criteria  (e.g.  labor  and  cost 
considerations) would  also  enter  into  the  ranking.    Furthermore,  the  results  from  these  trials were 
sometimes  used  to  show  the  potential  gains  at  farm  level  of  the  IAR4D  approach,  when  the 
technologies had  little  to do with  the SSA‐CP and  the  trials had no  rigorous statistical design which 
would have allowed for comparisons between farmers’ practices and improved technologies.  Adaptive 
research has an  important  role  to play  in  IAR4D, but  its objectives need  to be  clearly defined and a 
more phased approach pursued when evaluating technology introductions that have not been tested in 
a region. 
 
Finally, participatory M&E  is a necessary process  for  internal as well as external quality control and 
adaptive management of the IP.  An M&E post‐doc was assigned to each of the PLSs. These post‐docs 
were more easily integrated into the activities of the Lake Kivu PLS, as they didn’t have to work across 
different IPs.  In the panel’s view M&E was best integrated into the IPs in Lake Kivu, primarily because 
a committee was charged with that function.   
 
The monitoring focused on the processes utilized within the IPs and farmers found the monitoring 
procedures for plots and trials particularly valuable.  However, the M&E system has had to also 
generate comparable data across the PLSs and the system for that has only just been standardized and 
introduced into the TF’s and IPs.  A summary of the structure of that system is presented in Table 2.2.16  
A diversity of monitoring tools is used in the system.  Except in Lake Kivu, it was not apparent to the 
panel how effectively the M&E system is being used by the IPs in the other PLSs. 
 
 
 
                                                 
15 See for example Lake Kivu Pilot Learning Site, Linking Farmers to Markets: A Practical Guide, 2010. 
16 Njuki et al. , J., Pali, P., Nyikahadzoi, K., Olaride P. and Adekunle A (2010) Monitoring and Evaluation Strategy for the 
Sub‐Saharan Africa Challenge Program.  Accra, Ghana. 
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 Table 2.2: Indicators for the IP Formation, Functioning and Outcomes 
  Key Indicators  Frequency of 
Monitoring 
Tools used 
Inclusiveness / 
representativeness of 
the IP 
At the beginning of 
formation of IP and 
updated every year 
IP Registers 
The IP has a well 
articulated common 
objective, issue being 
addressed and roles 
are well defined 
At establishment and 
at end of each IP 
cycle (End of farming 
season) 
IP evaluation tool 
IP establishment 
Guidelines for 
establishing innovation 
platforms tested  
End of each IP cycle   IP establishment 
protocol 
 
Consistency 
(frequency) of 
participation of  IP 
actors 
At every activity 
 
IP Registers 
Quality and process of 
IP organized activities 
(establishment, setting 
research agenda, 
training events other 
At every activity 
 
Activity Report 
Number and types of 
knowledge sharing 
channels and number 
of male and female 
farmers being reached 
with information 
At establishment and 
beginning of every 
year 
Inventory of 
knowledge sharing 
tools  
 
IP evaluation tool 
IP Functioning 
Extent to which there is 
systematic planning, 
action reflection cycle 
within the IP  
End of IP cycle (e.g. 
End of farming 
season) 
After Action Review 
(AAR) 
 
IP evaluation tool 
IP outcomes  Significant changes in 
interactions among IP 
actors / and or their 
organizations as a 
result of participation 
in the IP  
 
Changes in the level of 
knowledge of interface 
issues by IP actors  
Changes in the level of 
knowledge on concepts 
and principles of 
IAR4D by IP actors 
At the beginning and 
every year 
IP actor and 
stakeholder analysis 
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 c. Balance Between Productivity, Markets and NRM:  Possibly the key idea to be implemented in this 
quite  complex  SSA‐CP  program  was  that  of  integrating  innovations  in  the  areas  of  productivity, 
markets and NRM in order to achieve impact on principal outcomes.  The initial entry point was often 
the area within the research mandate of the Center or a target value chain, but the eventual intent was 
to work within the whole farming system and to understand the interactions and possible integration 
between these three areas.  A synopsis of the theory driving this integration as an avenue to impact was 
that  improved  access  to market would  generate  incentives  for  both  farmer  investment  in  improved 
productivity and NRM.   There were very different approaches  to entry point, phasing, and eventual 
integration across the three PLSs.   The question was asked of farmers which area was most critical to 
improving their welfare.  Most would say that there was no answer to that question.  All were needed.  
One  farmer expressed  it as production and NRM are  the  same and absolutely  essential but markets 
make the other two grow.   Lake Kivu led with output marketing, KKM with productivity, and ZMM 
primarily with NRM, although one of the TF’s focused on horticulture.  Lake Kivu had the best balance 
across the three areas, ZMM was increasing the work on output markets, while KKM focused primarily 
on productivity and the links to and development of input markets.  The panel did note that organizing 
seed production was a constraint and an area for collective action across all three PLSs, as was the issue 
of how to access, manage and prioritize credit. 
 
The panel’s view is that the Centers, when working within the context of the SSA‐CP, have to move 
away  from  leading with  their  own mandate  research  outputs—even  though  this was  principally 
driven by the competitive grants process‐‐, as their utility will become evident as the IAR4D process 
is implemented.  The mechanism and process for integration of research outputs from the Centers will 
become  even more  of  an  issue  in  the CGIAR  reform  process  and  framing  this within  the  nexus  of 
productivity,  NRM,  markets  and  policy  will  provide  essential  understanding  of  how  to  maximize 
uptake of those research outputs.   Lake Kivu had developed the most integrated approach, including 
work on contour bunds, but it is still far too early to know how market access and farmer investment in 
productivity and NRM interact.   Many of the problem areas are still worked (? dealt with?) relatively 
independently.  As will be explored in the next section, this is an area for extended (=future?) research. 
 
d. Partnerships:   The  IAR4D process provides  a platform  for  linking  across  institutional boundaries 
based primarily on  self‐interest and mutual benefit.   Partnerships are  thus central  to  the operational 
modality  of  IAR4D.    Universally,  participants  in  the  SSA‐CP  pointed  to  both  the  novelty  and  the 
benefits  arising  from working with  such  a  diverse  range  of  institutions  and  actors.    There  did  not 
appear to be much institutional rivalry or protection of bureaucratic turf.  This may be due to the lack 
of competition for funding that is apart from the initial competitive grants process, which did shift self‐
interest to the competition for funds.  The effectiveness of partnerships will be explored briefly at three 
levels, namely that between CG Centers, between CG Centers and national partners at the Task Force 
level, and among partners at the IP level. 
 
Collaboration between Centers was essentially at the level of the individual scientist.  Virtually all the 
Centers perceived the SSA‐CP as one more project, and often a very minor project with little spillover 
back  into  the Center’s  research programs.   Even  for  those Centers who managed a Task Force,  there 
was little interaction between the SSA‐CP and other research programs.  The SSA‐CP had little visibility 
within the individual Centers, especially after the inception phase.  At a management level within the 
Centers,  few  if  any  would  have  understood  either  the  shift  in  research  direction  toward  proof  of 
concept  or  the  operational  modalities  of  IAR4D.    This  is  despite  many  Centers  using  AR4D  as  a 
framework  for  their  research  programs.    In  this  regard  the  SSA‐CP  did  not  achieve  any  effective 
alignment of  research activities across different Centers, as  for example  seems  to have been  the case 
with  the Generation or Harvest Plus Challenge Programs.   Part of  the reason for  this was  the shift  in 
research  objectives  from  those  at  the  level  of  productivity  and  NRM—as  delineated  within  the 
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 competitive grants‐‐ to proof of concept and socio‐economic constraints.  Another factor was the lack of 
an effective communication strategy within the SSA‐CP, much less to principal institutional audiences.   
Finally, FARA was not in a position to broker such alignment across Centers. 
 
Partnerships  between  Centers  and  national  partners  at  the  TF  and  PLS  level  were  consistently 
collaborative, operated on the basis of equality and mutual respect, and worked on the basis of a clear 
division  of  labor.   Most  of  the  arrangements,  however, were  codified  into MOUs  and/or  contracts.  
These more formal arrangements brought clarity to the roles and responsibilities of individual member 
institutions.  As compared to the Centers, there was much more effective integration of IAR4D activities 
into national partner programs.17   It would be very useful to undertake a network analysis across the 
three PLSs to explore the extent and scope of these partnership arrangements.  The panel’s preliminary 
assessment  is  that  these  partnership  interactions  are  much  more  extensive  within  Lake  Kivu, 
essentially  because  of  its  structure.    There  is  effective  interaction  between  national  partners  at  a 
regional level and these institutions noted the benefits of such interactions in terms of both learning as 
well as drawing on expertise at a regional level.   Moreover, these partnerships and interactions had a 
very different  character  from  regional  research networks  in  that  they were not as highly  structured, 
were more flexible with a more open agenda, and were based on a higher level of reciprocity.  Scaling 
up IAR4D within national will militate against maintaining such regional platforms and the question of 
whether  they  could  continue  under  a  different  research  program  structure  is  discussed  in  the  last 
chapter. 
 
As  described  above,  the  partnership  arrangements  at  the  IP  level,  and  particularly  with  farmer 
organizations and farmer members, vary depending on the extent to which the IP  is managed within 
local government or  extension  structures.   The  intent  to define an  index  for  IAR4Dness will help  in 
understanding the relative effectiveness of these different IP arrangements.   This also would be aided 
by  the network analysis mentioned above.   Unfortunately  there  is no analytical capacity  in  that area 
presently  within  the  SSA‐CP.    In  Lake  Kivu  there  have  been  efforts  to  formalize  some  of  these 
arrangements as well, particularly with private sector actors.   Contracting  is a standard modality  for 
institutional arrangements with the private sector and the IP is an intermediate entity through which to 
do this, given that most don’t as yet have any legal status.  MOUs serve well as an intermediate vehicle 
for  specifying  the  business  relationship  between  the  IP  and  the  company.    What  is  possibly  most 
interesting to evaluate‐‐ this was not possible to do within the limited scope of the panel’s review—is 
the interaction between the structure of the IP and that of the TF (or the PLS in the Lake Kivu case).  In 
some  cases  the  TF  was  relatively  limited  in  membership  and  the  IP  was  the  area  in  which  actor 
membership was expanded (and thus the IPs were quite independent of one another).   In other cases 
the  TF  was  quite  broad  in  scope  and  members  would  serve  on  various  IPs,  although  obviously 
increasing the transactions costs for those members.  This will be an interesting issue to sort through in 
taking IAR4D to scale and efficiently managing transactions costs for some critical institutions. 
 
2.4  Implementation Modalities for IAR4D 
 
The three pilot learning sites (PLSs) evolved quite differently, and in that respect provide something of 
a comparative framework for  the development and support  to  the  innovation platforms (IPs)—this  is 
explored  in  some  detail  in  chapter  3.    Details  of  the  thirty‐six  IPs  established  under  the  SSA‐CP, 
including their research focus, objectives, partnerships, and accomplishments are given in Annexes xx 
and xxx.  Here, the panel discusses IPs in more general terms, as the main implementation modality for 
the continent‐wide IAR4D program. 
                                                 
17  There  is  a  basic  asymmetry  between CG Centers  and  national  partners  in  terms  of  the  effects  of  that  a  potential 
termination of the SSA‐CP will have on ongoing program activities. 
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The IPs constitute the institutional innovation in IAR4D, and the methods and implementation of these 
was essentially led by CGIAR Centers, apart from INRAN leading the Sahel Task Force in KKM, ISAR 
leading  the productivity Task  Force  in Lake Kivu,  and Makerere University  leading  the NRM Task 
Force  in Lake Kivu.     The CG Centers had both convening power  in  the development of  the  IPs and 
could draw on regional  technology networks across Centers working on  the continent.   This allowed 
relatively quick consolidation of the IP and speedy identification of best bet technologies in support of 
the IP process.  Also, because of the very limited time frame to demonstrate proof of concept, there was 
a tendency to focus on quick wins on the productivity and/or markets side, with lower priority given to 
the  longer  term work  required  in NRM.    These  are  among  a  number  of  success  factors  that  have 
contributed to the rapid progress made by the SSA‐CP in rolling out IAR4D, that may not fully apply in 
scaling out IAR4D, an issue that is addressed in the last chapter of the report. 
 
Scale  is something of a choice criterion  in  the establishment of  the  IPs, and  is usually conditioned by 
selection of administrative level.  The RCT forced that decision to sub‐district level, what will be termed 
here local government authority (LGA); though IPs were established at the district level in ZMM.  This 
is  not  an  inappropriate  level,  particularly  in  terms  of  fostering  bottom  up  approaches  to  selecting 
priority interventions and in terms of organizing farmers.   On the other hand, higher levels would be 
appropriate where IPs were organized strictly around value chains.  LGA was probably an appropriate 
choice of scale in piloting IAR4D, but it does raise issues about the cost‐effectiveness in achieving wide 
coverage  and  taking  IAR4D  to  scale  if  implementation  is  at  this  scale.    This  is  an  area  for  future 
evaluation, given that its evaluation was not possible within the RCT design. 
 
The  three PLSs also had quite different approaches  to organizing  the Task Forces  (TF)  in  relation  to 
their support  to  the  IPs.   This  in part came out of  the  initial competitive grants process  to select  the 
three lead Centers or other institutions in each of the PLSs.   As discussed in the first external review, 
the competitive grants process, as used in other challenge programs, did not match well the objectives 
of the IAR4D process, in that it produced considerable competition rather than cooperation, skewed the 
entry points  toward Center  research  interests  or mandates,  and did not  fill  the  skill  set  required  to 
implement such an integrated program.18 Lake Kivu resolved this issue by organizing itself at the PLS 
level, rather than each TF operating independently, as was done in the other two.  Thus, in Lake Kivu, 
each  of  the  three  lead  institutions  assumed  responsibility  for  either  productivity, NRM,  or markets 
across the three countries, and each assumed responsibility for coordinating one of the countries.  This 
was  compatible  with  the  significant  heterogeneity  in  the  region,  as  for  example  compared  to  the 
agroecological  stratification  in  West  Africa  or  the  research  program  foci  of  Southern  Africa,  i.e., 
horticulture, conservation agriculture, and ISFM.  This allowed a much wider range of entry points and 
best bets in the Lake Kivu PLS.   
 
IP  implementation had  subtle but very  important differences across  the  three PLSs.   The Lake Kivu 
PLS, because  it was not  locked  into  the  independent TF structure arising  from  the competitive grant 
selection,  implemented  their  IPs  later  than  the  other  two PLSs  but  on  the  basis  of  a more  coherent 
methodology.  This built on CIAT’s Enabling Rural Innovation team based in Kampala where there was 
a consistent effort to monitor key processes in partnership development, as captured in the following, 
“current partnership practices  in research  for development may emphasize  the outputs and products 
(technology impacts, adoption, income) and ignore process outcomes such as ownership, sustainability 
                                                 
18 In March 2006, the expert panel that reviewed the project submissions expressed concern about the content of some of 
these proposals, as well as about the suitability of the CGS by which the proposals had been generated.  It noted that the 
proposal‐preparation  process  had  not  encouraged  the  synergistic‐collaboration  among  potential  partners  that  was 
essential for obtaining full benefits of the proposed “integrated” R4D approach. 
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 and development of national and local research capacity”.19 IPs in Lake Kivu were created de novo, as 
compared  to  the  PLS  in West Africa where  IPs were  embedded  in  existing  institutional  structures, 
especially in Nigeria.  In Lake Kivu there was a higher degree of farmer ownership and management of 
the  IP, as compared  to embedding  the  IP  in LGA structures or  in extension structures, where  farmer 
involvement  in  the  IP  was  through  leaders  of  village‐level  farmer  organizations.    This  has  been 
described  as  the  IP breaking down  existing vertical  structures,  as  compared  to merging  the  IP with 
existing organizational and administrative structures.  Again, there is potential to evaluate the relative 
effectiveness  of different  implementation modalities,  especially  in  terms  of  farmer participation  and 
ownership in the IP, but this had to take a lower priority compared to the implementation of the RCT.  
Moreover, this would have required an evolving learning process and hypothesis development at the 
level of the SSA‐CP as a whole, which has not yet been achieved within the program. 
 
Finally,  there  were  significant  differences  across  the  PLSs  in  terms  of  the  degree  to  which  the 
identification of critical entry points was kept open.  Southern Africa defined its TFs and priority entry 
points  in  terms  of  the  research  foci  of  the  lead  Centers,  i.e.  horticulture,  ISFM,  and  conservation 
agriculture.   In West Africa entry points were defined primarily by existing crop and livestock systems.  
In part, this was because markets for these commodities were not considered to be a key constraint by 
farmers,  especially given  the  relatively well developed  road  infrastructure  in Nigeria.   On  the other 
hand, in Lake Kivu access to markets was considered to be the critical entry point for virtually all the 
IPs and this led to significant innovation in terms of identifying market opportunities and organizing 
more profitable  value  chains.   Virtually  all Centers  lead with products  flowing  from  their mandate 
research and yet the IAR4D process requires priorities to be a more emergent property of the process.  
The issue of the degree to which prior analyses, research outputs, or research hypotheses are imposed 
on  the process  is a critical  trade‐off  that has  run  through  the history of  the SSA‐CP.   The ZMM PLS 
would argue that soil and water management is the key constraint for farming system in the Southern 
African region and that interventions at this level provide a base on which to build on value chains.  On 
the other hand, a production system focus does not provide the potential buy in from the critical actors 
along  a  value  chain  like  horticulture.    If  market  integration  is  the  key  driver  of  smallholder 
intensification,  then  initial organization of  IPs by value chains, as  in Lake Kivu, and  later adding on 
production system priorities could be the framework for effective IAR4D implementation.   
 
These issues, which arise from a program like the SSA‐CP with its broad comparative structure, are at 
the  core  of  what  the  SSA‐CP  terms  interface  research  between  productivity,  NRM,  and  market 
development.    However,  such  research  requires  different  methodological  approaches  from  that 
required  to carry out an effective RCT.   The SSA‐CP has yet  to organize  this research agenda  in any 
coherent  manner,  which  is  not  a  criticism,  but  rather  an  indication  of  the  trade‐offs  in  research 
questions given  the  focus on proof of concept.   The  intersection of generating sustained productivity 
growth, integrating smallholders into input and output markets, and farmer investment in NRM is at 
the  heart  of  smallholder  development  strategies  in  sub‐Saharan Africa.    Research  on  each  of  these 
topics  is  in general done  independently and not  in any systematic and  integrated  framework, e.g.  in 
integrating  farm and market  level  surveys.   This  is a multi‐disciplinary  research agenda and would 
have to be integrated into a program like the SSA‐CP.  However, the research design, while relying on 
panel data, would not employ  the standardized questionnaire used  in  the RCT.    In  fact, how such a 
research  agenda  would  be  developed  and  implemented  is  itself  an  unanswered  question,  but  one 
central to the future work of the CGIAR in Africa.  
 
                                                 
19  See  P.Sanginga,  et  al,  Enhanced  learning  from  multi‐stakeholder  partnerships:  Lessons  from  the  Enabling  Rural 
Innovation in Africa programme, Natural Resources Forum 31 (2007) 273–285. 
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 2.5  The Core Research Support Team 
 
Organizing  the  SSA‐CP  around  an  RCT  proof  of  concept  led  to  the  need  for  capacity  in  survey 
methods,  questionnaire  design,  monitoring  and  evaluation,  database  development,  and  analytical 
support.   This was done  through  the  creation of  the Core Research Support Team  (CRST), drawing 
primarily on talent across the participating CG Centers and building on the team that put together the 
research  plan.    Such  a  team  requires  a  high  level  of  skills,  and  the  panel  is  of  the  view  that  the 
assembled  team met  that criterion.   This  is a high calibre  team but because  it  is drawn  from existing 
Center staff, it functions on the basis of partial time commitment, supplemented by a post‐doc position 
for each of monitoring and evaluation and impact assessment for each of the three PLSs.   The “team” 
consists of scientists who each take responsibility for a particular area, namely baseline questionnaires, 
monitoring  and  evaluation,  database  development,  and  impact  analysis.    This  is  a  significant 
improvement  over  the  use  of  consultants,  which  were  used  during  the  inception  phase,  and  did 
training but provided no backstopping.   However, the CRST is based on individual scientists and not 
on  buy‐in  by  individual Centers—those  individuals must  negotiate  participation  in  the CRST with 
Center management.  Because of this and competing work responsibilities, maintaining capacity of this 
core team has been and remains uncertain. 
 
Given the skill sets required to implement an RCT of the scope required across the three PLSs, a core 
question arises of whether it is necessary to develop certain core, internal capacities within a program 
like  the  SSA‐CP or  rely on  trying  to  ensure partnership  arrangements on  the basis of  contracts—an 
issue that will also be central to the implementation of the CRPs.  To a certain extent it is a moot point, 
given that the SSA‐CP has effectively managed the process to date, although it is currently being tested 
in terms of the ability to undertake and analyze the second round of surveys.   The task is made more 
difficult  because  a  significant  part  of  the  activities  are  decentralized  to  the  PLS  and  TF  level, 
particularly survey  implementation  (often  involving surveys particular  to  the work of  the PLS), data 
entry and quality control, and initial analysis.   However, to allow comparability across PLSs a certain 
part of both  the baseline survey and M&E had  to be standardized, and more  important  the ability  to 
merge data across sites was key  to  the overall analysis of proof of concept.     The  latter was handled 
through  the  development  of  an  innovative  database  development  and  management  system  called 
Quefax, developed especially for the SSA‐CP—the database can be designed for the needs of the PLS 
but can be  integrated at  the  level of  the SSA‐CP.   A similar set of  issues had  to be dealt with  in  the 
design of the M&E system, especially the specification of IAR4Dness.  Many of the complex issues dealt 
with in developing a panel survey capacity with the scope of the SSA‐CP would be central to following 
the  recommendation  of  the  stripe  review  of  social  sciences  in  the CGIAR  to  develop  such  a  panel 
survey capacity.  The broad design of the SSA‐CP research conforms to a principal recommendation of 
the  review,  namely  that  “…research  would  concentrate  multidisciplinary  teams  using  more 
sophisticated, larger‐scale – internationally comparable, rather than project‐specific – research designs 
to generate significant new actionable knowledge as to what works, what doesn’t, where, why and with 
what  returns.”   However,  looking  forward  this would  require a more dedicated  research capacity  to 
support such work. 
 
2.6  Summary Statement on Current Status of the SSA‐CP 
 
Given the progress that has been made in the last three years, the review panel finds that the SSA‐
CP has not satisfactorily met the objectives established for this research phase, essentially because 
the  time period of  three years established for  the proof of concept was  too short.   The expectation 
that  the  IP methodology would  be worked  through  and  implemented,  that  technologies would  be 
tested,  that market access would be enhanced, and  that all of  these would feed  through  to  impact on 
farmer productivity and income is highly unrealistic, especially in the unimodal rainfall areas of West 
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 and southern Africa.  The latter had effectively two growing seasons to undertake the adaptive research 
and achieve significant adoption  in  farmers’  fields, much  less undertake  the more complex and  time 
extensive activities in market development, such as warrantage systems, or in NRM.   Rather progress 
had  to be measured by more  intermediate outcomes  inherent  in  the  IAR4D process  itself and yet  the 
M&E  framework has only been  in place  for a year and  the data are not  sufficiently complete at  this 
point to provide an accurate measure of even intermediate outcomes across the SSA‐CP.  This is not a 
critique, as getting in place a functional M&E system within two years of a project’s life is not out of the 
normal.   
 
The SSA‐CP is thus at a crossroads, in that it now has in place an extensive research infrastructure with 
a highly relevant research agenda and yet it faces in many ways an artificial deadline imposed within 
what could be considered an overly ambitious and unrealistic accountability framework.   The second 
survey has only been completed in the Lake Kivu PLS, and a very preliminary analysis has been done, 
which essentially supports  the need  for a  longer  time  frame  to draw conclusive  results.   The second 
survey  has  not  been  carried  out  in  the  other  two  PLSs,  partly  due  to  coordination with when  the 
cropping season.  Thus, the SSA‐CP, while meeting a number of important intermediate objectives, has 
not been in a position to meet the end objective of proof of concept.  
 
Challenge programs were considered to be time bound but only the SSA‐CP has been structured within 
a series of project phases, with it having been left completely open as to what would happen at the end 
of the current research phase.   In other challenge programs there is an evolving set of activities based 
on  the MTPs, with a commensurate resource mobilization strategy going  forward.    In  the case of  the 
SSA‐CP donors have fully funded the inception and three year research phase, with continued funding 
commensurate, either implicitly or explicitly, on the results of the research phase and a completely new 
design for the next phase.   This has left the SSA‐CP at the end of 2010 without a clear result from the 
proof of concept and because of that, without a design for a next phase, and therefore without funding 
beyond 2010.    It  is difficult  to see how  this  impasse could have been avoided without some credible 
external intervention with SSA‐CP donors stating that the time frame was unrealistic and that a more 
orderly transition into a possible next phase was needed.    The SSA‐CP experience highlights firstly 
the difficulty in specifying ex‐ante a reasonable set of accountability targets within an appropriate 
time frame, especially in an area like agricultural research, and secondly in deciding on a course of 
action when those targets are not met.  These questions provide the background for an exploration of 
possible future scenarios for the SSA‐CP in Chapter 4.  
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 3.  SSA‐CP Governance, Management, and Finance  
 
3.1  Overview of SSA‐CP Management Structure 
 
The original SSA‐CP proposal  envisaged a “preparatory phase”  for  selecting  the  first Pilot Learning 
Sites  (PLSs),  followed by “module 1”  for validating  IAR4D at  three  initial PLSs, and “module 2”  for 
internalizing and integrating IAR4D in NARS agendas through expansion (i.e. up‐ and out‐scaling) of 
IAR4D  sites  and  activities. The  first  (preparatory  or  inception) phase was  expected  to  cost USD  2.3 
million; and the budget for full IAR4D implementation at three PLSs was USD 24.7 million, making a 
total  of  USD  26.0  million  over  five  years,  inclusive  of  the  inception  phase.      The  estimate  for  an 
additional six PLSs was USD 44 million, making the total program requirement USD 70 million over six 
years.  The SSA‐CP has yet to get to this scaling up phase and the period for full IAR4D implementation 
was redesigned into a proof of concept, research phase. 
 
The inception phase during the 2005‐2007 period had also been utilized by SSA‐CP for establishing the 
program’s  governance  and management  structures.   At  the  regional  level,  for program  governance, 
policy formulation, and oversight, the SSA‐CP appointed a 12‐member independent Program Steering 
Committee (PSC) reporting to FARA’s Executive Committee (subsequently renamed Executive Board).  
Membership of  the PSC comprised of representatives of FARA, ASARECA, CORAF, SADC, NEPAD, 
advanced  research  institutes,  farmers  organizations,  community‐based  organizations,  NGOs,  and 
private enterprise (1 member from each), and CGIAR Centers (2 members).  
 
FARA’s  Executive  Secretary  (subsequently  renamed  Executive  Director)  and  the  SSA‐CP  Program 
Coordinator  were  appointed  ex‐officio  members  of  the  PSC;  and  were  supported  by  a  Program 
Coordination Unit  (PCU)  led by  the Program Coordinator.   Accra‐based FARA Secretariat staff were 
assigned responsibility for SSA‐CP’s financial management, administration, and human resources; and 
a small Core Research Support Team (CRST) was appointed for facilitating program  implementation, 
monitoring, and evaluation, and for undertaking the cross‐site meta‐analysis project.   
 
At the sub‐regional level, three PLS Management Committees (MCs) were established, reporting to the 
PCU through the respective SROs.  Each MC was expected to oversee and coordinate the work of three 
Task Forces (TF; nine in total), each led by a Lead Institution (LI) responsible for scientific, operational, 
and financial accountability as per terms of its Agreement with the SSA‐CP and respective SRO.   Each 
TF Leader was also responsible for establishing and leading the work of four Innovation Platforms (IPs; 
36 in total).  The IPs were expected to facilitate research on and implementation of the IAR4D concept 
in  selected  districts  (and  a  total  of  180  IAR4D‐treatment  villages),  in  accordance  with  the  revised 
“research plan” for proof of concept. 
 
By  mid‐2007,  however,  it  became  clear  to  the  FARA  Executive  Board  that  though  the  PSC  was 
performing  its  functions effectively, “transaction costs”  (as per  the CGIAR’s definition of such costs) 
were  too  high  for  the  SSA‐CP  (23%  in  2005,  35%  in  2006,  and  26%  in  2007),  and  the  governance 
structure had too many layers, thus making it inefficient.  (These percentages for transactions costs, or 
what  might  be  better  termed  overhead  costs,  were  based  on  the  relatively‐low  budgetary  outlays 
during  the  inception phase,  before  the  research phase was  effectively  implemented  and  the  budget 
increased accordingly.)     In October 2007 the FARA Board decided to disband the PSC and MCs with 
effect from November 2007, and to assign their oversight and coordination functions at the regional and 
sub‐regional  levels respectively  to  the Board’s Sub‐Committee on Programs  (PC) and  the  three SROs 
within which  the PLSs were  located.   Three  technical advisors were  to be designated  to backstop  the 
PC’s oversight of the SSA‐CP.   SSA‐CP’s current organogram is shown in Figure 3.1. 
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 With  this  revised governance and management  structure, program  implementation got underway  in 
January 2008, a full three years after the SSA‐CP was originally launched.  The program’s research plan 
and MTP  for 2009‐2010  received unqualified approval  from  the CGIAR’s Science Council.   The SSA‐
CP’s transaction costs for 2008 fell to 13% of the total expenditure for the year, in significant part due to 
the increase in budget; and were expected to fall to single digits as the program got fully underway. 
 
For  most  of  the  SSA‐CP’s  research  phase,  therefore,  FARA’s  Board’s  PC  has  provided  program 
oversight at  the  regional  level; and CORAF has  served as  coordinator  for  the KKM PLS at  the  sub‐
regional level.  However, because ASARECA and SADC were not ready in 2008 to accept the functions 
sought to be handed‐over to them, CIAT (which was already serving as a PLS Lead Institution), and the 
SSA‐CP’s PCU (based in Accra) have been responsible for PLS‐level oversight and coordination for the 
Lake Kivu and ZMM PLSs respectively.  IITA, which had previously been the coordinator for the KKM 
and ZMM PLSs, continued to serve as one of the LIs for a Task Force  in KKM, but not as a PLS‐level 
coordinator. 
 
Figure 3.1: SSA CP Organogram 
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Throughout the three years 2008‐2010, responsibility for program implementation and management of 
the nine Task Forces has remained with their TF Leaders appointed by the respective Lead Institutions 
(LIs).   Five of these institutions are CGIAR Centers, and the remaining four are other international or 
national  organizations  engaged  in  agricultural  research  in  Sub‐Saharan  Africa.    The  Innovation 
Platforms (IPs) have been facilitated by the TFs.  Membership of the IPs has varied by location; and has 
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 generally  been  as  originally  expected—i.e., with  representatives  of  farmers,  farmers’  associations  or 
clubs,  government  and  non‐government  agencies,  and  private  sector  input  suppliers  and  output 
buyers, depending on the IPs program‐related needs and the availability and commitment of interested 
individuals.  
 
3.2  Assessment of Governance and Management 
 
Program  governance  and  management  proceeded  relatively  smoothly‐‐but  not  without  a  few 
potentially‐damaging  difficulties‐‐during  the  three  year  inception  phase.    The  disbanding  of  the 
Program Steering Committee (PSC) in November 2007 was supported by many of FARA’s stakeholders 
in Africa, but understandably was less‐well received by representatives of the CGIAR Centers who had 
helped develop the original IAR4D proposal and had continued to provide much‐needed guidance and 
oversight  to  the program.   Similarly, some members of  the PLS‐level Management Committees were 
not pleased that their role in guiding and coordinating the TFs in their sub‐region had been summarily 
discontinued even before program implementation had actually begun.  Moreover, the disbandment of 
the MC in West and Southern Africa was one contributing factor to the lack of interaction between TFs 
in those two PLSs. 
 
At the regional level, the Board PC was already responsible for overseeing all of FARA’s projects and 
Networking Support Functions  (NSF), and did not consider  it  inappropriate  to also oversee  the SSA‐
CP‐‐which also was a “time‐bound” activity like the other projects, and was a part of FARA’s NSF for 
partnerships and strategic alliances.   The membership of the PC did not differ significantly from that of 
the now‐discontinued PSC, and included representatives of the CGIAR Centers and Alliance.  Also, the 
technical advisors designated  to support  the PC’s oversight of  the SSA‐CP were recognized scientists 
from  the CGIAR and  the  region, and were expected  to provide  independent advice  to program staff 
and the PC.  
 
The Panel has not had an opportunity  to observe a meeting of  the PC or  to  interview  its members  in 
person.  However, based on a review of presentations made by the SSA‐CP at FARA’s annual Program 
Reviews‐‐which  are  attended  by members  of  the PC  and  the  technical  advisors/resource persons  to 
each of the NSFs and major projects—and the minutes of PC and Board meetings for the period 2005‐
2009,  the  panel  believes  the  PC  has  diligently  exercised  its  program  oversight  responsibilities  on 
technical matters related to the SSA‐CP. 
 
While the exclusive attention to the SSA‐CP that would have been given by a separate PSC might 
have had additional benefits, it appears to the panel that adequate scientific Program oversight has 
been provided by the PC and its technical advisors.  Furthermore, the benefits to SSA‐CP‐‐in terms of 
technical advice and support for collaborations with partner countries and institutions—that have come 
from its close integration with the other NSFs within FARA‐‐as well as of the full support of a highly‐
regarded Executive Director, and of an Executive Board and FARA Assembly  that have considerable 
political support in Africa—have been substantial.  
 
Also,  the  principle  of  subsidiarity  seems  have  been  working  reasonably  well  within  the  SSA‐CP 
governance structure; and  linkages between FARA’s NSFs  (and hence  the SSA‐CP) and other similar 
programs  in Africa  (for example under  the CAADP and FAAP) are being developed. These  linkages 
have been facilitated by the FARA Board and its PC; and could expedite the achievement of SSA‐CP’s 
longer‐term objective of  scaling‐up  and  –out  the benefits of  the  IAR4D  approach  to  smallholders  in 
Africa.  For all these reasons, the panel believes the current arrangements for program oversight are 
suitable, and does not consider it necessary to recommend any structural modifications in SSA‐CP 
governance at the regional level.  
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This  is  not  to  say  that  oversight  of  all  SSA‐CP  matters  by  FARA’s  Executive  Board  and  its  sub‐
Committees  has  been  fully  satisfactory  at  all  stages  of  SSA‐CP  implementation.      An  external 
governance and management review conducted in 2008 by consultants appointed by donors identified 
several deficiencies  in Board operations.   One  such  issue  related  to  the utilization of about USD 2.7 
million of  (pooled) SSA‐CP  funds  for core FARA operations.   This had occurred  in 2008 when donor 
support  for FARA was  lagging‐‐in part due  to delays  in  establishing a promised Multi‐Donor Trust 
Fund (MDTF) for FARA‐‐and the SSA‐CP had a “surplus” of substantial “carry‐over” funds because its 
program  implementation  in  2007 had been delayed due  to pending  approval of  its  revised  research 
methodology by the CGIAR Science Council.   In the absence of an accumulated “operational reserve” 
in FARA‐‐as is required in all CGIAR Centers, for example‐‐that could have helped it tide‐over short‐
term cash flow difficulties, and facing a potentially‐debilitating shortage of funds for FARA’s routine 
operations, the Management had “borrowed” SSA‐CP funds without first obtaining the concurrence of 
SSA‐CP’s donors. 
 
In December 2008, two major donors to the SSA‐CP asked external experts in finance and governance to 
conduct a thorough review of the FARA Board’s governance policies, practices, and mode of operation.  
The  consultants’  reports made  several  recommendations  for  improving Board  operations;  and  these 
were accepted by  the Executive Board  in February 2009.   During  the past 18 months,  the Board has 
conscientiously  and  systematically  followed‐up  on  a  comprehensive  program  of  “Agreed  Upon 
Procedures”  (AUP), which  have  now  been  largely  implemented,  and  have  helped  improve  various 
aspects of FARA governance.    
 
In addition, FARA’s financial, procurement, and other administrative systems have been reviewed  in 
2009  in  the  context  of  preparing  the  MDTF  Agreement,  and  a  new  operations  manual  has  been 
adopted. A detailed review of FARA’s financial management has separately been undertaken in March 
2010 by an external consultant who, as the current acting head of Finance at FARA, is now responsible 
for implementing the review’s recommendations.   Annual external audits of financial statements, and 
periodic  internal  audits  of  FARA  operations,  have  also  been  conducted  under  the  guidance  of  the 
Executive  Board’s  sub‐Committee  on  Finance  and  Audit.    The  recommendations  of  these  various 
reviews  and  reports  are  being  followed  up  by  relevant  staff  of  the  FARA  Secretariat;  and  further 
improvements in financial management and accountability are thus presently ongoing.  
 
Since some of FARA’s finance‐related decisions in 2008 were the source of considerable unease among 
SSA‐CP’s donors, these and related issues are further discussed below.  Our review was also supported 
by a finance review and the detailed report on the management of SSA‐CP funds has been shared with 
senior FARA  staff  for  follow‐up  as appropriate.   The  finance  report’s key  findings  and  conclusions, 
supplemented by the panel’s own review of relevant Board minutes, external financial audits, internal 
audits and other reports, and discussions with staff at FARA headquarters and at the 9 TFs visited by 
the  panel  in  Sept‐Oct  2010,  provide  the  basis  for  our  overall  assessment  of  SSA‐CP’s  financial 
management and related governance issues.  
 
Table 3.1 provides details of SSA‐CP income and expenditure for 2005 to 2010.  The total funds actually 
expended by  SSA‐CP  since  its  inception  in  2005  amount  to USD  26.5 million  (as of August  2010)—
which is roughly equal to the amount (USD 26 million) estimated in the original 2004 proposal for the 
first five years of the program, including its inception phase.  However, in the original proposal, by this 
time and with these funds the “full implementation” of IAR4D at 3 PLS was to have been completed.  
At first glance, therefore, since the research phase is still on‐going, it appears that the original budget 
estimates were too optimistic and/or the SSA‐CP has perhaps been  less effective  in utilizing available 
funds than was originally anticipated. These possibilities cannot be completely ruled out; but a closer 
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 analysis  of  SSA‐CP  achievements  and  expenditures  over  the  period  2005‐2010  provides  a  more‐
complete picture, as discussed below. 
 
Table 3.1: Income and Expenditures for 2005‐2010 
(Brackets represent credits; in USD million) 
 
  2005  2006  2007  2008  2009  2010 
TOTAL 
2005‐2010 
   USD‐m  USD‐m  USD‐m  USD‐m  USD‐m  USD‐m  USD‐m 
 
Balance Carried 
Forward (C/F):  ‐  (1.790)  (2.328)  (7.479)  (7.093)  (3.183)   
 
Donor 
Contributions:                
The World Bank  ‐  ‐  (0.738)  ‐  ‐  (1.140)  1.878 
Netherlands  (1.586)  (1.205)  ‐  ‐  ‐  ‐  2.791 
Italy  (0.658)  (0.639)  (0.605)  (0.779)  (0.736)  ‐  3.417 
DFID1  (1.080)  (0.119)  (4.053)  (2.341)  ‐  ‐  7.593 
Denmark (Danida)  ‐  (0.391)  ‐  ‐  ‐  ‐  0.391 
E C  (0.917)  (0.905)  (2.612)  (1.057)  (2.202)  (2.892)  10.585 
Funds Received in 
Calendar Year 
(CY):  (4.242)  (3.260)  (8.008)  (4.177)  (2.938)  (4.032)  26.655 
 
Total Income:  (4.242)  (5.050)  (10.335)  (11.657)  (10.031)  (7.216)   
Total 
Expenditure:  2.452  2.722  2.856  4.563  6.848  7.054  26.495 
(Surplus) 
Shortfall:  (1.790)  (2.328)  (7.479)  (7.093)  (3.183)  (3.775)   
NOTES:  
1. For DFID 2008: $619,750 “amount receivable” from DFID 
2. The 2010 expenditure includes “committed” amount of US $3.613 million 
3. Amounts in bracket represent funds received, or credits/balance “carried‐forward”  
 
Table 3.1 shows that more than USD 8.0 million was expended during the 3‐year (2005‐2007) “inception 
and re‐design” phase, i.e., before the research phase could start in January 2008.  Hence, the expenditure 
on  the  3‐year  (2008‐2010)  “proof  of  concept/research  phase”  is  actually  USD  18.5  million  (these 
expenditure figures are as of August 2010, but  include a “committed” amount of USD 3.6 million for 
the  remaining months of 2010).   This  expenditure  is USD 6.2 million  less  than  the USD 24.7 million 
originally envisaged  for undertaking “full  implementation” of IAR4D at 3 PLSs.   This “funding gap” 
could perhaps now be filled, so that the pending research activities could be completed in the next 1 or 
2 years.   
 
Also, as shown in Table 3.1, the program has consistently shown a “carry‐forward” of funds in each of 
the years 2005‐2009—ranging  from USD 1.8 million  in 2005,  to USD 7.5 million  in 2007, and USD 7.1 
million  in  2008.    This  could  indicate  that  the  SSA‐CP  has  perhaps  used  available‐funds  prudently, 
keeping  in  mind  the  absorptive  capacity  of  the  program’s  implementation  partners.    Program 
expenditures  have  closely  tracked  the  actual  pace  of  progress  on  the  ground—which  was  initially 
slower than expected, but later picked up substantially, from USD 4.6 million in 2008 to an anticipated 
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 USD 7.1 million  in 2010.   This approach has probably also  reflected an evolving  (perhaps better and 
more realistic) understanding of what is actually involved in implementing as complex and challenging 
a concept as “IAR4D in SSA.” 
 
After the first three years—i.e., once the initial preparatory work had been completed, the methodology 
redesigned, the governance and management structure fine‐tuned, and partnerships established in each 
of the PLSs‐‐program attention shifted to the research phase.  This required ensuring that the TFs and 
IPs adopted an IAR4D approach, the various partners contributed to a common goal, the core research 
support team (CRST) functioned as expected‐‐and all of these actions were coordinated so as to make 
the achievement of SSA‐CP objectives more  likely.    In  the panel’s view,  the program’s expenditure 
pattern  for  2005‐2010 has  reflected  in part  this  “learning by doing”  approach,  and deserves  to be 
commended.   
 
Another  area  in which  considerable  progress  has  been made  by  SSA‐CP  since  2005  is  in  reducing 
“transaction  costs”‐‐so  that a greater proportion of donor  funds are actually  spent on  the program’s 
research  and  research‐related  operational  costs.   During  the  inception  phase,  set‐up  costs  included 
expenditures  for  proposal  preparation,  stakeholder  consultation,  methodology  development, 
preparation  of documents  for  Science Council  approval,  institutional development, project  selection 
through  a  competitive  grants  process,  benchmark‐site  selection,  external  reviews  by  consultants 
appointed by donors, lead‐institution selection, and agreement/contract finalization.   Since the SSA‐CP 
was still in its formative years and actual research had yet to start, a relatively large percentage (35% in 
2006) of the annual program expenditure was spent on what the CGIAR defines as transaction costs.  
 
In 2008, as noted earlier,  two “management”  layers‐‐the Program Steering Committee  (PSC) and  the 
PLS  Management  Committees  (MCs)—were  discontinued.    The  program  guidance  and  oversight 
function at the regional level was assigned to the FARA Board’s PC; and pragmatic arrangements were 
made at the sub‐regional level to ensure that the coordination functions of the (former) PLS‐level MCs 
were handed over to CORAF, CIAT, and the PCU.   With the growth in annual program expenditures 
during the implementation phase‐‐supplemented by strict control over funds transferred to the TFs or 
used for the CRST and the PCU‐‐the SSA‐CP’s transaction costs have been significantly reduced during 
2009 and 2010, to about 11% of total expenditure (see Table 3.2).  
 
With regard to the administrative‐cost layers associated with SSA‐CP funds after they are received in 
FARA’s accounts, the panel notes that FARA charges a 5% administrative fee on pass‐through funds, 
and an 18% administrative charge on budget allocations to the SROs and LIs. Together, these presently 
constitute about 7% of  the  total SSA‐CP budget.   FARA Management has  indicated  that based on a 
recent  study  carried out by  its accountants using  the “full  costing methodology,”  the administrative 
charge should be closer to 25% (instead of the current 18%).   However, there is an additional layer of 
overhead expense incurred at the research level, which is capped at 10%, and is considered a direct cost 
to  the  project.    FARA  does  not  charge  the  SSA‐CP  for  the  PLS‐level  coordination  in  ZMM  that  it 
currently undertakes.  This responsibility is expected to be handed‐over to CARDESA when this SRO in 
Southern Africa is fully established, hopefully in the next few years.   
 
The  panel  presumes  that  FARA’s  various  overhead  charges  are  generally  in  line  with  those  of 
comparable research institutions supported by the CGIAR, and also with the recently approved MDTF 
Agreement.  It  understands  that  these  rates  have  not  been  changed  during  the  course  of  program 
implementation, despite improvements in services provided by the FARA Secretariat.  However, since 
the panel did not have  the resources  to examine  in detail  the appropriateness of  these administrative 
charges, it is unable to comment further on this issue.  
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 Table 3.2: Transaction Costs 2005‐2010 (funds disbursed by expenditure category; in USD’000) 
 
Transaction Costs in 
USD’000 
2005  2006  2007  2008  2009  2010 
 
Expenditure Item              
PSC meetings and field 
trips 
84  103  36  9     
PLS Management 
Committee meetings 
  87  63       
Program Coordinating Unit  
(including operational cost, 
personnel costs, FARA 
General Assembly and 
synthesis of lessons 
learned) 
546  612  634  593  725  500 
External reviews including 
travel 
18  58         
Project proposal evaluation    102         
Total Transaction Cost 
Disbursement 
650  964  733  603  725  500 
Total Non‐transaction costs  1,802  1,758  2,123  3,961  6,122  3,827 
Total Expenditure 
(including non‐transaction 
costs) for the year. 
2,452  2,722  2,856  4,563  6,848  4,327 
Transaction Costs as % of 
Total Expenditure 
26.5%  35.4%  25.7%  13.2%  10.6%  11.6% 
 
The issue of “borrowing” some SSA‐CP funds in 2008 for “core” activities of the FARA Secretariat does, 
however, merit further comment.  It seems to the panel that this decision‐‐however necessary it may 
have  seemed  at  that  time  to  FARA  Management,  to  tide  over  a  “cash  flow”  problem  due  to 
unexpected  delays  in MDTF  funding—was  inappropriate,  since  it was  not  consistent with  good 
accounting  practice  or  with  the  legitimate  expectations  of  SSA‐CP  donors  for  transparency  of 
decision making.  It understandably led to serious misgivings amongst donors—which, in turn, led to 
a comprehensive review of FARA’s governance and management.   
 
However,  FARA  Management  and  Board  have  now  acknowledged  the  inappropriateness  of  their 
earlier decision; have  largely  implemented or are  in  the process of  implementing  the comprehensive 
and detailed governance  reforms  (AUP)  recommended by external consultants appointed by donors; 
and have introduced a more appropriate financial management system, with separate accounts for each 
program/project,  so  that  resources  earmarked  for  the  SSA‐CP would  no  longer  be  pooled  or  inter‐
mingled with other  funds.    In addition,  the MDTF  for FARA  is now operational, and  is expected  to 
provide  adequate  resources  for  its  core  operations.    With  all  these  improvements  since  2008,  a 
recurrence of such “borrowing” in the foreseeable future seems highly unlikely.    
 
In addition, a “reserve  fund” has been established,  to help  tide over  future cash‐flow uncertainties; a 
“deficit  recovery plan” has been approved by  the Board, and  is being  implemented; and  the MDTF 
signed in September 2009 has provided for retroactive financing from 4 September 2008 to 3 September 
2009  in  the amount of USD 1.94 million.   Also, upon  the donor’s  insistence, FARA Management and 
Board are ensuring that the funds “borrowed” in 2008 are expeditiously recovered for use by the SSA‐
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 CP.   During the period of the current review, the “outstanding” amount USD 14,000 has been repaid.  
Since this full repayment has been achieved, FARA remains hopeful that this particular donor may find 
it possible to provide the substantial “pending” amount that had been promised for 2008‐2009 but has 
not yet been received by FARA for the SSA‐CP.   
 
During  the  past  few  years,  FARA  and  the  SSA‐CP  have  also  made  efforts  to  improve  financial 
monitoring and  control.   There are  several  indications of  this:  the annual  external audits of FARA’s 
financial statements  for each of  the  four years 2005  through 2008 were “unqualified”;  the accounting 
records, reports, and staff are now of high quality; the accounting software package (the SUN system) 
is being upgraded, and is being better utilized; bank accounts are well managed; the financial aspects of 
procurement  and  HR  management  conform  with  applicable  policies  and  guidelines,  and  are 
satisfactory; and the financial risk management framework and financial controls currently in place at 
FARA are adequate, though further improvements are needed in a few specific areas, and are planned.  
The various reports by the internal auditor (appointed in 2008) present a fairly positive assessment as 
well, though some deficiencies have been noted.   
 
One  such  deficiency,  spotted  in  2009  by  the  internal  auditor,  has  been  the  alleged misallocation  of 
program  funds  (amounting  to about USD 100,000) by one of SSA‐CP’s national partners  located  in a 
West African country.   The source of  this problem has been  traced  to  inadequate supervision by  the 
concerned SRO  for ensuring  that  the  funds  transferred  to  the partner were  in  fact used only  for  the 
intended  purpose,  and  were  properly  documented  and  reported.    The  SRO  had  apparently 
misunderstood its role in overseeing the financial management and record‐keeping undertaken by this 
partner, a Lead Institution for one of the Task Forces. The matter has now been brought to the attention 
of senior management of relevant institutions, and remedial steps are underway. 
 
Since most of SSA‐CP’s partners responsible for managing funds at the sub‐regional and TF levels are 
the CGIAR Centers or other reputed organizations serving as Lead Institutions—which are themselves 
subject  to  the  same  international  standards  of  financial  accountability  as  FARA,  and  are  regularly 
audited by reputable external auditors as well as the CGIAR Internal Audit Unit (or its equivalent)—
such  misuse  or  misreporting  of  SSA‐CP  funds  is  not  presumed  to  be  a  common  occurrence.  
Nevertheless, the case cited here  is an example both of the real risks of working with sub‐regional or 
country‐level partners who might not  fully appreciate or  follow  their accountability obligations  to an 
internationally‐funded program, as well as evidence of a functional internal control system in FARA—
which  in  this  instance  worked  as  intended,  and  uncovered  a  managerial  lapse  or  genuine 
misunderstanding of how established policy and procedures  for  financial monitoring and control are 
expected to be implemented below the regional level. 
 
The panel understands that FARA Secretariat staff members plan to redouble their efforts to ensure that 
all  SSA‐CP partners  are  held  accountable  for,  and  are  capable  of, meeting  their  financial  and  other 
obligations to the program’s donors and to their own Managements and Boards.   It notes also that all 
the SROs  in Africa  are  currently  in  the process of  establishing MDTFs  that will be managed by  the 
World Bank (as is being done for the FARA MDTF); and hence these SROs will be required to conform 
to  the  stringent  fiscal accountability  framework and operational procedures  stipulated  in  their Fund 
Agreements.   
 
In addition, efforts are underway at the SROs to build the capacity of finance managers and accounting 
staff,  so  as  to  ensure  that  they  have  the  skills  and  professionalism  to  undertake  their  duties  in  the 
prescribed manner.     These actions will yield desired  results upon being properly  implemented and 
monitored over the next few years.  Similar efforts are needed in national partner organizations, but are 
possibly beyond the current mandate or resources of the SSA‐CP.   Hence, to help overcome some of 
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 the  continuing  constraints during  the next  few years,  the panel  suggests  that FARA  and SSA‐CP 
staff  rely  mainly  on  their  own  enhanced  efforts‐‐including  regular  internal  audits  of  partner 
organizations  below  the  regional  level,  where  appropriate,  supplemented  by  periodic  financial 
reviews by  external  consultants  as needed‐‐to  ensure  that  the SSA‐CP’s  agreements with  various 
SROs and other partners are fully complied with.  
 
Besides the management of funds, these agreements with PLS/Task Force‐level Lead Institutions (LIs) 
include the responsibility for effective and efficient planning and implementation of all program‐ and 
project‐related  research  and  other  activities  undertaken  by  the  TF  (through  the  IPs  established  by 
them).    The  TF  Leaders’  functions  include  budgeting,  resource  management,  output  delivery, 
partnerships, monitoring, and reporting.  Financial administration, procurement, HR management, and 
operational logistics are the responsibility of LI staff, both at the TF field‐sites and at LI headquarters.  
Some  responsibilities  for  resource management  and  output  delivery  are  sub‐contracted  to  national 
partner  institutions, through separate sub‐agreements with the respective LIs, but ensuring that these 
sub‐agreements are complied with remains the responsibility of the LIs and TF Leaders.   
 
In the panel’s view, based on our field‐observations and discussions with staff and SSA‐CP partners 
at various levels, the accountability chain for field‐based IAR4D is now well established, and works 
reasonably well.  It links the IPs to TF Leaders and their LIs, who in turn report to the respective SRO 
(or other organization/Unit assigned the PLS‐level coordination function) and to the SSA‐CP staff at the 
FARA Secretariat (the Program Coordinator and PCU staff).  The Program Coordinator then reports to 
the FARA Executive Director; and oversight is provided by the Program sub‐Committee and Executive 
Board, who ultimately are responsible to the FARA Assembly.   
 
However,  in the panel’s view, at present this accountability chain seems to be weak at the SRO  level.  
When  it was decided  in October 2007  to disband  the PLS‐level Management Committees  (MCs) and 
hand‐over  their  functions  to  the  respective  SROs,  it  was  envisaged  that  the  capacity  of  these 
organizations would be carefully assessed and adequately developed so that they could undertake PLS‐
level  oversight  and  coordination.    For  various  reasons,  only  some  of  which  are  related  to  the 
functioning  of  the  SSA‐CP,  this  has  not  yet  happened  satisfactorily, particularly  in  the Eastern  and 
Southern Africa sub‐regions.    
 
For the most part, the TFs are working smoothly, but there seems to be little sharing of information or 
guidance across TFs, even within  the same PLS, apart  that  is  from Lake Kivu PLS.   The coordination 
and  learning  that was expected  to  take place (through  the MCs and SROs) at  the Pilot Learning Sites 
and  at  the  SSA‐CP  level  through  the  PCU  seems  to  be  sporadic  and  opportunistic,  rather  than 
systematic  and  strategic.    Lake Kivu  stands  out  in  this  regard  for  reasons  that  are  explored  in  the 
previous section.  Now that the SSA‐CP research activities are well‐underway and the TF‐management 
function is well established, little would be gained by reviving the MCs at all PLSs; but it appears to the 
panel that strengthening the PLS‐level “learning” function would be very timely and beneficial as the 
program moves  towards  final  evaluation  and  completion.    It  is  therefore  suggested  that  a  suitable 
Learning  Forum  with  appropriate  functions,  membership,  and  operational  resources  be 
expeditiously established at each of the three PLSs, and that these Forums, facilitated by the SSA‐
CP’s PCU, periodically share experiences and lessons with each other at the regional level.   
 
In this context, the panel notes also that the Strategy and Lessons Sharing Forum organized by the SSA‐
CP’s PCU  in mid‐2009 was a step  in  the  right direction,  resulted  in a useful  (but  too brief) synthesis 
report,  and  deserves  to  be  followed‐up  with  a  more‐systematic  and  comprehensive  program  for 
learning  and  disseminating  lessons  of  experience  of  the  SSA‐CP.    By  the  time  the  program  ends, 
possibly  in  2011  or  2012,  it  would  have  generated  at  least  4‐5  years  of  field‐based  experience  of 
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 conducting and managing research on, and  implementation of, IAR4D  in three diverse eco‐regions in 
SSA.   The panel  is of  the view  that  it would be unfortunate  if  this valuable and hard‐to‐duplicate 
experience is not fully documented and utilized, both by the SSA‐CP and by its partners in various 
countries of Africa, and perhaps in other regions of the world as well.  
 
Another key area in which recent improvements have been made, but additional efforts are needed in 
the future, relates to the continuation of strong donor support for the SSA‐CP.  Overall, the SSA‐CP’s 
donors—the EU, DFID, Italy, the Netherlands, the World Bank, and Denmark‐‐deserve appreciation 
for providing  sufficient  funds  (in  fact, USD  0.7 million more  than  the USD  26.0 million  originally 
sought  for  the  first  five years of  the program); and  for ensuring  that SSA‐CP research activities have 
never actually faced a real‐time “deficit” of financial resources (instead, funds were “carried‐forward” 
at the end of every calendar year, throughout 2005‐2009).   
 
These  observations,  however,  mask  considerable  volatility  in  donor  support  during  the  2005‐2010 
period (see Table 3.1 above, and Figure 3.1 below).  In 2006, five donors had contributed a total of USD 
3.3 million; and in 2007, four donors gave USD 8.0 million.  However, in 2008, three donors gave USD 
4.2 million; in 2009, two donors gave USD 2.9 million; and in 2010, only two donors contributed funds 
to the SSA‐CP, totaling USD 4.0 million.   Only the EU‐ has provided funds for the SSA‐CP in each of 
the past six years.   
 
Figure 3.2: Donor Contribution Analysis 
 
 
 
The  recent  drop  in  donor  support  could  be  due  to  several  reasons.    First,  since  its  inception,  the 
program has not spent what it had budgeted for the year‐‐it spent only 29% of its budget in 2007, 46% 
in 2008, 68% in 2009, and by August 2010 had spent only 44% of its estimated budget for 2010.  For the 
2007‐2010 period, the actual expenditure was only 47% of the estimated budget requirement.  Thus the 
program’s  plans  clearly  outpaced  its  performance,  at  least  in  terms  of  spending  money,  but,  as 
discussed earlier, the low levels of expenditure were probably justified. Nevertheless, it seems also that 
this “variance” between the actual and budgeted expenditures every year was not perceived by donors 
to be particularly unusual or problematic‐‐and hence was not considered a “funding gap” that needed 
to be immediately filled. 
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Second,  the  program’s  annual  financial  reports  have  consistently  shown  a  “carry‐forward”  of 
substantial funds (see Table 3.1).  Since SSA‐CP’s progress reports showed sufficient funds in 2009 and 
2010 for completing activities planned for 2010‐‐after which the program was, in any case, expected to 
end‐‐no “additional”  funds were presumed  to be needed during  these years.   And  third, considering 
that the same European donors also provided funds through the EC, the SSA‐CP’s funding pattern may 
have  reflected  good  “coordination”  among  the program’s donors,  thus  ensuring  that  they provided 
additional funds only when needed.   
 
These could be considered  legitimate reasons  for  the recent “slow down” of  funding  for  the SSA‐CP.  
However, at the present time, many research activities are still ongoing, and will need to be completed 
in the coming years—so additional funding will almost‐certainly be needed.  Recognizing this, the SSA‐
CP has recently communicated with some donors seeking funds for pending research activities, so as to 
provide an orderly closing‐out of  the program and/or  its  smooth  transition  into another  longer‐term 
research  program  for  Sub‐Saharan  Africa  utilizing  the  promising—by  then,  hopefully,  “proven”‐‐
IAR4D approach.   
 
In  addition,  FARA  Management  is  hopeful  that  its  tighter  oversight  of  financial  management, 
expeditious  implementation  of  governance  and management  reforms  in  accordance with  the MDTF 
Agreement  and  the  AUP,  and  other  planned  improvements  in  the  financial  management  system‐‐
including  changing  from  cash‐based  to  accrual‐based  accounting  and  financial  reporting‐‐will  help 
restore donor  confidence and  financial  support  in  the near  term  future.   The panel believes  such an 
expectation  is  reasonable,  considering  that  significant progress  has  been made  in  implementing  the 
desired  governance  reforms,  and  FARA  leadership  is  committed  to  ensuring  the  high  standards  of 
management and financial accountability expected of a “Center of Excellence” receiving public funds 
from its international donors.   
 
This optimism notwithstanding, the current reality of the program is that at least one of its key donors 
has withheld funds until the issue of “borrowing” from the SSA‐CP is satisfactorily resolved, and some 
other donors also seem to have “dropped out” in recent years, possibly waiting for the results from the 
proof  of  concept.   The panel  is  of  the  view  that  the multi‐year  financing  stream  for  the program 
presently  may  be  characterized  as  “soft”  and  unpredictable.    Though  future  funding  remains 
uncertain, the TFs and IPs at all PLSs are highly‐motivated to complete what they have painstakingly 
built over  the years.   The  current activities of  research and  evaluation are necessary  for  reaping  the 
benefits  of  past  investments  in  the  program;  and  SSA‐CP  partners  and  staff  would  be  greatly 
disappointed if the ongoing activities of the current research phase were to be “suddenly” brought to a 
close by the end of 2010.   
 
Hence, presuming  that  the program will be able  to  justify continued support from  the CGIAR on 
sound  scientific  and  strategic  grounds,  it would  be  logical  for  donors  to  soon  provide  sufficient 
“bridge funds” for SSA‐CP operations for  the first six months of 2011 or until  the CGIAR, FARA, 
and  other  SSA‐CP  partners  reach  firm  agreements  on  the  future  programmatic  and  funding 
requirements of the program.   
 
This would  allow  the  SSA‐CP  to move  forward with  confidence,  knowing  that  its  (and  the  FARA 
Board’s)  recent  improvements  in  governance  and  management  at  the  regional  level  have  been 
recognized  as  a  serious  effort  to  fully  meet  the  program’s  development‐  and  other  partners’  high 
expectations.  The  panel  concurs  with  FARA’s  Board  that  recent  governance  reforms  have  been 
significant.  The panel believes that improvements were needed on various governance aspects during 
the  formative  years  of  FARA  operations;  the  governance  reviews  in  2006  and  2008  by  external 
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 consultants were helpful; the Board has taken their recommendations seriously, and has followed‐up as 
needed; and as a result, the Board’s operations are in better shape, and are reasonably sound at present.  
Further advice has been provided in the financial report which is part of this review. 
 
Nevertheless,  the panel  suggests  that  further  efforts  in  strengthening SSA‐CP  oversight  ought  to 
continue,  particularly  in  the  area  of  financial  management.     Now  that  FARA  has  an  MDTF 
Agreement  in  place;  since  2008  has  begun  the  process  of  aligning  its  books  to  conform  with 
International  Public  Sector  Accounting  Standards  (IPSAS);  and  other  improvements  in  financial 
management are being  introduced, many of  the donors’ previous concerns could be mitigated. As an 
additional measure, however, the panel suggests that FARA closely monitor the fiduciary framework 
that  the Consortium  of CGIAR Centers may  adopt  in  the  future  as  the CGIAR moves  towards  a 
programmatic  approach,  and  incorporate  into  its  own  financial  management  system  any  best 
practices that might emerge. 
 
Another continuing concern is the riskiness of the narrow funding base of the SSA‐CP.   In the panel’s 
view, this needs to be addressed urgently by FARA and its donors, especially if the SSA‐CP is expected 
to continue beyond its current end‐date of 31 December 2010.   Options to address this issue are further 
discussed in chapter 4.  
 
4.  Future Development of IAR4D and Future Scenarios for the SSA‐CP 
 
Two related but separate issues are addressed in this section, namely the future development of IAR4D 
and the future of the SSA‐CP.  This is set within the context of increasing recognition of the critical role 
of agriculture for development in sub‐Saharan Africa, on the one hand, and the current reform process 
of  the  CGIAR,  on  the  other  hand.    Alain  de  Janvry,  building  on  his  work  on  the  2008  World 
Development  Report  on  agriculture,  discussed  in  the  Elmhirst  lecture  the  need  for  a 
reconceptualization of agriculture’s multifunctional role  in development and  in  the process provided 
the rationale and yet the challenges for a program like the SSA‐CP as follows: 
 
Innovation,  experimentation,  evaluation,  and  learning  must  thus  be  central  to 
devising new approaches to the use of agriculture for development. This requires 
putting into place strategies to identify impacts as we proceed with new options. 
Too  much  of  our  econometrics  still  reports  un‐identified  “determinants”  that 
cannot  be  used  for  policy  advice  because  they  measure  correlates  instead  of 
causalities.  To  date,  rigorous  identification  in  agricultural  economics  remains 
more  an  exception  than  the  rule,  perhaps  more  so  than  in  other  branches  of 
economics  because  of  greater  difficulty  in  doing  so  compared  to  health  and 
education where most of the impact analysis has been confined. It is a serious and 
insufficiently  recognized handicap  in  introducing new options as  to how  to use 
agriculture for development.20 
 
4.1  Emerging Inputs of the SSA‐CP into the CGIAR Reform Process 
 
It  is  safe  to  say  that  the SSA‐CP,  especially  in  its  research phase, has very  little visibility within  the 
CGIAR.21    Moreover,  it  has  largely  remained  outside  the  development  of  the  CGIAR  Research 
                                                 
20  Alain  de  Janvry,  Agriculture  for  development:  New  paradigm  and  options  for  success,  Elmhirst  Lecture,  IAAE 
Conference, Beijing, August 16‐22, 2009 
21 This  is  seen  in  the  following  assessment  by  the CGIAR  Social  Science  Stripe  review:   The  Sub‐Saharan Africa CP 
promises  to  be  an  important  crucible  for  testing  key  ILAC/Innovation  System  propositions  through  its  integrated 
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 Programs (CRP’s).  Given that the SSA‐CP is still very much a work in progress, the question arises of 
what the SSA‐CP would bring to potential CRP’s.   The following is more of a general list, rather than 
potential links to specific CRP’s.   
 
a. Positioning  in the Research to Development Continuum:   Centers operating  in sub‐Saharan Africa 
have  faced  a  virtual  contradiction,  namely  that  the  lack  of  impact within  SSA  from  investments  in 
Center research has  in  turn sparked  the demand  for greater accountability  in achieving development 
outcomes and  therefore  the need  to move more  into development  type activities.   At  the  same  time 
CGIAR  involvement  in purely  development work  confuses  its  comparative  advantage  and  leads  to 
dispersion of effort around a host of fragmented development projects.  The emerging solution to this 
core problem  is  to define a  line where Centers are accountable and beyond which  requires effective 
partnerships with development actors.  The latter, of course, assumes that those actors have a strategic 
vision of how impact is to be achieved that is coherent with what the CGIAR is producing in terms of 
research outputs and that there is a framework to integrate those outputs in the pursuit of development 
outcomes.   
 
The  SSA‐CP  offers  one  approach  to  that  problem.   As  the  history  of  the  SSA‐CP  illustrates,  initial 
development and implementation of new, knowledge‐to‐action methodologies like IAR4D, particularly 
oriented  to  understanding  how  to  achieve  impact  in  areas  like  rural  poverty  and  smallholder 
productivity, initially blurs the divide between research and development.  Methodology development 
is  recognized  as  a  legitimate  area  for CGIAR  research  and  this  is  best  done  in  an  implementation 
modality.  SSA‐CP did this at a scale rarely achieved for developing and refining new methods and at 
the same time evaluated the methodology in terms of its contribution to impact outcomes.   However, 
the view of  the panel  is  that CG Centers have  little future role  in IAR4D  implementation,  i.e.  the 
formation of  IPs, beyond  this piloting or developmental phase.   At  the  same  time CG withdrawal 
implies  the  development  of  a  strategy  for  scaling  out  through  donors,  which  is  only  at  an  initial 
conceptualization stage within the SSA‐CP.  Moreover, this opens two quite different trajectories for the 
further development of the SSA‐CP, namely a research trajectory and a scaling out trajectory, with the 
relative role of the CGIAR being quite different within these two. 
 
What is also clear from the experience of the SSA‐CP is that achieving impact on outcomes such as rural 
poverty  and  smallholder  productivity  in  the  African  context  requires  an  innovative  organizational 
architecture that is only hinted at in the current development of IAR4D.  Impact in sub‐Saharan Africa 
is highly contextualized, especially within a bottom up approach, and yet the assumption is that there 
are certain principles and organizational arrangements that can be applied more broadly.  IAR4D is one 
such example but the question is whether IAR4D becomes a critical methodology in the more systems‐
oriented research work such as  in CRP1 or whether  those organizational arrangements are  facilitated 
by other programs.   There  is apparent growing  interest  in IAR4D as an approach, for example  in  the 
Agricultural Research Council of Nigeria, which reinforces the need for effective scaling out modalities. 
 
b. Research on Development:  The research area of the reinforcing interaction of productivity, markets, 
and NRM on smallholder  incomes and rural poverty  is central  to agricultural development strategies 
on the continent, and the issues are especially salient given the expanding private sector investment in 
the rural sector and expanding rural financial markets.   In questioning farmers  in the IPs on whether 
one area had  the most potential, most would  say  that  it was a  chicken or  egg question, as all were 
needed.  Another example of this is the observation by a potato logistics company in Uganda working 
with two IPs, one in the good market access stratum and the other in the poor market access stratum.  
                                                                                                                                                                  
agricultural research rod development (IAR4D) approach. But the CP’s quite limited successes to date with IAR4D have 
failed to build confidence in the CGIAR’s capacity to develop useful new insights and practices based around ILAC/IS. 
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 Farmers with good market access were quicker to understand the importance of quality management 
(dehaulming),  grading,  and  organization  into  market  groups.    The  higher  costs  of  the  company 
working with the IP with poor market access then gets to the issue of whether it would trade off those 
costs  for  social  objectives,  i.e.  rural  poverty,  with  their  participation  in  the  IAR4D  process.  
Understanding how to balance strategies in each of these areas and then integrate them at local level is 
a research agenda in itself, and one that can be studied in an IAR4D process. 
 
c. Benchmark Sites:   When the research focus is on understanding how to achieve impact on outcomes 
such as rural poverty, specification of context is central to the task and more general understanding can 
be gained  if done  in some sort of comparative  framework across different contexts.   Benchmark sites 
are  central  to  this  type  of  research  and  in  turn  were  central  to  the  design  of  the  SSA‐CP.    The 
delineation of  the  three  sites within  the  frame of  sub‐Saharan Africa  is described  in Thornton,  el  al 
(2006).22   A  hierarchical  sampling  strategy was  imposed within  the  sites,  namely  districts,  villages, 
households, and plots.  What is important to observe from the SSA‐CP experience, is that the sampling, 
and in some cases purposive selection, depends on the objective, which in this case was the RCT proof 
of concept design, which was different than a sampling design for a baseline designed to understand 
the  interaction  between productivity, markets  and NRM.   The  issue  of whether  the  specification  of 
interventions  should  drive  sampling  design  in  benchmark  sites  or  a  more  randomized  design  to 
monitor system change will be an important issue  in the development of benchmark sites in many of 
the CRP’s, and  in  turn  the ability  to monitor and understand change  in  the sites, principally  through 
panel surveys, or test interventions in a rigorous way.  The complexity inherent in the design of long‐
term trials, for example at Rothamstead, is magnified several fold when it comes to developing a data 
collection network within a benchmark  site, and  compounded  further when done across benchmark 
sites.  Because the sampling design for the RCT was not done within a completely randomized spatial 
or  population  based  sampling  frame,  the  use  of  the  survey  network  for  other  purposes  may  be 
compromised.    In  that  regard, RCT designs may  have  significant  costs  in  terms  of  the  longer  term 
utility of the data structures.  The converse is difficult to answer, namely can RCT’s be imposed over a 
fully “gauged” benchmark site, and that in most respects will depend on the relative specificity of the 
intervention being tested. 
 
d.   Experimental  and Quasi‐experimental Designs:   Experimental designs  to  evaluate programmatic 
impact using randomized control trials have been used primarily in the health and education sectors.  
These  work  through  well  defined  delivery  infrastructure,  i.e.  either  health  clinics  or  schools,  and 
treatment units are relatively easy to define.  That is not the case in agriculture, which is probably part 
of the reason that RCT’s have been employed less in this field.  The critical issue in the design of proof 
of  concept  in  the SSA‐CP was  the definition of a  treatment unit, namely how  is  IAR4D deployed  in 
comparison  to  conventional,  linear  approaches.    The  innovation  platform  is  the  defining 
implementation  modality  for  IAR4D,  but  what  is  the  organizational  locus  for  linear  research  to 
extension models?   What would appear  to be a  relatively  simple  comparison, namely  IAR4D versus 
conventional systems, actually turns out to be a very complex undertaking.   Given that the treatment 
unit is at a larger administrative unit than a village, then the issues of controlling for selection bias, of 
sample size, and of comparability of  treatment become major design  issues with very  large cost and 
implementation  implications.   How much should be spent on a rigorous evaluation  in comparison  to 
actually  implementing a program, an  issue that often divides development practitioners and research 
evaluators?    The  experience  of  the  SSA‐CP  is  that  this  knowledge  into  action  program was  led  by 
research organizations—which created its own biases as discussed in previous sections—that were able 
                                                 
22 Thornton et al. 2006. Site  selection  to  test an  integrated approach  to agricultural research  for development: combining  expert 
knowledge  and  participatory Geographic  Information  System methods.  International  Journal  of Agricultural  Sustainability, 
(2006) 4, 39–60 
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 to fund and direct  the RCT.   Overlaying  this design on a program  led by development organizations 
would be much more difficult to implement, especially in a rigorous manner.  While not ruling out the 
use of RCT’s in the CRP’s, their cost and the relative importance of the research questions they address 
should be central to the use of these techniques. 
 
4.2  Issues in the Future Development of IAR4D 
 
The  concept  of  agricultural  research  for  development  (AR4D)  in  current  development  debates 
encompasses  several  principal  concepts,  namely  aligning  agricultural  research  with  impact  on  key 
objectives, especially rural poverty, defining agricultural research within a broader innovation systems 
context, and integrating concerns about sustainability, climate change, and ecosystem services into the 
agricultural research agenda.  All of this is conceptualized at a very general level and has little in terms 
of  an  implementation  modality.23    The  SSA‐CP  very  much  leads  the  way  in  developing  such  an 
implementation methodology  and  furthermore within  the  context of  sub‐Saharan Africa.   However, 
this  is  still  in  the very  early  stages of development  and  as  suggested  in previous  sections  there  are 
emerging  issues  related  to  ensuring  optimum  effectiveness  in  different  contexts.    This  section  will 
briefly  review  the  panel’s  assessment  of  those  issues,  as  they  then  feed  directly  into  strategies  for 
scaling IAR4D up and out. 
 
a.   Choice of Scale of Operation:    IAR4D  is based upon a bottom up approach but at  the same  time 
must achieve cost efficiencies  through an appropriate scale of  implementation, especially  in  terms of 
organization of the implementation and coordination functions as vested in the Task Forces.  Within the 
SSA‐CP  this  was  principally  done  at  the  sub‐district  or  LGA  level  in  terms  of  implementing  the 
innovation platforms.   To a  significant extent  this choice of  scale was  set by  the  requirements of  the 
RCT and  there was  little potential  for exploring alternative  scales of  implementation and  the  impact 
this would have  on performance  criteria  of  the  IP,  especially  the  trade‐off  between  implementation 
costs and farmer ownership of the IP process.  Choice of scale is obviously central to defining a process 
of scaling up and out of IAR4D.   This will also depend on the degree to which IAR4D is built within 
existing institutional structures or it provides an independent platform for connecting different actors 
in  the  research and development process.   The  following  two  issues are an extension of  the  issue of 
choice of scale of implementation. 
 
b.    Value  Chains  vs.  Production  Systems:    There  are  different  organizational  alternatives  to  the 
integration of productivity, NRM, and markets.  However, these often assume different organizational 
scales.   Value  chains  have  an  obvious  commodity  focus,  involve  the  coordination  of  assembly  and 
bulking, quality standards, processing, and potentially market diversification, with effective linkage to 
either domestic urban markets  or  export.   Value  chains  are  the principal  organizational  framework 
within innovation systems theory and are an effective means of organizing private sector participation.  
As  in  the Lake Kivu or ZMM  region,  they also provide  the essential  income generating potential  for 
farmer investments in productivity and NRM.  However, the question at an LGA level of which market 
innovations offer the best potential for farmer entry is very different from the question at a sub‐regional 
or national market level of what is the most efficient organization of the supply chain.   This implies a 
more hierarchical organizational structure of interlinked value chain IPs with more production system 
IPs.  At the same time, NRM interventions often require farmer collective action at a watershed or forest 
margin scale.  Interlinked hierarchical levels in the scaling up of IAR4D will be another design issue. 
 
                                                 
23 See for example the GCARD background paper: U Lele, J Pretty, E Terry and E Trigo, Transforming Agricultural 
Research for Development, Report of the GCARD1 Global Author Team:, GCARD1 2010 www.egfar.org which defines 
transformative agricultural research for development. 
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 c.  Embedding IP Facilitation in Existing Institutional Structures:  Across the three PLSs there are very 
different  approaches  to  the development of  the  institutional  arrangements within which  the  IPs  are 
facilitated and developed.   Within the IAR4D methodology there is a critical function of providing an 
independent  platform  for  linking  key  actors  and  institutions  that  would  support  the  innovation 
process.  In the Lake Kivu PLS IPs are developed outside existing institutional structures, providing an 
external forum for linkage between farmers, service providers, including the private sector, and market 
agents.  The goal is to build self‐determination in the IP, effective problem‐solving capacity and in the 
end sustainability.   This goal can be in conflict with the goals of some institutions, especially with the 
reinstitution of subsidies in many of the SSA‐CP countries, including Nigeria, Uganda, and Malawi.  As 
one farmer noted, the extension agency gives the seed and fertilizer and says nothing about how to use 
it, while the IP helps farmers source inputs and teaches farmers how to effectively manage them.  The 
IP  breaks what many  describe  as  the  dependency  syndrome  between many  government  and NGO 
programs and farmers.   The process takes more time—IPs suggest a period of 5 years to be fully self‐
sufficient—, has been done  in many areas where  institutional structures are not well established, and 
requires an independent source of facilitation, provided in this case by the CG Centers.   
 
The contrast  is with West Africa, particularly Nigeria, which within  its state‐federal system has over 
time developed  a  sophisticated  institutional  structure  in  rural  areas  around  a T&V  based  extension 
structure  in what are called ADP’s, which  in  turn a closely  linked  to administrative structures at  the 
LGA  level.    In one  state  in 2003,  the ADP’s decided  that group approaches were more effective and 
created 10,000  farmer groups of 25‐30  farmers each.   The ADP’s also operated  shops  through which 
subsidized inputs were distributed.  Many of the IPs in Nigeria operate through these structures, where 
the  IP  is  chaired  by LGA  executive  officer,  the platform  is dominated  by ADP  officers  and  in  turn 
methods,  and  farmer  participation  is  through  existing  group  representatives.    Several  IPs  note  the 
ability  of  the  IP  to  access  subsidized  inputs.    The  panel’s  evaluation  just  on  the  basis  of  group 
dynamics  found  that  the  innovation  potential  in  these  IPs  would  appear  to  be  hindered  by 
embedding the IP in existing institutional structures. 
 
At  the  core  of  this  issue  of  IP  independence  is  what  the  M&E  system  in  the  SSA‐CP  is  calling 
IAR4Dness.  The M&E system is only just been put in place and can monitor aspects of these processes 
across  the  IPs  in  the  different  PLSs.    Understanding  relative  effectiveness  of  the  IPs  in  different 
institutional  contexts  will  be  critical  to  designing  strategies  for  scaling  up  and  out.    This  will  be 
particularly  important  in  scaling up,  that  is whether  to use  existing hierarchical  structures  in public 
sector organizations or to build such hierarchal structures outside these structures, particularly in order 
to  accommodate  the  scale  issues described  above.   The  limited  experience with  funding  innovation 
system  projects,  e.g.  the  World  Bank’s  funding  of  the  NAIP  in  India,  has  relied  primarily  on 
competitive grant mechanisms, primarily within the frame of public‐private partnerships.   In SSA the 
organizational depth and diversity in the rural sector is generally not comparable to India, and where it 
does  exist,  as  for  example  in  Nigeria,  it  tends  to  be  government  dominated.    Thus,  shifting  an 
increasing effort within the SSA‐CP to key issues that will affect the design of scaling up strategies will 
be important over the next few years. 
 
d. Farmer Organization:    In a sub‐Saharan Africa context  farmer organization  is currently seen as an 
essential element in achieving cost efficiencies in service delivery, in organizing cost‐effective bulking 
and assembly in value chains, and in empowering farmers.  Initiatives to foster farmer organization, for 
example farmer field schools, micro‐credit delivery, or the Nigerian example, have tended to focus on 
the  25‐30 member  basic  functional  group.   However,  facilitated  group  organization  at  this  level  is 
relatively  resource  intensive, as  for example with  the  farmer  field  schools, and does not  serve as an 
effective  linkage point  for actors within  the private sector or as a mechanism  for effectively reaching 
large numbers of farmers.  The IP approaches farmer organization at the LGA level and either builds on 
 44
 existing  farmer  organization,  as  in Nigeria,  or  establishes  a process  for  organization  at village  level 
across the LGA—although to date on average about 20% of farmers are currently reached by the IP, a 
credible  result given  that  the  IPs have been operating  for  two  to  three years.   There  is a hierarchical 
organization for farmers at this level, with the IP operating as the linkage platform to both markets and 
service delivery organizations.   For many of  the  IPs  there  is an autonomous organizational dynamic, 
where farmers see the benefit of joining the IP based on activities in the village.  Farmers pay an entry 
fee and an annual membership fee to support the operational costs of the IP.   At this level the IP can 
organize bulk purchases of  inputs or bulk supplies of commodities,  investments  in small scale agro‐
processing, or storage capacity for innovations like warehouse receipt systems.  As such this appears to 
be  a  cost‐effective  means  of  organizing  farmers  and  linking  them  effectively  to  both  markets  and 
service delivery. 
 
e.   Farmer Training and Extension:   Organizing a cost effective agricultural extension capacity in sub‐
Saharan Africa has been a core problem  in delivering  the results of agricultural research, particularly 
since the collapse of training and visit extension systems.  Because the SSA‐CP has been implemented 
on the basis of existing technologies and productivity has been a core focus, adaptive research, farmer 
training, and extension approaches have been a core activity of the IPs.   Again, as might be expected, 
there are a wide range of approaches, varying from T&V approaches of lead farmer and demonstration 
trials to farmer training to participatory video.   The SSA‐CP provides a natural laboratory to evaluate 
the cost effectiveness of alternative extension approaches, a set of  issues  that are more  tractable  than 
comparing  two models of  research  and delivery  systems.   Currently  the SSA‐CP  employs whatever 
extension  approach  that was  last  employed  by  the  extension  service  in  order  to  promote  relatively 
quick uptake by  farmers.   Given  the clear  importance of advisory services  in  the process of  technical 
change,  there  is a critical research agenda  that could be explored within  the structure of  the SSA‐CP.  
These results also would feed into the design of a scaling out process for IAR4D. 
 
f.   Productivity and NRM Research within IAR4D:     The research agenda of the SSA‐CP is organized 
around  understanding  how  to  have  impact  on  development  outcomes  in  a  sub‐Saharan  African 
context, one of the most important, if not complex, research questions within the work of the CGIAR.  
However,  there  is  implicit  in  the  IAR4D  approach  a  question  of  how  to  organize more  traditional 
productivity  and  NRM  research  based  on  bottom  up  approaches  within  an  innovation  systems 
framework.    Agricultural  innovation  systems  assumes  that  by  creating  effective  linkages  between 
research and other actors in the agricultural sector, that the issue of a bottom‐up research agenda will 
solve itself.  That, of course, is in no respect clear, even for NARI’s, much less for the CGIAR.  Problem 
resolution  within  the  IPs  requires  relatively  immediate  solutions,  while  intractable  problems  like 
bacterial wilt in potatoes and striga in cereals are already being researched with uncertain prospects of 
overcoming these constraints.   Given the site selection process and the spatial scope of the three PLSs, 
there might be the expectation of an emergent research agenda in the areas of productivity and NRM 
research.  That there was such an agenda was not clear to the panel across the IPs that were visited.  
Nor was it clear that there was a systematic process by which such an agenda would arise within the 
IAR4D  process.    This  is  partly  because  local  problem  solving,  especially  within  the  system 
heterogeneity  that  characterizes  the SSA‐CP  sites, does not  translate well  into  strategic  interventions 
that might move productivity levels of target crops to higher levels.   This issue will be central to how 
the CGIAR might conceptualize its future role in IAR4D. 
 
4.3  Scaling IAR4D Up and Out 
 
The  SSA‐CP  has  generated  interest  in  the  IAR4D  approach  in  several  of  the  countries  in  which  it 
operates, particularly Nigeria and Rwanda, and is compatible with Uganda’s Agricultural Technology 
and Agribusiness Advisory  Services Project  funded by  the World Bank.    IAR4D  is  also becoming  a 
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 framework within which FARA and CORAF conceptualize their work with the NARI’s.  There will be 
increasing demand within FARA’s program development to scale out IAR4D.  This becomes one option 
in terms of how to design the next phase or transition of the SSA‐CP.   
 
a.  Is IAR4D Ready to be Scaled Out:  The RCT was designed to provide the answer to the question of 
whether IAR4D should be scaled out, that is, was it better than other approaches?  The answer to this 
question will provide in essence the necessary conditions for scaling out, i.e. is there enough evidence 
to suggest that it works?  A definitive answer is yet to be provided, at least in terms of whether IAR4D 
can  generate  impact  on  principal  development  outcomes.    Nevertheless,  the  discussion  in  the  last 
section  raises  issues  of  how  best  to  scale  out  IAR4D,  in many  respects  the  sufficiency  conditions  on 
scaling out.  The panel has argued in this report that neither the necessary nor sufficient conditions 
for scaling out have been effectively addressed, which is not a criticism of the work done to date but 
rather an acknowledgement that the time frame has been far too short.   However, the panel views 
that many of the issues explored in the last section could now be added to the research being carried 
out in terms of evaluating how best to scale out IAR4D.  Many successful pilot programs have failed 
when  they have been  taken  to scale and many of  the  issues discussed above would be central  to  the 
design of such a process. 
 
b.  Modalities for Scaling Up and Out: Scaling up and out of IAR4D will be done within a completely 
different operational structure from that of the SSA‐CP.  In the first instance it will be based on national 
programs  rather  than  implemented within  a  regional  context.    In  the  second  instance  there will  be 
various options  to consider  in  terms of  the operational structure.   Three options are briefly discussed 
here, just to give some sense of the issues in the decision making process. 
 
One option as discussed above is to fund the IAR4D process through competitive grants. This could be 
done at the level of the IPs, if of an appropriate scale, as for example by funding value chain platforms.  
Alternatively, this could be at the level of funding the IP support capacity similar to the TF’s in the SSA‐
CP.  However, the experience with funding such capacity through competitive grants was not effective 
in  linking key actors, at  least within a  spatially defined  target area and where  the array of  capacity 
needed  to  implement  IPs was underdeveloped.   Competitive grants  are not  an  effective mechanism 
where there are existing capacity constraints and the intent is to foster cooperation between agents and 
organizations.  They might be an option in a strictly value chain format, but competitive grants are also 
time bound and some consideration must be given to whether the IPs serve as a temporary platform to 
solve  some  clearly  defined  problems  or whether  there  is  a  longer  time  frame within which  the  IP 
evolves and develops a sustainable financing modality for its operations. 
 
A second option is to vest the IAR4D process with a lead agency, such as the CG Centers or SROs led 
the  IAR4D process  in  the  SSA‐CP.   However, both  acted  as  relative  “honest  brokers” within  the  IP 
development process, which would be more difficult to achieve with competing government agencies 
and ministries  for  a  large  scaling out program.   Moreover,  there  are  emerging questions within  the 
SSA‐CP  about  the  ability  to maintain  independence  of  the  IP  process when  it  is  embedded within 
existing institutional structures.  This is especially so when there is a strong political dimension, as with 
the link between rural votes and subsidized inputs.  To a significant extent the IP process challenges the 
mandates  of  extension,  advisory  service,  or  rural  development  agencies,  especially where  these  are 
integrated with local government structures. 
 
Another  option  is  design  an  IAR4D  facilitation  agency,  potentially  with  a  semi‐autonomous  legal 
status.     What  functions  such an agency would have, what  capacities  it  should develop, and how  it 
would be  funded would be major design  issues.   An option  in  the development of  such  an  agency 
would be to organically develop IPs, as has been done with farmer field schools which in general have 
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 no particular institutional affiliation, and add specialized capacities as the process evolves.  Obviously 
this  option  is  a more  radical  one  and  requires  some  institutional  experience  in working within  an 
IAR4D framework.  The IAR4D process does involve a change in institutional incentives and leadership 
would be required in fostering such a process.  How that might build on current capacities in the SSA‐
CP would be a question, for example in a country like Rwanda. 
 
4.4  Recommendations for the Research Phase of the SSA‐CP 
 
The SSA‐CP in the three years of the research phase has implemented a sophisticated RCT experimental 
design, designed and implemented an IAR4D methodology, executed the baseline survey, put in place 
an effective M&E  framework, and completed an “endline” survey  in Lake Kivu PLS which has been 
partially analyzed.  This by any measure is an impressive set of research outputs in a three year period 
under the institutional and operational conditions found in many of the PLSs.   The panel finds that a 
three  year  time period  to  establish proof  of  concept  is unrealistically  short,  that  is,  to  establish  that 
development  outcomes  are  achieved  at  village  and  farm  level  and  these  be  expressed  in  double 
difference between baseline and endline conditions  in  treated and control villages.   At  this point  the 
panel can only base its assessment of IAR4D on its interactions with the task forces and over half the 
IPs in the three PLSs.  The enthusiasm of the task force members, the articulate expression by farmers of 
changes in behavior and material conditions at farm level, and the preliminary findings from the Lake 
Kivu PLS have persuaded the panel that there is sufficient potential in the IAR4D approach to argue for 
an  extension  of  the  research  phase  for  another  two  years.    The  survey  of  partners/stakeholders  of 
Challenge Programs undertaken by the Science Council in 2010 indicates firm support for continuation 
of activities being undertaken by the SSA‐CP.  The “internal review” of the program commissioned by 
the FARA Board in 2010—and undertaken by two eminent external consultants‐‐provides evidence of 
strong buy‐in and support by SSA‐CP partners.  Having decided on investing in the RCT approach and 
the  costs associated with  that,  the SSA‐CP  can only achieve  its  research objectives with an extended 
time frame and two years would be the minimum.  Moreover, as suggested above there are a range of 
emerging research questions  that can only now start  to be explored given  the research  infrastructure 
that is now in place. 
 
The panel recommends an extension of  the research phase of  the SSA‐CP for at  least another  two 
years but within the context of some key revisions to the research plan. 
 
a.  Possible Changes to the Research Plan:  The panel accepts the conclusions of the review of the SSA‐
CP  research  plan  by  de  Janvry  and  Sadoulet—the  full  report  is  in  an  annex.   One  of  the  principal 
conclusions of  that  review was  the difficulty of overcoming  selection bias  in  the  specification of  the 
counterfactual.   The current design has two counterfactuals, an untreated control and a conventional, 
“linear” R&D control.   The argument is that conventional R&D districts were probably chosen on the 
basis of particular criteria which biased  them  toward achieving greater  impact, so  that a comparison 
with  IAR4D  districts  would  potentially  underestimate  the  contribution  of  IAR4D.    The  test  of  the 
hypothesis of whether  IAR4D can generate an  impact on development outcomes remains valid.   The 
difficulty  is  in whether  the  current design  can provide an adequate  test of  the  superiority of  IAR4D 
over  conventional  approaches.    A  fully  randomized  approach  to  jointly  applying  both  IAR4D  and 
conventional approaches would have been too costly, even if it were operationally possible.  De Janvry 
and Sadoulet’s  suggestion of  randomization within a paired design  is not possible  to  impose at  this 
stage (except  in a possible ex‐post pairing), which  leaves a determination of whether an  instrumental 
variable method  is possible  to apply within  the analysis  to account  for  the unobservable biases.   The 
CRST  has  to  determine whether  proceeding with  the  test  of  this  hypothesis  remains  valid  and  the 
approach  to use, on  the one hand, and how much  is  lost  in not  testing  this hypothesis, on  the other 
hand. 
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The panel’s view is that a lot has been learned and clarified in one of the first applications of RCTs 
within the agricultural research mandate of the CGIAR, that a truly randomized test of the potential 
gains of IAR4D over conventional approaches would have been too costly, and that a test of whether 
IAR4D  can  generate  impact,  particularly  within  a  relatively  short  time  frame,  is  in  of  itself  a 
sufficient question  to  test, especially  if  it can be combined with better understanding of how  the 
IAR4D  approach  achieved  that  result. Thus,  an  extension  of  the  research phase would usefully  be 
done  in  the  context  of  adjustments  in  the  ongoing  research  plan  that  takes  advantage  of  what  is 
currently  in place and exploits emerging research questions  that could have not been  foreseen at  the 
beginning of  the deployment of  IAR4D.   Elements of  such an adjustment  to  the  research plan could 
include the following: 
 
1. Execution of a mid‐line, as well as an end‐line survey. 
2. Completion of a trader survey and systematic price collection in KKM and ZMM, comparable 
to that done in Lake Kivu PLS. 
3. Assessment of factors that will affect scaling up strategies, with a corresponding assessment of 
whether the M&E framework is sufficient to analyze those factors. 
4. Determination of whether research questions on the interaction between markets, productivity 
and  NRM  can  be  superimposed  on  the  existing  research  design—this  may  involve 
development of a panel survey with a higher frequency of survey intervals. 
 
Such an adjustment in the research plan will put even more demands on the CRST.  The panel views 
that  this  could  not  be  done  on  a  part  time  basis,  as  is  currently  done,  supplemented  by 
inexperienced post‐docs.   A  full  time  scientist with experience  in  this  type of  research  is needed.  
Moreover,  there  are  hardly  any  SSA‐CP  scientists,  apart  from  the  coordinator,  who  have  a 
comparative sense of how  IAR4D  is being  implemented across  the  three PLSs.   A communication 
and learning forum across the SSA‐CP is critically needed and a more complete vision of the whole 
SSA‐CP needs to be developed in those scientists that would lead the revised research plan. 
 
b.   The Downside of Not Extending the Research Phase:   The SSA‐CP comes  to an end by  the end of 
December with no clear exit strategy, no donor commitments for extending the work, and very little in 
terms of unexpended funds from previous allocations.  In many ways the SSA‐CP is yet one more time 
limited project  that organizes significant constituencies, achieves part of  its projected project outputs, 
and then closes.  Yet, a large number of IPs were set up, farmers and other stakeholders were trained in 
agricultural technologies, scientists were trained in IAR4D and RCT techniques, stakeholders invested a 
lot of  time, energy and money  in  the  innovation process, national programs and  local administrative 
agencies committed themselves to the innovation process, and thus ending the programme by the end 
of December 2010 (“pulling the plug”) would have rather far‐reaching consequences for the IP process 
currently underway.  The IPs are not yet at a self‐sustaining point in their development, the IARCs and 
other organizations involved are likely to lose a lot of credibility,  farmers and their organizations will 
see it as one more project that comes and then ends, and the investments in the process are likely to be 
largely lost at this point in time. What will remain of the entire investment in the project is a number of 
baseline surveys, “end‐line” surveys and reports that will probably be largely inconclusive, because of 
the  short  time period and  the  limited number of  field  seasons. Expertise,  credibility and networking 
infrastructure will probably be largely lost. Hence, pulling the plug by the end of December would be a 
fairly wasteful option: it would be an enormous disinvestment and would damage the reputation and 
credibility of many partners involved in this venture.  
 
c. An Extension of the SSA‐CP in the Context of the CGIAR Reform:  Decisions on the extension of the 
research phase of the SSA‐CP must be made in the context of the present reform of the CGIAR system.  
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 The current directive is that all the challenge programs must be integrated into the CGIAR Consortium 
Research Programs (CRP’s).   Because this is a transition process, there are no definitive guidelines on 
how  this  will  be  done.    There  is  some  sense  that  the  current  commitments  within  the  challenge 
programs  should be brought  to an orderly  end and/or  effectively  transferred  to a CRP, only  two of 
which have currently been approved.   Moreover,  the SSA‐CP  is recognized as something of a special 
case,  in part because  it  is managed by FARA and  in part because of  the perceptions of  the program 
across the CGIAR, largely based on the inception period.  This introduces some level of uncertainty in 
how  an  extension  would  be  funded  and  under  what  recognized  administrative  structure.    To  a 
significant extent this will depend on the flexibility of current SSA‐CP donors, especially whether they 
can continue to fund the SSA‐CP directly as an ongoing FARA program or whether the funding must 
go through recognized CGIAR funding structures. 
 
It is not within the brief of the panel to make any recommendations on the issue of whether or how the 
SSA‐CP might be incorporated into one or several CRP’s.  The panel would, however, note that there 
are a range of lessons learned that could be usefully incorporated into the design of several of the 
CRP’s  and  that  there  is  an  existing  research  infrastructure  into which  several million dollars has 
been invested that could be usefully built upon as part of one of the CRP’s.  To date there has been 
only  limited  interaction  between  the  SSA‐CP  and  the  CRP  design  process,  and  certainly  no 
consideration of how the SSA‐CP might be integrated into the CRP structure.  Some of these issues are 
alluded  to  below  in  the  discussion  of  a  possible  research  scenario  in  charting  potential  future 
development of the SSA‐CP. 
 
4.5  Future Scenarios for the SSA‐CP 
 
The SSA‐CP was originally planned as a 15‐year program.  If the SSA‐CP had been allowed to mature 
as  a  challenge  program,  how might  it  have  evolved?    Two  scenarios  are  developed,  one  based  on 
scaling  out  IAR4D  and  the  second  based  on  deepening  the  research  agenda  that  the  SSA‐CP  has 
initiated.    As  alluded  to  in  the  analysis  above,  these  two  scenarios  involve  very  different 
implementation trajectories and as such are considered to be mutually exclusive in the sense that each 
has  very  different  objectives  driving  the  implementation.    The  scaling  out  scenario  builds  on  a 
presumed positive finding in the proof of concept and the second charts the research agenda that was 
left largely unexplored by the focus on RCTs. 
 
a.  Scaling Up and Out Scenario:  IAR4D at its heart focuses on breaking down traditional institutional 
boundaries,  such as between NARIs and  extension  systems, and  creating greater  connectivity  in  the 
agricultural  sector,  although  still  relying  on  the  specialized  functions  provided  by  the  different 
organizations.    In particular,  IAR4D at  its best gives greater voice  to  farmers  and  shifts  the basis of 
government programs  from dependency  to  self‐reliance.    IAR4D  is  thus primarily an organizational 
innovation, which makes scaling up—the process of vertical integration upwards from the LGA  level 
used  in  the proof of concept—so critical  in achieving  the  impacts  that are evident within  the piloting 
and evaluation phase.  This involves the design of an implementation modality as discussed above and 
a  financing  mechanism—which  in  turn  can  be  linked  to  incentive  structures‐‐,  which  essentially 
supports  the  transaction costs associated with achieving greater organizational connectivity.   Because 
these decisions are essentially made at national  level, FARA would have a significant  role  to play  in 
fostering and guiding  this process, potentially within  the  framework of  the development of CAADP 
investment plans, which is currently in its early phase of being rolled out.  FARA has the only existing 
research base that could be used in evaluating design options, although these need to be deepened, and 
thus  is  in  a  pivotal  position  in  being  able  to  advise  on  design  options.    In  that  regard  FARA  is 
positioning itself to be a platform for IAR4D on the African continent. 
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  Scaling out, in turn, involves the process of facilitating the development of the innovation platforms at 
a wider scale.  This process particularly involves the development of a facilitation capacity and quality 
control monitoring  in  the  IP  development  process.    In  a  scaled  out model  of  IAR4D  there  are  key 
questions of the scale at which both the private sector and research can participate across an expanding 
number of IPs, especially in relation to their capacity.  Many NARIs have developed zonal or regional 
research  stations,  which would  facilitate  this  process,  assuming  they  could  draw  on  expertise  and 
technologies from elsewhere in the system, including the CGIAR Centers.   One of the key advantages 
of the SSA‐CP was the ability to access the best on‐the‐shelf technologies across CG Centers working in 
Africa.  There is a key question of how this might be done in a more distributed and scaled up model of 
IAR4D.  The CG Centers have been constrained in sub‐Saharan Africa in their ability to achieve impact 
by the lack of effective downstream delivery capacity.  IAR4D offers an organizational innovation that 
both  facilitates  the delivery process but combines new  technologies with  the other needs  in  terms of 
market development and NRM.    It  is not clear how  the CGIAR would best operate  in  the context of 
scaling out IAR4D, especially given the reform process currently underway in the CG system. 
 
One  of  the  other  lessons  learnt  from  the  SSA‐CP  is  that  the  private  sector  can make  an  important 
contribution  to  the  implementation  of  the  IAR4D  model.  The  private  sector  is  often  seen  as  more 
dynamic,  flexible  and  responsive  than  government  agencies. However,  the  private  sector’s  primary 
objective  is  to  sell  their  products  or  services  and  to  make  a  profit  in  the  process.  If  there  are  no 
opportunities  for making profit,  the private  sector will not participate.   A key  feature of  the  IAR4D 
process  is  integrating  farmers  into  markets  and  moving  them  from  a  subsistence  to  a  market 
orientation.  Farmers  have  to  learn  to  deal  with  the  private  sector,  e.g.  organize  themselves  and 
negotiate favorable prices in input and output markets and organize some form of quality control of the 
products and  services  they  receive and  sell. Also,  in  the early  stages of  the establishment of  the  IPs, 
provision  of  credit  becomes  a  key  need,  especially  if  investment  is  required  in  areas  such  as  grain 
storage and small scale processing, and payment on the loan is dependent on the ability to effectively 
market  the outputs.    In general,  the private sector must see  the potential benefits  to  their businesses 
arising out of the IAR4D process in order for them to participate.  At national level different sub‐sectors 
are usually organized into associations, usually as a linkage point to government policy.  There may be 
potential to do the same in an effectively differentiated IP process.   Because such linkage is not based 
on market forces, some coordination capacity would be needed across specialized IPs.  Effective linkage 
to  the private  sector will probably  remain  the more difficult part of developing a  scaled out  IAR4D 
process. 
 
b. A Research Scenario:  The history of the SSA‐CP to a significant extent centered around the role that 
CG  Centers  should  take  in  the  IAR4D  process  and  in  turn  how  research  was  both  defined  and 
implemented.  Methodology development is a critical area of NRM research within the CG system and 
innovative  methodologies  are  seen  as  the  vehicle  for  the  generation  of  international  public  goods.  
However,  rarely  are new methodologies  evaluated  in  any  rigorous  sense  and nor  is  as much  effort 
devoted to how the uptake of new methods might be promoted or scaled out—this assessment might 
also be said to apply to the whole area of agricultural innovation systems.   To a significant extent the 
SSA‐CP has charted quite new ground  in how  the CG Centers conceptualizes  the research  they carry 
out,  which  in  turn  is  very  congruent  with  the  increasing  interest  by  donors  on  evidence  based 
approaches  to  research  and development  interventions.   That process  in  itself has  raised  a  series of 
important questions, particularly  in relation  to how and at what cost such evaluation  is done, and  in 
particular what role RCTs play in understanding how most effectively to have impact on development 
outcomes that the CGIAR has set for itself.   The question then is whether there is a continuing research 
role for the CG Centers after the proof of concept phase is brought to a close and what that role should 
be.  Certainly, the role of the CGIAR Centers should shift from the significant role they currently play 
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 in implementing IAR4D within the SSA‐CP, however crucial that role played in the refinement of the 
IAR4D methodology. 
 
The  focus  on  integrating productivity, markets  and NRM  as necessary  to  achieve  key development 
outcomes was also a particular innovation of the SSA‐CP, and makes the point that no one Center has 
the research base to effectively meet that requirement across the range of conditions present in the three 
PLSs.    The  SSA‐CP  did  provide  an  example  of  how  different  Centers might  bring  their  particular 
expertise  into  research  on  production  and  value  chain  systems.    Thus, CIAT, CIMMYT,  Bioversity, 
IFDC,  IFPRI,  and  ILRI were  all directly  involved  in  the SSA‐CP, while CIP,  ICRAF, AfricaRice,  and 
ICRISAT were indirectly involved, providing technical options to the IP process.  Several Centers have 
remarked that the research questions were often very localized and too narrow to  justify a significant 
investment in staff time.  Most often the best available technologies were accessed from these Centers, 
and were the basis for the significant gains in productivity, although in a few cases these technologies 
could not do better than what was already available to the farmer.  What was often less clear was how 
these technologies might be best integrated into the farming system, provide a foundation for market 
access, and be a focal point for better management of the natural resource base 
 
The  latter  research  questions  are  framed  at  a  different  systems  level  than where most CG Centers 
conduct their research.  Moreover, research at this systems level is done within the context of existing 
farming, market, and natural resource systems.  Thus, in the reform process there is particular focus on 
both framing the research problem and integrating the research within benchmark sites.  The research 
agenda  of  the  SSA‐CP  would  most  likely  evolve  into  what  is  termed  interface  research  or  the 
interaction between productivity, markets, and NRM  in  improving  farmer welfare.   With  the  IAR4D 
process  acting  as  the driver  of  changes  in  these  three  areas,  the  trader  and  farmer  survey  structure 
within  the PLSs could be retrofitted  to explore changes  in  these dimensions on both  farmer behavior 
and welfare,  especially with  any  scaling  out  of  the  IP  process.   A  few  other  PLSs  could  be  added, 
particularly  the humid  forest zone of West and Central Africa and possibly  the Ethiopian highlands, 
particularly the drier parts.  However, this would better be done in the framework of developing a set 
of  representative  benchmark  sites  for  sub‐Saharan  Africa.    The  multiple  country  dimension  in  the 
demarcation  of  the  benchmark  sites  has  provided  an  interesting  overlay  of  different  policy  and 
institutional  contexts,  although  these  are  not  yet  well  captured  in  the  characterization  and  data 
collection process. 
 
The present reality of pursuing such a research scenario would depend on the incorporation of the SSA‐
CP into the design of the CRP’s, particularly CRP1.  To date there has been little interaction between the 
two, although as  this  review has argued  there are significant areas of experience  in  the SSA‐CP  that 
could be directly  transferred  to  the development of  the CRP’s.   There  is  in  turn a critical question of 
how a set of representative benchmark sites for sub‐Saharan Africa might fit  into  the structure of the 
evolving CRP’s.  Finally, as the recent stripe review of social science in the CGIAR argued, systematic 
panel  data  for  farm  households  is  an  important  resource,  especially  given  the  costs  inherent  in 
collecting  such  data  and  the  relative  scarcity  of  such  surveys  on  the  continent.      The  value  of  that 
resource  increases with  the  time period  and  spatial  scope over which  that data  is  collected  and  the 
returns on  investment are a  function of how much analysis can be devoted  to  the data set, which  is 
often a function of ensuring  it moves  into  the public domain.   The CG must also move beyond  these 
cycles  of  very  large  investments  in  data  collection,  followed  by  limited  analysis  in  relation  to  the 
potential of the data set, and usually no further investment in the resource.  
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Annex 1 
 
CGIAR External Review of the Sub‐Saharan Africa Challenge Program.  
Terms of Reference24 
 
BACKGROUND 
 
Evolution of SSA‐CP 
The Sub‐Saharan Africa Challenge Program (SSA‐CP) began its operations following approval by the CGIAR 
at AGM’04.  The Program is managed by FARA (Forum for Agricultural Research in Africa). As such, the 
program is not only a CGIAR Challenge Program but also part of FARA’s Medium Term Operational Plan 
for its contribution to the Comprehensive Africa Agriculture Development Program. 
 
The SSA‐CP was planned on a new paradigm, “Integrated Agricultural Research for Development” 
(IAR4D). This paradigm is described to foster synergies among disciplines and institutions; and to take a 
systems approach to managing the interactions between different natural and human interventions in 
agriculture and to encompassing the domains of policies and markets, and the effects these have on the 
productivity, profitability, and sustainability of agriculture.   
 
At the AGM ’04 the SSA‐CP was approved in principle for a five year period subject to a favourable 
assessment of its 18‐month inception phase. The inception phase was intended to develop appropriate 
institutional arrangements and define the research priorities and expected outputs based on diagnosis of 
information from three initial Pilot Learning Sites (PLS). 
 
In 2006, the SC commissioned an external review of the CP (CPER) to assess the success of the inception 
phase. Following the review, the CGIAR approved a 3‐year research phase for the Program to test the 
benefits of an innovative platform—the IAR4D concept—in designing and implementing research at the 
interface of productivity, environment, policy and markets that would increase demonstrably the delivery of 
the benefits to the end users.  The CP designed its research phase to focus on addressing three research 
questions: 1) Does the IAR4D concept work and can it generate International Public Goods (IPGs) and 
Regional Public Goods (RPGs) to end users?; 2) Does the IAR4D framework deliver more benefits to end 
users than conventional approaches?; and 3) How sustainable and usable is the IAR4D approach outside its 
test environment?. The program restricted the work to three PLS: Kano‐Katsina‐Maradi PLS on the border 
between south central Niger and north central Nigeria; Zimbabwe‐Malawi‐Mozambique PLS; and Lake Kivu 
PLS on the border region between Uganda, Rwanda and the DR Congo. 
 
The Panel also recommended that the CP be again reviewed at the end of the research phase, which will be 
in 2010.   
 
Change process in the CGIAR 
This CPER is taking place at a pivotal phase in the CP and when the CGIAR is going through a historic 
reform.  Research in the newly structured CGIAR will be primarily through large Mega Programs to which 
the CGIAR Centers and their partners will contribute  
 
From the CGIAR’s point of view, this review therefore needs to take into account the changing internal 
CGIAR environment and of this, three aspects in particular:  i) The new CGIAR will operate under 
ʺstreamlined arrangements and simplified, cost‐effective operations without unnecessary complexity.ʺ; ii) 
The CGIAR’s Strategy and Results Framework presents a collective research agenda for the Fund and 
 
24 To complement the CGIAR Challenge Program External Reviews (CPER) Guidelines 
(http://www.sciencecouncil.cgiar.org/fileadmin/user_upload/sciencecouncil/SC_Guidelines/CGIAR_Guidelines_CP_Exte
rnal_Review.pdf) 
 
 Consortium of Centers and it will be implemented through a harmonized approach to funding supporting a 
portfolio of Mega Programs that are large‐scale research initiatives; iii) The Mega Programs are implemented 
by multiple CGIAR Centers and partners and they are intended to be linked to the broader agricultural 
research and development agendas for generating impacts.  
 
The Consortium Board has indicated that the SSA‐CP may not be integrated, as an entity, by any Mega 
Program. However, the CGIAR is in the process of building coherent Mega Programs from the best of the 
on‐going activities. In this context it is very important that the CPER assess the CP and its components.  
 
While the review is focused on the CP’s research phase, the review also needs to evaluate the Program for its 
contribution to or application of a major partnership platform across diverse environments in the sub‐
Saharan Africa region. The findings must be of great interest to the SSA‐CP’s stakeholders at large, and they 
can serve the CGIAR’s formulation of new research initiatives, partnerships and approaches; FARA in the 
broader context in which the Forum operates; and the several regional and sub‐regional research 
organizations in SSA.  
 
TERMS OF REFERENCE 
 
The CPER will be conducted following the CGIAR CPER Guidelines (available at 
http://www.sciencecouncil.cgiar.org/fileadmin/user_upload/sciencecouncil/SC_Guidelines/CGIAR_Guidelin
es_CP_External_Review.pdf), taking into account the CGIAR changes described above. 25 
 
Topics to be covered 
Regarding the general intention and objectives of Challenge Programs, the CPER should address the seven 
programmatic issues as described in pg. 2 of the CPER Guidelines; and the four management, governance 
and partnerships issues as described in pg. 3 of the CPER Guidelines. 
 
Specifically the CPER should: 
 
1. Evaluate  to  what  extent  the  SSA‐CP  has  been  successful  in  achieving  the  objectives  stated  in  the 
Program’s medium‐Term Plan or providing substantial new evidence on the key questions posed:  
i) Does  the  IAR4D  concept  work  and  can  it  generate  International  Public  Goods  (IPGs)  and 
Regional Public Goods (RPGs) to end users; 
ii) Does the IAR4D framework deliver more benefits to end users than conventional approaches; 
iii) How  sustainable  and  usable  is  the  IAR4D  approach  outside  its  test  environment;  taking  into 
account NARS capacity to operate this concept;  
2. Assess  the  IAR4D  approach  as  an  operational  concept  and  for  its  utility  to  identify  clear  research 
questions and priorities and the strength of impact pathways development as part of the concept;   
3. Evaluate the processes to establish multi‐stakeholder partnerships and the relevance, effectiveness and 
sustainability of the research partnerships at relevant levels, including the Pilot Learning Sites providing 
lessons on success and failure factors. To what extent have synergies, complementarity and ownership 
been achieved through the partnerships? Is there an effective system for internal knowledge sharing and 
communication across regions and research sites? 
4. Evaluate  the  quantity,  relevance  and potential  rate  of  adoption  (as  international  regional  or  national 
public goods) of the other research outputs including technological, institutional and policy innovations, 
capacity building and databases; 
5. Assess the cost, both in terms of funding and human capital investment, and likely or emerging benefits 
of  the  IAR4D  approach,  such  as  increased  capacity,  to  both  CGIAR  Centers  and  African  partner 
organizations; 
                                                 
25 In addition to the documents listed in the guidelines, CPER Panel will be provided documents relevant for the CGIAR Change 
process. 
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 6. An  internal  review  conducted  by  FARA  resulted  in  a  change  in  the  governance  and  management 
mechanism for SSA CP in 2008. It included: (i) phasing out of the PLS lead institutions and management 
committees by  transferring  their  functions  to  relevant SRO structures; and  (ii) dissolving  the Program 
Steering Committee and  transferring  its  functions  to  the Program sub‐committee of FARA’s Executive 
Board. The review should assess  the experience with  this new governance and management structure 
for  the CP.  It should determine: a)  if  there have been any perceived or  real conflicts of  interest  in  the 
governing body; b)  if  the governance body has provided  effective  and  adequate oversight,  including 
financial oversight; c) if there is a clear and effective M&E system in place; and d) what constraints and 
benefits  for  the CP  (in  terms  of  research,  synergies,  financial  arrangements,  etc)  resulted  from  being 
under the umbrella of FARA governance; 
7. Evaluate  the  financial management  framework, processes, and systems  to obtain an understanding of 
the  extent  to  which  SSA  CP  discharges  its  fiduciary  responsibility.  Also,  address  specifically  the 
following questions on financial matters: a) how is the CP’s multi‐year funding ensured? b) is financial 
support  diversified  enough  to  avoid  funding  risks?  c)  how  much  is  the  deviation  (if  any)  between 
budget  and  actual  expenditures?  d)  what  is  the  proportion  of  transaction  costs  to 
expenditure/budget/funding? e) what internal/ external audit arrangements are in place?  
8. Evaluate the SSA‐CP’s exit strategy or a strategy for expanding or upscaling its activities; 
9. Assess options and recommend the optimal option for continuing or scaling up successful components 
of CP under different scenarios, including amalgamation within a CGIAR Mega Program; or replication 
of the IAR4D model by other organizations in different sites;  
10. Provide guidance for optimal management of  the  transition from  the current phase  to  future activities 
under the scenario recommended by the Panel; 
11. Provide recommendations to FARA and relevant partners on strategies for sustaining new institutional 
structures and platforms and momentum for collaboration created by the SSA‐CP; 
12. Highlight  the  most  important  lessons  from  the  SSA‐CP,  including  both  positive  experiences  and 
drawbacks,  particularly  regarding  research  planning  and  priority  setting,  managing  research  at  the 
interface of different research areas, and the operation of complex partnerships.  
 
 
LOGISTICS 
 
For logistics please see the “Implementation” section of the CPER Guidelines. The review is planned to take 
place between September and November 2010.  The schedule for the review as well as contract details will 
be specified in the appointment note to panel members. 
 
To the extent possible the review Panel should design its travel schedule to match with any CP’s stakeholder 
meetings. 
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Expertise:  Agricultural  research  for  development,  starchy  staples,  priority  setting,  impact  assessment, 
institutional development, Sub‐Saharan Africa, LAC. 
Education:   Ph.D.,  Food  Research  Institute,  Stanford  University  (1978);  M.A.,  Food  Research  Institute, 
Stanford University(1974); B.S., Dept. of Agricultural Economics, Ohio State University (1970). 
Experience:  Previously: 2005‐07: Managing Director of Kilimo Trust with the responsibility of establishing 
and  managing  a  new  funding  entity  for  smallholder  agricultural  development  in  East  Africa;  1988‐2004: 
Associate  Director,  Food  Security  Division,  Rockefeller  Foundation,  Nairobi,  Kenya;  Developing  a  funding 
program for agricultural research and smallholder development in Eastern and Southern Africa. Principal areas 
of program management included developing a banana research capacity in Uganda;  Social science research at 
ICIPE  and  KARI;  Development  of  an  integrated  soils  research  agenda  in  East  Africa;  Integrating  GIS  and 
modelling  in  agricultural  research  planning  and  priority  setting; Management  of  the  collaborative  study  of 
cassava  in Africa directed by  IITA; Development of  a  research  capacity  for  crop and  resource husbandry  in 
agricultural faculties in East Africa; 1997‐88: Head, Economics Section, Cassava Program, CIAT. Duties related to 
design and supervision of economic research on cassava: On‐farm research in cassava‐based systems; Marketing 
and  demand  studies  in  cassava  food  and  feed markets;  Integrated  cassava  development  projects; Research 
planning  and  priority  setting  within  commodity  research  programs;  Role  of  technological  change  in  small 
farmer development  strategies  in Latin America; 1974‐75: Visiting  research  fellow,  Institute  for Development 
Studies, University  of Nairobi, Kenya; Memberships  include: Board  of Trustees, World Agroforestry Center 
(since 2010); Advisory Committee, Collaborative Crop Research Program, McKnight Foundation  (since 2009); 
Advisory Panel, Harvest Choice (since 2006); Scientific Advisory Committee, CIAT’s Tropical Soil and Fertility 
Programme  (2007‐09);  Task  Force,  African  Highlands  Initiative  (since  1993),  Steering  Committee,  Cassava 
Biotechnology Network  (1994‐1999), Steering Committee, Global Change and Terrestrial Ecology  (1995‐1999). 
He has published widely on agricultural  research and priority  setting,  sustainable development, agricultural 
economics and commodity issues. 
 
HARMSEN, Karl (The Netherlands)   
Position:   Senior  Fellow,  Centre  for  Development  Research  (ZEF),  University  of  Bonn,  Bonn, 
Germany,  and  Visiting  Professor  (Soil  Fertility),  University  College  of  Agriculture  and  Environmental 
Studies (UCAES), Bunso, Ghana 
Expertise:  Soil physics and  chemistry,  soil  fertility,  rainfed agriculture,  environmental  issues,  spatial 
information systems, land use planning, research management, education and impact assessment. 
Education:  Ph.D. (Agricultural Science), Wageningen University, Wageningen, The Netherlands (1977); 
M.Sc. (Soil Chemistry and Physics, Mathematics, and Statistical Thermodynamics), Wageningen University, 
Wageningen, The Netherlands (1973). 
Experience:  Director,  UN  University  Institute  for  Natural  Resources  in  Africa  (UNU‐INRA),  Accra, 
Ghana  (2005‐2009). Director, Center  for  Space  Science  and Technology Education  in Asia  and  the Pacific 
(CSSTEAP), Dehradun,  India  (2002  ‐ 2005). Professor of Environmental Systems Analysis,  ITC  (1997‐2001); 
Rector,    International  Institute  for Geo‐information  Science  and  Earth Observation  (ITC),  Enschede,  The 
Netherlands (1997‐2000); Executive Director, ICRISAT Sahelian Center, West and Central African Programs, 
Niamey, Niger  (1994‐1996); Director, Resource Management Program,  ICRISAT, Patancheru,    India  (1992‐
1994); Director, Institute for Soil Fertility (IB), Haren, The Netherlands (1986‐1992); Soil Scientist and Leader, 
Nitrogen Program, Agro‐Economic Division,  International  Fertilizer Development Center  (IFDC), Muscle 
Shoals, USA (1984‐1986); Senior Soil Chemist, Farming Systems Research Program, ICARDA, Aleppo, Syria 
 (1980‐1984); Project Leader, Soil and Groundwater Quality, State Institute for Drinking Water Supply (RID), 
Leidschendam,  The  Netherlands  (1977‐1979).    Fulbright‐Hays  Scholar,  Department  of  Agronomy,  New 
Mexico  State  University  (NMSU),  Las  Cruces,  USA  (1978).  Corresponding  Member,  Basic  Sciences, 
International  Academy  of  Astronautics  (IAA),  Paris,  France  (2006).  Honorary  Fellow,  Indian  Society  of 
Remote  Sensing  (1999),  President,  Dutch  Soil  Science  Society  (2001‐2002).  Visiting  Professor,  Center  of 
Environmental Science, Anna University, Chennai, India (2000‐2002), Officer, National Order, Niger (1996)  
 
SACHDEVA, Paramjit (Pammi) (USA/India) 
Position:  Independent Consultant 
Expertise:  Program and institutional assessment, recruitment, and human resource management in the 
agricultural research and public health sectors  
Education:  Ph.D.  (Social  Systems  Sciences),  The  Wharton  School,  University  of  Pennsylvania, 
Philadelphia (1988); MBA (Organizational behavior and human resource management), The Indian Institute 
of Management, Ahmedabad (1971).   
Experience:  Recent  clients  include  the  World  Bank,  FAO,  WHO,  AGRA,  CGIAR  Centers,  Islamic 
Development Bank, and the Global Water Partnership. Prior to this, he worked for over twenty years in the 
World  Bank  and  the  CGIAR,  retiring  in  2001  as  adviser.  At  the  CGIAR  Secretariat,  he  undertook  or 
facilitated  comprehensive  assessments  (EPMRs)  of  the  governance,  strategy, programs,  organization,  and 
management  of  twelve  of  the  fifteen  CGIAR‐supported  international  agricultural  research  Centers;  and 
served as member of the CGIAR gender and diversity advisory board, and of various CGIAR task forces and 
working groups. At ISNAR, he served as Chair of HRM working group and head of training program; and 
led  a  research  project  on  the  organization  and  structure  of  national  agricultural  research  systems  in 
developing countries. He has served as Panel member in the EPMRs of IITA and WARDA (2007). 
 
CONSULTANTS 
 
Finance report 
 
BURNLEY, Emmanuel (Cameroon) 
Position:  Financial Management Consultant, Emmanuel Burnley, CPA, Atlanta, GA 
Expertise:  Certified  Public  Accountant  with  Expertise  in  Cash  Forecasts,  Business  Valuations, 
IRS/DOS/SBE/CPA Audits  and Pension plans, Financial  and Strategic Planning, Complex Business & Tax 
Issues, Budget Development & Management, Accounting &  Financial Operations,  Business  Expansion & 
Start‐ups, Crisis Management, Staff Management & Development and Merger & Acquisition Negotiations. 
Plan,  organize,  staff  and  administer  audits  of  for  profit  and  non‐profit  organizations,  including  IRS 
compliance  reviews,  preparation  of  financial  statements,  preparation  of  income  tax  returns  (forms  1041, 
1120, 1065 and 990), 501©(3)filings and reporting, evaluation of accounting systems and internal controls and 
recommendation of procedural improvements to management.  
Education:  BA in Business Administration (Accounting) Howard University, Washington DC (1985)   
Experience:  Current  position  since  2008.  Independent  Consultant  with  a  sound  understanding  of 
Generally Accepted Accounting Principles (GAAP) and Generally Accepted Auditing Standards (GAAS). He 
has experience  implementing Enterprise Resources Planning  (ERP) Systems  for commercial and Nonprofit 
Organizations. Currently, he serves as Accountant and Financial Consultant for the International Fund for 
Agricultural  Research,  a  nonprofit  organization  in  Washington  DC.  Previously:  Principal  Oracle  ERP 
Consultant, Accenture, LLP, Atlanta, GA (1999‐2008); Chief Financial Officer for Applications Technologies, 
Inc.,  Bethesda, Maryland  (1997‐99); Associate CPA, Management Consulting  for  Professionals,  Bethesda, 
Maryland (1990‐97); Senior Accountant/Manager, Thompson & Associates, Washington DC (1985‐89). 
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DEJANVRY, Alain (France) 
Position:  Professor, Department of Agricultural and Resource Economics, University of California at 
Berkeley, USA.   
Expertise:   Agricultural economics, policy, rural development, poverty analysis, impact analysis 
Education:  Ph.D.  (Agricultural  Economics),  University  of  California  at  Berkeley,  USA  (1966);  M.Sc. 
(Agricultural Economics, University of California at Berkeley), USA (1965); M.Sc. Statistics (1965); Ingenieur 
agronome, Institut National Agronomique, Paris, France (1962).   
Experience:  Assistant Professor  (1966)  to Professor  (present),  and Chairman  (1985‐89), Department  of 
Agricultural  and  Resource  Economics,  University  of  California  at  Berkeley.    Fellow  of  the  American 
Agricultural  Economics  Association  and  a  member  of  the  French  National  Academy  of  Agriculture. 
Chairman of  the Giannini Foundation  (1987‐89). Project  specialist  for  the Ford Foundation, Buenos Aires, 
Argentina  (1968‐71).  Visiting  Professor,  Catholic  University  of  Chile,  Santiago  (1973‐74),  the  Indian 
Agricultural Research Institute, India (1980‐81) and the Centre d`Etudes et de Recherches en Developpement 
International. His research deals with issues of rural development, poverty reduction, quantitative analysis 
of development policies, impact analysis of development programs, technological innovations in agriculture, 
and  the management of  common property  resources.   Ford Foundation  staff  in Bogota, Colombia  (1976). 
Consultant  or  grantee:  Ford  Foundation,  Rockefeller  Foundation,  Inter‐American  Foundation,  Inter‐
American  Institute  for Agricultural Cooperation, Government of Mexico, FAO,  IFAD,  ILO, OECD, UNDP, 
CESAR (Italy), ADC (China), Dominican Republic Government, USDA/ERS, USAID, World Bank, IFPRI, UN 
Commission for Latin America, Title XII Morocco, Title XII Pakistan, USAID/University of California project 
in Egypt, Winrock  International,  and Sigma One. Panel member  2nd EPR of  IFPRI  (1991)  and Mid‐Term 
Review  of  IFPRI  (1992); Chair  of  the  study  on  Socio‐Economics  and  Policy  in  the CGIAR  (1985).  Panel 
Member  IWMI 1st EPMR    (1994); Member of CGIAR Technical Advisory Committee and Science Council 
(1998‐2004). 
 
SADOULET, Elisabeth (France) 
Position:  Professor and Research Economist, Department of Agricultural and Resource 
Economics, University of California, Berkeley 
Expertise:   Agricultural economics, rural development, impact analysis, policy 
Education:  PhD, University of Geneva (1982); MSc, University of Lyon, France (1968), BSc, University of 
Lyon, France (1966) 
Experience:   Current  position  since  2001;  Previously  Associate  Professor  and  Research  Economist, 
Department  of  Agricultural  and  Resource  Economics,  University  of  California,  Berkeley  (1995‐2000); 
Development  Research  Group  in  Economics,  The  World  Bank  (1999);  Advisor,  MIMAP  Program,  the 
Canadian  International  Development  Research  Center  (since  1997);  Lecturer  and  Assistant  Research 
Economist, Department of Agricultural and Resource Economics and Development Studies, University of 
California, Berkeley (1985‐95);  Consultant to: FAO, The Government of Mexico, The World Bank. Core team 
for  the  World  Development  Report  of  2008.  Editorial  board, World  Bank  Economic  Review,  Agricultural 
Economics; Revue d’Economie du Développement, Revista Politicas Agricolas (different periods); Invited professor 
at  the University of Clermont‐Ferrand, France  (several  terms); Scientific Advisor  to  the Courant Research 
Center,  Göttingen,  Germany;  Member,  Scientific  Committee  of  PARADI,  Center  for  Research  on 
International Development in University Laval (Québec) and University of Montréal (1992‐96).   Consultant 
to  Plan  Sierra,  a  regional  development  program  in  the  Dominican  Republic,  The  World  Bank,  and 
Development Technologies. 
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18‐23 July, 2010, John Lynam attended SSA‐CP strategic planning workshop in Ouagadougou, Burkina Faso 
and the General Assembly of FARA. 
 
6‐8 September, 2010, the Panel met in Ghana, Accra for initial interactions with the SSA‐CP and FARA 
leadership and staff and for internal meetings.  The Finance consultant visited the FARA headquarters and 
Program office at the same time.  
 
From Accra, Karl Harmsen and Pammi Sachdeva went on to visit the ZZM PLS in Eastern and Southern 
Africa and John Lynam visited the Lake‐Kivu PLS.  
 
ZZM PLS visit 9‐18 September. The Panel team met SSA‐CP staff, partners and stakeholders and visited sites 
in Zimbabwe and Malawi. The visits were hosted by CIAT, the Soil Fertility Consortium for Southern Africa 
(SOFECSA) and The Vegetable Task Force.  In Zimbabwe the team visited CIAT‐Conservation Agriculture 
site in Wedza and SOFECSA site in Makoni.  The team subsequently travelled to Malawi where they visited 
a SOFECSA site and a Vegetable site in Zomba, a CIAT‐Conservation Agriculture site in Balaka, and a 
Vegetable site in Mulange. 
 
Lake‐Kivu PLS visit 9‐18 September. The Panel member was hosted by CIAT and SSA‐CP Task Force 
coordinators, and met SSA‐CP staff, IP representatives, partners and stakeholders in Rwanda, Democratic 
Republic of Congo and Uganda. In Rwanda he met stakeholders and partners in Ruhengeri and visited niche 
markets, potato washing station, milk collection at Mudende action site and a counterfactual site nearby. He 
visited an IP and held meetings with IP representatives in Goma, DRC.  In Uganda he held talks with 
representatives of three Task Forces, CIAT staff, and other partners. In Kisoro and Kabale he met IP 
representatives, visited a weather station, a counterfactual site and value chain sites. He also observed 
market/trade survey activities. 
 
19‐20 September the Panel met in Nairobi for internal discussions and had talks with the DG and staff of 
World Agroforestry Center. 
 
KKM PLS visit 10‐16 October. John Lynam and Karl Harmsen were hosted by Professor Emechebe and other 
SSA‐CP staff, and met SSA‐CP staff, IP representatives, partners and stakeholders in Nigeria and Niger. In 
Kano, Nigeria, they had general briefings of the PLS and met with the Sudan Savannah (SS TF), Northern 
Guinea Savannah (NGS TF) and Sahel Task Force representatives and partners. They visited Maize‐Legume‐
Livestock IP in Bugure, and from Katsina they visited Sorghum‐Legume‐Livestock IP in Safana; both under 
the SS TF. They also visited Zaria where they met NGS TF partners, and Ikara and where they met Maize IP 
partners. In Zuntua they met Rice IP partners. In Maradi, Niger, they met Sahel TF, visited INRAN and 
Groundnut and ISFM IPs of the Sahel TF. 
 
17 October John Lynam and Karl Harmsen visited FARA headquarters and SSA‐CP office in Accra for 
debriefing FARA/SSA‐CP of the Panel’s findings following all field visits. 
 
Karl Harmsen visited SSA‐CP’s two key donors, the EC and DFID on 8th October and 5th November, 
respectively. 
 
The assessment of the Experimental RCT design was done as a desk study.  
The ISPC Secretariat conducted virtually a survey among SSA‐CP’s partners and stakeholders.  
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Documents made available to SSA‐CP External review team  
 
1. Proposals and reviews 
SSA‐CP CPER Specific Term of Reference 
CGIAR guidelines for CP external review 
SSA‐CP full‐proposal, 2004: Building Sustainable Livelihoods through Integrated Agricultural 
Research for Development 
SSA‐CP annexes to full‐proposal 
SSA‐CP background papers to full‐proposal (reference materials from the consultative program 
development process 
Science Council Assessment of SSA‐CP full‐proposal, 2004 
CGIAR, Annual General Meeting 2004. Business meeting. Summary Record of Proceedings 
EU SSA‐CP Review, 2005 
Sub‐Saharan Africa Challenge Program External Review, 2006 
Science Council Commentary on SSA‐CP External Review, 2006 
FARA’s Response to External Review recommendations 
Report (Lessons learned to date during the Inception Phase of the SSA‐CP, with particular emphasis 
on international public good (IPGs), 2006 
Internal Review, 2010 
2. Medium‐term plans and annual reports 
SSA‐CP MTP 2007‐2009 
SSA‐CP MTP 2008‐2010 
SSA‐CP MTP 2009‐2011 
SSA‐CP MTP 2010‐2012 
Science Council commentaries on SSA‐CP MTPs 2008‐10, 2009‐11, and MTP 2010‐12 
SSA‐CP Annual Report 2005 
SSA‐CP Annual Report 2006 
SSA‐CP Annual Report 2007 
SSA‐CP Progress report for January‐December 2008 and proposed 2009 workplan and budget 
3. Documents on methodology and evaluations 
IAR4D White paper, 2009 
SSA‐CP Research Methodology (Research plan and programme for impact assessment), 2009 
SSA‐CP Research Plan 2008‐2010, PPT 
Proof of IAR4D concept – approaches & baseline economic study results & implications, PPT 
Synthesis Report: Strategy and Lessons Sharing Forum, 2009 
Second Strategy and Lessons Sharing Forum, Book of Abstracts, 2010 
Monitoring and Evaluation of Innovation platforms, innovations, field level, processes and outcomes 
SSA‐CP codes for baseline data (codes for households, plot codes, stakeholder codes, village 
characterization codes) 
Selecting sites to prove the concept of integrated agricultural research for development 
Baseline questionnaire (household module, plot characterization, village characterization) 
Baseline reports 
Baseline NRM report – LKPLS 
Bioversity TF baseline report 
CIAT‐TSBF baseline report 
Lake Kivu PLS Baseline study: Socio‐economic baseline study, 2009 
Lake‐Kivu PLS Economic baseline survey report, 2010 
KKM Sudan Savannah TF biophysical baseline report 
Market survey baseline report – LKPLS 
NGS socio‐economic baseline report 
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 SOFECSA socio‐economic baseline survey 
Sudan Savannah socio‐economics baseline report 
Sudan Savannah policy baseline report 
SSA‐CP Villages in ZMM 
KKM NGS Site and village selection processes update 
Lake Kivu Selection of sites and villages procedures update 
Lake Kivu Pilot Learning Site, Linking Farmers to Markets: A Practical Guide, 2010. 
ZMM Sites and village selection procedure update 
Interim Proof of Concept of Integrated Agricultural Research for Development (IAR4D): East and 
Central Africa 
4. IP Summaries 
Draft summaries of 12 IPs of the KKM PLS of the SSA‐CP 
Draft summary of Outputs/ to date at Barue IP, Mozambique, ZMM PLS 
Draft summary outputs of the 12 LKPLS IPs in the three countries (Uganda, Rwanda and DRC as at 
August 2010 
ZMM PLS IP summaries 
5. Progress reports 
KKM‐PLS 2008 Quarterly technical reports (2) 
KKM‐PLS 2008 Final report 
KKM‐PLS 2009 Fourth quarterly report 
KKM PLS, NGS TF 2008 Annual implementation report 
KKM PLS, NGS TF 2009 Quarterly technical report 
KKM Sahel Agroecological Zone TF Quarterly report 2008 
KKM Sahel Agroecological Zone TF Annual report 2008 
KKM Sahel technical report 2009 
KKM Sudan Savanna Taskforce Report 2008 
KKM Sudan Savanna Taskforce Progress Reports 2009 (2) 
Lake‐Kivu Technical Report 2008 
Lake‐Kivu Technical Report 2009 
Lake‐Kivu Technical Report 2010 
6. Working papers, proceedings and articles 
SSA‐CP Vegetable Task Force Report: Rural Household Income Determinants: The case of IAR4D 
Project Sites in Mozambique and Malawi (draft) 
SSA‐CP Vegetable Task Force Report: Adoption of Productivity Enhancing, Soil and Water 
Conservation Techniques and Land Enhancing Technologies: The case of IAR4D Project Sites in 
Mozambique and Malawi (draft) 
IAR4D. From Concept to Practice (Vegetable TF‐ ZMM PLS) 
Assessment of nutrition and morbidity of children with their mothers in IAR4D and Counterfactual 
villages in Malawi (draft) 
Structure of social networks among agriculture stakeholders in selected sites of Malawi and 
Mozambique: Implications for information flow 
Building a new approach for agricultural innovation systems: An ex‐ante impact evaluation of IAR4D 
innovation platforms (IPs) operationalization on the potential adoption of improved cereal‐legume 
crops in the Sudan Savannah zone of Nigeria (draft) 
Ex‐ante Food (in) Security impact of Integrated Agricultural Research for Development (IAR4D) in 
Kano‐Katsina‐Maradi Pilot Learning Site (KKM PLS): Evidence from the Sudan Savannah zone of 
Nigeria (draft) 
IAR4D Network Peer Assessment Index (NPAI) 
Profitability of Rice Production in Dandume LGA of Katisina State, Nigeria 
Informed Site Specific Fertilizer Recommendation for Upland Rice Production in Northern Guinea 
Savanna of Nigeria 
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 Soil Moisture Stress Mitigation for Sustainable Upland Rice Production in the Northern Guinea 
Savannah of Nigeria 
On farm weed management in upland rice in three villages of Katsina State of Nigeria (African Crop 
Science Conference Proceedings, Vol. 9. pp. 625 ‐ 629) 
Strategic Narratives on the Establishment and Facilitation of Innovation Platforms in the Northern 
Guinea Savannah 
Adoption of and farmers’ exposure to soil and Water Management (SWMGT) Practices in the Sahel 
Savanna of West Africa: Average Treatment Effect (ATE) Estimations 
An Assessment of Farm Input Demand in the Sudan Savanna of Nigeria: The Influence of the 
Innovation Platform Systems of the Integrated Agricultural Research for Development (IAR4D) of 
the (SSA CP) 
Using a linear discriminant analysis approach of baseline conditions to develop household categories 
in the Sudan savanna (KKM PLS SSA CP), Nigeria (Journal of Food, Agriculture & Environment 2010, 
8: 805‐812) 
Analysing the prospect of the “IAR4D’s  innovation platforms” in improving the productive 
efficiencies of cereal‐legume farmers in the Sudan Savanna of Nigeria. (Journal of Food, Agriculture 
& Environment 2010, 8: 813‐820) 
7. Management and Finance documents26 
SSA‐CP Organogram 
FARA Annual Audited Financial Statements for 2005 through 2008 
Annual Audit Findings reports for 2007 and 2008 
Internal audit reports for 2009 and 2010 
Unaudited Financial Statements for 2009 
SSA CP Audited Statement of Expenditure (SoE) for 2007 and 2008 
FARA Operations Manual Version 1.1 of April 2010 (DRAFT) 
Financial and Accounting Guidelines and Controls for FARA Revised and Approved by the Board in 
March 2008 
Minutes of the Executive Board and its sub‐Committees, especially the Program and Finance 
and Audit sub‐committees, from 2005 through 2010 
Annual power point presentations by SSA‐CP to the FARA Executive Board and its Program 
sub‐Committee 
A series of Review Reports, including: 
The annual CGIAR Internal Auditing Unit Review of the FARA Financial Statements  
2007 FARA’s internal review of transaction costs during the research phase (submitted to the 
Executive Committee of the Board)  
BTOR visit to the FARA with Robert deGraft‐Hanson in December 2008  
The Richard Moreton Report on Review of Governance Structures of FARA for the Department 
for International Development  
The Kaj Bjork’s Review of FARA’s Financial Management and Finance Manual. 
FARA Management Review by CGIAR Systems Office in 2005 
Audited Statement of Expenditure (SoE) for the European Commission for 2007, 2008, 2009 and 2010. 
Quarterly Sub‐Saharan African Challenge Programme Reports 
Donor Agreements with FARA 
FARA Agreements with Partners 
8. Other 
Cross‐Cutting observations based on the review of three CGIAR Challenge Programs, 2008 (Markus A. 
Palenberg, Institute for Development Strategy) 
Lessons Learnt from Selection and Implementation of the CGIAR Challenge Programs, CGIAR Science 
Council and the CGIAR Secretariat, 2007
                                                 
26 Including confidential material that was reviewed only by relevant Panel members. 
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Annex 5 
Innovation Platform Summaries in Three Pilot Learning Sites 
 
IP  Country  Initiation 
m/y 
Location/ 
Participating 
villages 
Entry Point  Partners  Opportunities addressed  Achievements to‐date 
Zimbabwe, Malawi and Mozambique Pilot Learning Site 
Makoni 
SOFECSA 
IP 
Zimbabwe  3/2008  Makoni District, 
Nyahava & 
Bingaguru 
wards in 
Chinyika 
resettlement area 
  Local: Farmers, local Agritex extension 
District: CIMMYT‐SOFECSA, Agritex 
DAEO’s office, Environmental Management 
Agency, AgriBank, Grain Marketing Board 
(GMB) 
Regional/National: Delta Beverages, GMB, 
Olivine Industries, Uni. of Zimbabwe, 
DR&SS, Windmill Fertilizer, Seed‐Co, 
Agricultural Research Council, AGRITEX 
Improved yields and production 
of maize, cowpea and 
groundnuts; collective crop 
marketing and timely acquisition 
of crop inputs; increased uptake 
of ISFM technologies 
IP established and operationalised at national, 
district (hub) and ward (community) levels.  
Establishment of field‐based learning centres as 
rallying points for interaction of IP actors.  
Farmers establishing market links with Delta 
Beverages (in Marondera town) and collectively 
delivering maize,  
Farmers successfully acquiring fertilizers from 
Windmill in Harare and GMB.  
Wedza 
SOFECSA 
IP 
Zimbabwe  3/2008  Wedza District, 
Dendenyore & 
Goto wards of 
Wedza 
Communal Area 
  Local: Farmers, local Agritex extension 
District: Agritex DAEO’s office, AgriBank, 
GMB, Zimbabwe Farmers’ Union, District 
Meteorological Office, Environmental 
Management Agency 
Regional/National: Agriseeds, Seed‐Co, 
GMB, Olivine Industries, Uni. of Zimbabwe, 
DR&SS, Windmill Fertilizer, Zimbabwe 
Fertilizer Company, ZINASCA, ARC, 
AGRITEX 
Improved yields  and production 
of maize, cowpea and soyabean, 
cowpea seed production, and 
timely acquisition of crop inputs, 
increased uptake of ISFM 
technologies 
IP established and operationalised at national, 
district (hub) and ward (community) levels.  
Establishment of field‐based ISFM learning centres 
and embracing of natural resource management 
issues by the IP. 
Farmers successfully securing contracts for cowpea 
seed production with Agriseeds and trading 
cowpea grain for fertilizer and/or cash.  
Expanded production of legumes in farmers’ fields 
Zomba 
SOFECSA 
IP 
Malawi  7/2008  Zomba District, 
in Dzaone, 
Malosa, 
Mpokwa and 
Likangala EPAs 
  Local: Farmers, DAPP Farmers Club, 
Extension Planning Areas (EPA) personnel  
District: District Agricultural Extension 
Office, District Assembly Officials, Zomba 
Agrodealer, World Vision International, 
CADECOM, Reform Enterprises 
(Agrodealer), Mr Chagoma Kirk Agro‐
Trading Department of Land Resources and 
Conservation, OIKONOMOS Foundation, 
Millennium villages Project 
Regional/National: Machinga ADD, Mulli 
Brothers, AGORA, Rab Processors 
Transglobe, Songani Likuni Phala Processors 
Mulli brothers, New Building Society Bank, 
Usiwa Watha Credit Bank 
Improved productivity of maize – 
groundnut/soyabean rotations 
and maize/pigeon pea intercrops; 
increased income from value 
addition and marketing of 
legume grains, timely acquisition 
of crop inputs 
IP established and operationalised at district (hub) 
and EPA (community) levels.  
Increased awareness on benefits of ISFM 
technologies and improved use of inputs from the 
government subsidy program. 
Establishment of field‐based ISFM learning centres 
by the IP. 
 Diversification into small scale irrigated phaseolus 
bean production for marketing communities.  
Identification of local markets for soyabean and 
phaseolus bean with local schools and health 
centres. 
Barue 
SOFECSA 
Mozambique  10/2008  Barue District, in 
Chuala e 
  Local: Provincial (CZC, SPER, Agro‐dealers, 
NGO’s, UCAMA), and district (Local 
Increased productivity of 
maize/grain legume intercrops 
IP established and operationalised at provincial 
and community levels.  
 
IP  Nhazónia, Honde 
and  Nhassacara e 
Fudze localities 
Leaders, Government authority, SDAE, 
Farmer Associations, Agro‐dealers, NGOs 
and farmers) 
District/Provincial: Dengo commercial, 
Dzara yapera (input providers); Abilio 
Antunes, Deca (agro‐processors & 
transporters), Servicos Distritais de 
Actividades Economicas (SDAE), Servicos 
Provincial de Extensão Rurale (SPER), Uniao 
dos Campones de Manica (UCAMA) a 
farmers’ association 
National: Instituto de Investigação Agrária 
de Moçambique (IIAM), Direcção Nacional 
de Extensão Agrária (DNEA), Univesidade 
Eduardo Mondlane – Faculdade de 
Agronomia, IFDC (agrodealer trainer) 
and rotations (emphasis on 
cowpea, groundnut, soyabean 
and pigeonpea), and enhancing 
household food security. 
Enhancing access to improved 
seed and ISFM technologies (e.g. 
increased & strategic fertilization 
of the cereal‐legume systems). 
Mobilization of farmers for 
organised production and 
marketing to local and national 
markets. 
Increased awareness on benefits of ISFM 
technologies among farmers and service providers.  
Establishment of farmer learning alliances for 
testing improved ISFM technologies and 
agronomic practices through Learning Centres 
Increased interaction and communication among 
national researchers, extension and private agro‐
service providers. 
Murehwa‐ 
CA 
Taskforce 
IP 
Zimbabwe  7/2009  Murehwa 
District 
Participating 
villages: 
Bruce, Kourine, 
Springdale, 
Twin Rivers and 
Bango 
Conservation 
Agriculture/
Maize, 
Tomato 
Farmers: Core IP members (individual and 
farmer group representatives), village heads
Private sector: Zimbabwe Farmers Union 
(small holder farmers association) 
Zimbabwe Commercial Farmers Union 
AGRISEEDS (input and output market) 
contract farming, MASHCO (seed fertiliser 
and pesticides) Boarding Schools (output 
market for tomatoes‐second commodity 
crop) 
Policy makers: Environment Management 
Agency (NRM), GMB (input/output market) 
Researchers: CIAT and CIMMYT 
Extension: AGRITEX‐extension services and 
coordination of District IP 
NGO‐ COMUTEC (Community Technology 
Development Trust) – CA extension 
Training institutions: Uni. of Zimbabwe, 
Wageningen Uni. and Research Centre 
Other: Mercy Kings (credit provider) and 
Mercy Corps; Peripheral IP partners 
Improved productivity of maize 
and tomatoes through efficient 
use of water and nutrients 
Improved household food 
security as a result of increased 
crop production. Extra benefits to 
farmers through increased market 
linkage. Broadened experience by 
AGRITEX, NGOs with impact‐
oriented research skills using 
IAR4D approach for evaluating 
and promoting new technologies 
with farmers and linking them to 
markets. Increased awareness and 
understanding by policy makers 
of agricultural resource 
conservation and enabling policy 
options. Improved networks and 
collective action among IP actors. 
Sustainable agro‐ecological 
intensification promoted through 
use of Conservation Agriculture 
technologies. 
A functional IP has been established in the district 
At least 1348 farmers have been reached directly or 
indirectly through innovation platform’s activities 
(27 directly as IP members and 1321 as follower 
farmers) 
Farmers have been linked to input and out put 
markets for the selected commodities 
Learning sites (step trials and demonstration plots) 
have been established 
IP actors trained on the IAR4D approach for 
evaluating and promoting new technologies with 
farmers and linking them to markets 
Improved livelihoods amongst conservation 
agriculture farmers as a result of increased crop 
production 
Community savings (Mukando) which offer credit 
to farmers have been established 
Stakeholder communication strategy for 
information sharing has been established through 
farmer field days, farmer exchange visits and 
stakeholder joint evaluation and planning. 
Community‐based PM&E system has been 
established 
 
Hwedza ‐
CA 
Taskforce 
IP  
Zimbabwe  6/2009  Hwedza District 
Participating 
villages: 
Nhukarume, 
Conservation 
Agriculture/
Maize, 
Tomato 
Farmers: Core IP members (individual and 
farmer group representatives, village elders)
Private sector:  SEEDCO (input supplier) 
NICO ORGO (input supplier) 
Improved productivity of maize 
and tomatoes through efficient 
use of water and nutrients 
Improved household food 
A functional IP has been established in the district 
At least 848 farmers have been reached directly or 
indirectly through innovation platform’s activities 
(17 directly as IP members and 831 as follower 
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Samundare, 
Wagoneka, 
Chidora and 
Nyamutsika 
Zimbabwe Farmers Union, Boarding 
Schools 
Policy makers: Environment Management 
Agency (NRM), GMB (input/output market) 
District Administrators office (Policy) 
Researchers: CIAT and CIMMYT 
Extension: AGRITEX‐extension services and 
coordination of District IP 
Training institutions: Uni. of Zimbabwe, 
Wageningen Uni. and Research Centre 
security as a result of increased 
crop production 
Extra benefits to farmers through 
increased market linkage 
Broadened experience by 
AGRITEX, NGOs with impact‐
oriented research skills using 
IAR4D approach for evaluating 
and promoting new technologies 
with farmers and linking them to 
markets 
Increased awareness and 
understanding by policy makers 
of agricultural resource 
conservation and enabling policy 
options. 
Improved networks and 
collective action among IP actors 
Sustainable agro‐ecological 
intensification promoted through 
use of Conservation Agriculture 
technologies. 
Improved interactions between 
farmers and input providers , eg 
Nico Orgo experimenting with 
farmers on their products 
farmers) 
Farmers have been linked to input and out put 
markets for the selected commodities 
Learning sites (step trials and demonstration plots) 
have been established 
IP actors trained on the IAR4D approach for 
evaluating and promoting new technologies with 
farmers and linking them to markets 
Improved livelihoods amongst conservation 
agriculture farmers as a result of increased crop 
production 
Community savings (Mukando) which offer credit 
to farmers have been established 
Stakeholder communication strategy for 
information sharing has been established through 
farmer field days, farmer exchange visits and 
stakeholder joint evaluation and planning. 
Community‐based PM&E system has been 
established 
 
Balaka‐ 
CA 
Taskforce 
IP 
Malawi  8/2009  Balaka District 
Participating 
villages: 
Chimkwezule, 
Zammimba, 
Njeleka, 
Chifodya, 
Ntonya 
Conservation 
Agriculture/
Maize, 
Tomato 
Farmers: Core IP members (individual and 
farmer group representatives, village elders)
Private sector:  ADMARC, MONSANTO 
and AGORA. – (Serves as both input 
suppliers and output market) 
Mulanje Peak Food Products ‐ an output 
market (tomato processing company) 
Policy makers: District Administration 
Researchers: CIAT, CIMMYT, and 
Department of Agricultural Research and 
Technical Services (DARTS)‐ Chitedze 
Research Station scientists (Dept of 
Metrological  Services and Climate Change) 
Extension: District Agricultural 
Development Office ‐ , Farm Income 
Development Programme (FIDP) ‐ Balaka 
district. 
NGOs ‐ World Vision, LISEP, Total Land 
Improved productivity of maize 
and tomatoes through efficient 
use of water and nutrients 
 Improved household food 
security as a result of increased 
crop production 
Extra benefits to farmers through 
increased market linkage 
Broadened experience by DADO, 
NGOs farmer associations with 
impact‐oriented research skills 
using IAR4D approach for 
evaluating and promoting new 
technologies with farmers and 
linking them to markets 
Increased awareness and 
understanding by policy makers 
of agricultural resource 
A functional IP has been established in the district 
At least 1270 farmers have been reached directly or 
indirectly through innovation platform’s activities 
(20 directly as IP members and 1250 as follower 
farmers) 
Farmers have been linked to input and out put 
markets for the selected commodities 
Learning sites (step trials and demonstration plots) 
have been established in the intervention villages. 
IP actors trained on the IAR4D approach for 
evaluating and promoting new technologies with 
farmers and linking them to markets 
Improved livelihoods amongst conservation 
agriculture farmers as a result of increased crop 
production 
Farmers have effectively been linked to a micro 
finance institutions for credit ‐ Malawi Rural 
Finance Company (MRFC)  
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Care, Self‐Help Africa and Concern 
Universal 
NASFAM – National Smallholder Farmers 
Association of Malawi and Malawi Rural 
Finance Company (MRFC). 
 
Training institutions: Bunda Agricultural 
College, Uni. of Zimbabwe 
Others: Media‐ Reporters from Zodiak 
Broadcasting Station and TV Luntha 
conservation and enabling policy 
options.  
Improved networks and 
collective action among IP actors 
Sustainable agro‐ecological 
intensification promoted through 
use of Conservation Agriculture 
technologies. 
Stakeholder communication strategy for 
information sharing has been established through 
farmer field days, farmer exchange visits and 
stakeholder joint evaluation and planning. 
Community‐based PM&E system has been 
established 
Barue IP ‐
Ngazvisar
ove 
Mozambique  7/2009  Barue District 
Participating 
villages: 
Munene, 
Macakamira, 
Muviramite, 
Malomue, 
Nhamhizinga 
Conservation 
Agriculture/
Maize, Beans 
Farmers: Core IP members (individual and 
farmer group representatives, village elders)
Private sector:  UDACB (Farmers 
Association, Development assistance, 
Business) 
IAV (Agric and Veterinary Input supplier 
Dengo Commercial ( Insumos Agricolos e 
Vet) (Input Supplier/output markets) 
SEMENTE –PERFEITA (Input Supplier) 
Nzara yapera‐Input Supplier 
DECA (output market)  
Policy makers: District Administrator 
Researchers: CIAT,  CIMMYT, IIAM 
Extension: DNEA, Barue District 
Training institutions: Uni. of Zimbabwe, 
Wageningen Uni. and Research Centre 
Improved productivity of maize and 
Beans through efficient use of water 
and nutrients 
Improved household food security as 
a result of increased crop production 
Extra benefits to farmers through 
increased market linkage 
Broadened experience by DNEA 
with impact-oriented research skills 
using IAR4D approach for evaluating 
and promoting new technologies with 
farmers and linking them to markets 
Increased awareness and 
understanding by policy makers of 
agricultural resource conservation 
and enabling policy options.  
Improved networks and collective 
action among IP actors 
Sustainable agro-ecological 
intensification promoted through use 
of Conservation Agriculture 
technologies 
 
A functional IP has been established in the district 
At least 971 farmers have been reached directly or 
indirectly through innovation platform’s activities (17 
directly as IP members and 954 as follower farmers) 
Farmers have diversified by selecting a second 
commodity crop 
Farmers have been linked to input and output markets 
for the selected commodities 
Learning sites (step trials and demonstration plots) have 
been established 
IP actors trained on the IAR4D approach for evaluating 
and promoting new technologies with farmers and 
linking them to markets 
Improved livelihoods amongst conservation agriculture 
farmers as a result of increased crop production 
Stakeholder communication strategy for information 
sharing has been established through farmer field days, 
farmer exchange visits and stakeholder joint evaluation 
and planning. 
Community-based PM&E system has been established 
 
 
Thyolo 
Vegetable 
IP 
Malawi  8/2009  Thyolo District, 
five research 
villages in four 
EPAs 
  Local: Farmers in five research villages 
represented on the IP 
District:  District agricultural development 
officer, agro‐dealers, microfinance, NGO, 
media  
Regional/national: AVRDC‐RCA 
Improved vegetable seed, 
improved vegetable production, 
improved producer‐buyer 
linkages, diversity in vegetables, 
improved access to inputs and 
loans 
IP established and accepted in District and 
functional , 
Vegetable packs developed and sold to farmers by 
agro dealers,  
new market linkages established and old ones 
strengthened and streamlined,  
policy and value chain analyses,  
farmers associations formed 
Zomba 
Vegetable 
IP 
Malawi  9/2009  Zomba District, 
five research 
villages 
  Local: Farmers in five research villages 
represented on the IP 
District:  District agricultural development 
officer, agro‐dealers,  NGO, media 
Regional/national: AVRDC‐RCA 
Improved vegetable seed, 
improved vegetable production, 
improved producer‐buyer 
linkages, diversity in vegetables, 
improved access to good quality 
inputs 
IP established and accepted in District and 
functional ,  
new market linkages established and old ones 
strengthened, 
 policy and value chain analyses,  
formation of farmers’ associations underway 
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Milange 
Vegetable 
IP 
Mozambique  10/2009  Milange District, 
five research 
villages, 
Zambesia 
Province 
  Local: Farmers in five research villages 
District:  District agricultural officers, agro‐
dealers,  NGO, media, Nutrition and health 
staff, buyers 
Regional/national: AVRDC‐RCA, IIAM 
Improved vegetable seed, 
improved vegetable production, 
improved producer‐buyer 
linkages, diversity in vegetables, 
improved access to good quality 
inputs and loans 
IP established and accepted in District and 
functional ,  
new market linkages established and old ones 
strengthened,  
formation of farmers’ associations underway 
Barue 
Vegetable 
IP 
Mozambique  7/2008  Barue District, 
five research 
villages, 
Manicaland 
Province 
  Local: Farmers in five research villages 
District:  District agricultural officers, agro‐
dealers,  NGO, media, Nutrition and health 
staff, buyers 
Regional/national: AVRDC‐RCA, IIAM 
Improved vegetable seed, 
improved vegetable production, 
improved producer‐buyer 
linkages, diversity in vegetables, 
improved access to good quality 
inputs and loans 
IP established and accepted in District and 
functional ,  
new market linkages established and old ones 
strengthened, 
 formation of farmers’ associations underway,  
production cycles established through staggered 
planting 
Lake‐Kivu Pilot Learning Site  
Bufundi  Uganda  11/2008  Kabale District , 
5 Parishes and 
their respective 
sub‐parishes 
Soil & Water 
Conservation
/ potato 
Farmers: Core IP members (individual and 
farmer group representatives) 
Private sector:  UNADA, Equity Bank, 
Bufundi SACCO, Transporters, Joro 
Investment Ltd, Kampala Potato Traders 
Group 
Policy makers: Local government (District, 
Sub‐county, local councils II – parish and I – 
subparish) 
Researchers: NARO, Makerere, AHI, CIP, 
ICRISAT  
Extension: Kulika, NAADS 
Training institutions: Kyambogo, Kabale, 
Makerere, and Kenyatta Universities 
Other: ODL Network, SUCAPRI University 
network (Uni. of Nairobi, Egerton, Jomo 
Kenyatta Uni. of Agricultural Technology, 
Kenyatta Uni., ICRA, Commonwealth of 
Learning) 
Improved seed potato, 
improved production, 
organized markets and 
improved potato sales to 
Kampala, collective action for 
soil and water conservation, 
improved soil fertility and 
yields; linked to financial credit 
institutions e.g. SACCO 
IP established and accepted in District 
Formulated bylaws for ensuring effective 
implementation of  SWC 
Established four subcommittees (Market, M&E, 
NRM and Production) 
Formed watershed associations/groups  at parish 
level for joint action in trench making 
IP members participating in monthly meetings 
Market identified and IP linked (farmers signed 
MoU with Kampala Potato Traders Group) 
Some sales made through Joro Investments Ltd 
Access to improved planting materials (Victoria and 
Katchpot 1 versus local Kinigi); 
Participatory Varieties Selection through on farm 
trials 
Crop management skills improved 
IP executive and steering committees composed of 
women  and men participating effectively in 
meetings 
Parishes each has a learning site for farmers in sub‐
parishes 
Instrumented benchmark learning watershed 
(stream flow meters, rain gauges, evaporation 
measuring equipment‐Stevenson screens, 12 runoff 
plots) 
International expert seminar on IWM and climate 
change involving communities and Uni. of Siegen, 
and Makerere, Dar es Salaam and Kenyatta 
Universities to agree on student research topics. 
Isangano  Rwanda  11/2009  Gataraga Secto,  Irish  Farmers: Core IP members (group  Clean potato seed production  IP established and accepted at the Sector level 
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Gataraga  Musanze 
District, 10 
villages 
 
potatoes  representatives) 
Private sector:  Gataraga SACCO, Input 
trader 
Policy makers: Local authorities (Executive 
secretary of the sector) 
Researchers: ISAR, CIAT, Makerere, NUR, 
ISAE 
Extension:  Urugaga  Imbaraga  (National 
Farmers Federation), public extension 
Other: NUR, ISAE, Wageningen Uni. 
Research 
through positive selection, 
improved potato quality 
through harvest (dehalming) 
and post‐harvest (washing) 
techniques 
IP members participating in meetings 
Women participating effectively in meetings 
Women holding office positions in IPs executive 
and steering committees 
Two subcommittees (Market and M&E) 
15 farmers (IP members) trained on Irish potatoes 
processing, hygiene and sanitation, preservation 
and packaging, production costing 
Linkage to Kigali potato niche market and regular 
sales to supermarkets and hotels 
Government of Rwanda allocated US$357143/= for 
reintroducing and seed multiplication of Kinigi 
potato variety 
Potato grading, washing and packaging in woven 
sacks and portable bags made of banana leaves) 
Participatory evaluation of 2 new maize varieties 
versus one local variety 
Informal linkage to a maize miller 
Five demonstration plots of improved potato 
techniques for organic and mineral fertilization, 
spacing and potato varieties (4 no.) 
Introduction of 5 new fodder species 
Chahi 
Ifatanyabu
basa 
Uganda  11/2008  Kisoro District, 
Three parishes 
and their 
respective sub‐
parishes 
Potato  Farmers: Core IP members (individual and 
farmer group representatives) 
Private sector:  UNADA, UNPSPA, Equity 
Bank, MECRECO, Transporters, Joro 
Investment Ltd, Kampala Potato Traders 
Group, HUNTEX 
Policy makers: Local government (District, 
Sub county, local councils II – parish and I – 
sub‐parish) 
Researchers: NARO, Makerere, AHI, CIP, 
CIAT, ICRISAT, ISAR 
Extension: NAADS, Kulika 
Training institutions:Kyambogo, Kabale, 
Makerere, and Kenyatta Universities  
Other: ODL Network, SUCAPRI University 
network (Uni. of Nairobi, Egerton, Jomo 
Kenyatta Uni. of Agricultural Technology, 
Kenyatta Uni., ICRA, Commonwealth of 
Learning) 
Improved potato and maize 
seed, improved production, 
organized markets and 
improved potato sales to 
Kampala, improved soil fertility 
and yields; diversification of 
rotational enterprises (maize 
and beans) evaluated in 
fertilizer trials 
IP established and accepted in District 
Kisoro District has embraced the IP approach and 
intends to use it in other departments as a means of 
service delivery 
IP members participating in monthly meetings 
Four subcommittees (Market, M&E, NRM and 
Production) established 
Market identified and IP linked (farmers signed 
MoU with Kampala Potato Traders Group) 
Some sales made through Joro Investments Ltd 
Access to improved planting materials (Victoria and 
Katchpot 1 versus local Kinigi variety) 
Victoria variety selected through Participatory 
Varieties Selection and demand for 120 x 100kg bags 
of Victoria seed potato ordered 
Crop management skills improved 
IP executive and steering committees composed of 
women and men participating effectively in 
meetings 
Three parishes each has a learning (demonstration) 
site for farmers in sub‐parishes 
Weather station installed 
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Bubare  Uganda  9/2009  Kabale District, 8 
parishes 
  Farmers: Core IP members (individual and 
farmer group representatives) 
Private sector:  HUNTEX, UNADA, Millers, 
Grain traders, Porridge makers, Muchahi 
SACCO, Transporters, Joro Investment LTD 
Policy makers: Local government (District, 
Sub county, local councils II – parish and I – 
sub‐parish) 
Researchers: NARO, Makerere, AHI, 
ICRISAT 
Extension: NAADS 
Training institutions: Makerere Uni.  
Other: ODL Network 
Every household in the sub 
county grows sorghum 
(Improved yields through use of 
fertilizer and planting in lines); 
Improved markets (organizing 
farmers to trade with the 
processor); Increasing the shelf 
life of sorghum and hygienically 
packaging to access high class 
supermarkets) 
IP established, work plans and budgets integrated 
into local government action plans 
Market development using packaging and branding 
malted sorghum porridge ‘Mamera’ 
IP members participating in monthly meetings 
Sorghum business plans developed 
The IP farmers have written proposals to 
government programs to access funding for 
sorghum bulking, acquiring a bulking facility and 
fertilizers 
The IP has applied for a loan from the SACCO 
where one of the members is a chairperson 
Agreement on shared dividends between processor 
and producers 
Some sales of porridge sorghum ‘Mamera’, in 
incubation stage sold in supermarkets, through Joro 
Investments Ltd and partner organizations to the 
tune of US$1200.00 per month 
Access to improved highland sorghum varieties 
(HLSO3/016, HLSO3/017, HLSO3/019, HLSO3/023, 
HLSO3/025, HLSO3/056 and vs most adapted local 
variety‐Kyatanombe 
Participatory Variety Evaluation (HLSO3/017> 
HLSO3/023>HLSO3/025>Kyatanombe) based on 
yields 
Crop management skills improved 
IP executive and steering committees composed of 
women and men participating effectively in 
meetings 
Learning site (demonstrations) for farmers in each of 
the five parishes 
Ntungamo  Uganda  9/2009  Ntungamo 
District, 5 
participating 
sub‐counties 
Organic 
Pineapple 
Farmers: Core IP members (individual and 
farmer group representatives) 
Private sector:  NOGAMU, Fruits of the Nile 
(FON) 
Policy makers: Local government (District, 
Sub county, local councils II – parish and I – 
sub‐parish) 
Researchers: NARO‐MBAZARDI, 
Makerere, AHI 
Extension: NAADS 
Training institutions: Makerere Uni.  
Other: Africare, ODL Network 
Built capacity for organic 
certification and inspection to 
target market demand to the 
tune of US$200,000.00 per 
month, bulking and 
multiplication of planting 
materials 
District of Ntungamo has embraced IAR4D 
approach using a hierarchical arrangement for its 
development initiatives starting with organic 
pineapples 
IP established with monthly meetings chaired by 
DAO and IP members participating representing 5 
sub‐counties 
Business plans developed 
Nursery demos for Smooth Cayane pineapple 
variety established in 4 parishes 
Crop management skills improved (mulching for 
SWC, planting in lines) 
IP committees composed of women and men 
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participating effectively in meetings; 
Market negotiations between IP members and FON 
ongoing 
Capacity built in fruit drying‐solar, juice extraction 
from pineapple fruit (100 litres per week) 
Capacity building for farmers in organic farming 
(training and exposure visits)Capacity building for 
4 organic inspectors 
Huguka 
Mudende 
Rwanda  7/2009  Mudende Sector, 
Rubavu District, 
5 participating 
villages 
 
Milk and 
Irish 
potatoes 
Farmers: Core IP members (farmer group 
representatives) 
Private sector:  udendeSACCO, RDB 
(Rwanda development bank), Inyange 
Industries 
Policy makers: Local authorities (Executive 
secretary of the sector) 
Researchers: ISAR, CIAT, Makerere, ISAE, 
NUR 
Extension:  Urugaga  Imbaraga  (National 
Farmers Federation), public sector extension 
Training institutions: NUR, ISAE 
Improved milk quality through 
establishment of milk cooling 
system, clean potato seed 
production through positive 
selection 
IP established and accepted at the Sector level 
IP members participating in meetings 
Women participating effectively in meetings 
Women holding office positions in IPs executive 
and steering committees 
17 farmers trained on hygienic milk production, 
milk handling and transportation 
Participatory evaluation of 2 new maize varieties 
versus one local variety 
Two demonstration plots of improved potato 
techniques for organic and mineral fertilization, 
spacing and potato varieties (4 no.) 
Introduction of 4 new fodder species 
Construction of milk cooling system building 
Dufatanye 
Remera 
Rwanda  9/2009  Remera Sector, 
Musanze 
District, 5 
participating 
villages 
 
Common 
and snap 
beans, and 
passion 
fruits 
Farmers: Core IP members 
Private sector:  Urwibotso Enterprises 
Policy makers: Local authorities (executive 
secretary of the sector) 
Researchers ISAR, CIAT, ISAE 
Extension:  Urugaga  Imbaraga  (National 
Farmers Federation), public sector extension, 
Urwibotso Enterprises 
Training institutions: NUR, ISAE 
Improved soil conservation and 
fertility through planting of 
fodder species on terrace slopes 
and manure; improved human 
nutrition due to increased cow 
ownership, milk yield and 
production 
IP established and accepted at the Sector level 
IP members participating in meetings 
Women participating effectively in meetings 
Women holding office positions in IPs executive 
and steering committees 
Introduction of a high value crop (snap beans and 
passion fruit) 
Introduction of four fodder species 
500kgs of two improved bean varieties distributed 
for multiplication 
600 seedlings of passion fruit distributed 
Introduction of one snap bean variety (1214/2/2) 
Gerakunte
go 
Rwerere 
Rwanda  9/2009  Rwerere Sector, 
Burera District, 
5 participating 
villages 
Chilli and 
milk 
Farmers: Core IP members 
Private sector:  Banque populaire du 
Rwanda, Urwibutso entreprises  
Policy makers: Local authorities (chairmen 
of villages) 
Researchers ISAR, CIAT, Makerere, 
ICRISAT 
Extension:  Urugaga  Imbaraga  (National 
Farmers Federation), public extension, ANS 
(Action  Nord‐Sud,  SACR  (Send  a  Cow 
Improved soil conservation and 
fertility through planting of 
fodder species on terrace slopes 
and manure; Improved 
nutrition due to increased cow 
ownership, milk yield and 
production 
IP established and accepted at the Sector level 
IP members participating in meetings 
Women participating effectively in meetings 
Women holding office positions in IPs executive 
and steering committees 
IP problems of nutrition, incomes and soil fertility 
addressed by aligning activities with government 
policy of one cow one family and zero grazing 
through signing of contracts between farmers and 
cow providers, facilitated by local government 
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Rwanda) 
Training institutions: NUR, ISAE, 
Wageningen Uni. Research 
Benchmark learning watershed instrumented – 
automatic weather station 
Capacity building at PhD level (one) 
Introduction of a high value crop (chilli) 
Introduction of four fodder species 
25 farmers in the IP have received improved cow 
breeds 
20 farmers trained on hygienic milk production, 
milk handling and transportation 
Established three chilli nursery beds 
Linkage to chilli market (Urwibutso enterprise) 
Buuma  DRC  10/2009  Masisi District, 
Mpfuni Shanga 
groupement 
(sub‐county), 
Kituva location, 
4 antennae 
(collection of 
several villages) 
Cassava  Farmers: Core IP members (individual and 
farmer groups representatives) 
Private sector:  MECRECO, ProNAPLICAN 
Policy makers: Chef de village; chef de 
localite, chef de police 
Researchers INERA, CIAT‐TSBF, OVG, 
Makerere, ICIPE, ICRISAT 
Extension: GAP‐Pharmakina, public  service 
agronomist, DIOBASS, SYDIP 
Training institutions: Kiroche Primary and 
secondary schools 
Other: Faith based Organization (for 
meeting venues and information flow) 
Improved mosaic disease 
tolerant varieties, improved 
production, post harvest 
handling technologies, 
improved crop management; 
soil fertility and market 
identification, firewood, clean 
air, water, microenvironment, 
incomes from timber 
IP established and accepted in District 
IP members participating in meetings 
Setting up of four commissions (Market, M&E, 
Credit and Production) 
learning sites established 
access to improved planting materials 
crop management skills 
improved household gender relations‐men have 
joined their spouses in growing the improved 
disease resistant varieties 
women participating effectively in meetings 
women holding office positions in IPs executive 
and steering committees 
Two tree nurseries with 35,000 seedlings each 
demo field with 3 improved mosaic tolerant 
cassava varieties from INERA 
Two selected through Participatory Varieties 
Selection and adopted in their farms 
each village has a cassava seed multiplication field 
40 champion farmers ten in each of the 4 antennae 
used as learning sites for other farmers and for seed 
multiplication 
instrumented benchmark, learning watershed 
(stream flow meters, rain gauges, evaporation 
measuring equipment, 12 runoff plots) 
market identification (trader survey) 
capacity building in market identification, 
Monitoring and evaluation, erosion control and 
fertility, production techniques. 
Capacity Building in Ph.D. in innovation systems 
Maendeleo  DRC  10/2009  Rutshuru 
District, 
Groupement 
Beans  Farmers: Core IP members (individual and 
farmer groups representatives) 
Policy makers: Chef de village 
Improved bean seed, improved 
production, improved sales 
through group marketing and 
IP established and accepted in District 
IP members participating in meetings 
Setting up 4 commissions (Market, M&E, Credit 
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(Sub‐county) 
Kisigari, Rubare 
localisation, 6 
antennae 
Researchers INERA, CIAT‐TSBF, OVG, 
ICIPE 
Extension: GAP‐Pharmakina, public service 
agronomist, DIOBASS, SYDP 
Training institutions: Iowa State Uni. 
Other: Faith based Organization (for 
meeting venues and information flow) 
being linked to a better market; 
access to credit, improved crop 
management, Soil fertility, 
firewood, clean air, water 
and Production) learning sites established, some 
sales made through collective marketing to traders 
in Kinshasa, Goma and Bukavu 
Identification of the bean variety needed by the 
market (4 accepted out of 7); 
Accessed credit from MECRECO for purchase of 
improved seeds (for the second time after 
reimbursing of the first one) 
Two tree nurseries with 35000 and 20000 seedlings 
established 
84 farmers seed multiplication fields (each 64m2) 
established and harvested 
4 demo fields for 8 types of beans, 4 varieties 
adopted through participatory variety selection 
process motivated by market driven selection  
Farmers and traders organised for enhanced group 
marketing 
Informal market negotiations between traders and 
producers facilitated 
Improved production 
Post harvest handling improved (sorting and 
grading) 
Capacity building in PhD. in innovation systems 
Capacity building in market identification, M&E, 
post harvest handling 
Musangan
ya 
DRC  12/2008  Masisi District, 
Mpfuni Shanga, 
Bweremana 
location, 5 
antennae 
Banana  Farmers: Core IP members (individual and 
farmer groups) 
Private sector: MECRECO, ProNAPLICAN 
Policy makers: Chef du village, chef de 
localite, chef de groupement, King 
Researchers INERA, CIAT‐TSBF, OVG, 
Makerere, CIALCA, ICIPE 
Extension: GAP‐Pharmakina, DIOBASS, 
SYDIP, public agronomist 
Other: ACF, Faith based Organization 
Soil erosion and soil fertility 
improved production 
post harvest handling 
improved crop management 
management of banana wilt 
disease 
Organised exposure visits of 
farmers to Bukavu markets and 
traders to Musanganya for 
informal market negotiations 
value addition – processing and 
packaging of banana wine 
(Kasiksi) and juice(Mutobe) 
Firewood, clean air, water, 
microenvironment, incomes 
from timber 
IP established and accepted in District 
IP members participating in meetings 
Four commissions established 
skills in managing micro‐propagation units for 
clean banana planting materials 
access to improved planting materials 
crop management skills 
improved household gender relations ‐ men have 
joined their spouses in growing the improved 
disease resistant varieties; women are participating 
in meetings and also holding offices in the IP 
capacity building in market identification, 
transformation, packaging, propagation for clean 
planting material 
Two tree nurseries of 20000 seedlings each 
Muungano 
 
  1/2009  Rushuru District, 
Kisigari 
Groupement, 
Irish potato  Farmers: Farmers in five antennae 
Private sector: MECRECO, Urwibutso 
Enterprises 
Improved potatoes seed 
improved production 
post harvest handling 
IP established and accepted in District, 
IP members participating in meetings, 
4 commissions (Production, Market, Credit and 
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Rumangabo 
location, 5 
antennae 
Policy makers: Chef de Groupement, 
Admistrateur resident 
Researchers INERA, CIAT‐TSBF, OVG, 
ISAR 
Extension: GAP‐Pharmakina, DIOBASS, 
SYDIP 
Other: Faith based Organization 
access to credit 
improved crop management 
soil fertility and management of 
diseases 
Market survey 
Link between growers and 
traders 
Firewood, clean air, water, 
microenvironment, incomes 
from timber 
market preferred Rwanda 
passion fruits introduced by 
Urwibutso Enterprises 
access to market 
M&E) established 
Four learning sites (demos) established, 
access to credit for purchase of improved seeds and 
other inputs;  
training on harvesting and storage of potatoes in 
order to fetch a better market 
One tree nursery of 35000 seedlings including fruit 
trees established 
capacity building in market identification, M&E, 
harvesting techniques, storage, selection 
production increased 
 
Kano‐Katsina‐Madari Pilot Learning Site 
Rice IP  Nigeria  11/2008      Local: Individual farmers and farmer groups 
in targeted villages 
Local govt Area level Dandume Local 
Government Chairman; apex farmers’ 
organization represented at IP management 
committee level, Dandume Local 
Government Agric Service 
Regional/national: NAERLS/ABU, 
IAR/ABU, CEC/UAM, Agric 
Engineering/ABU, NCRI, Agric 
Commissioners of Katsina State 
Government, KTARDA and FiF (NGO); 
Premier seed Ltd, Maslaha Seed, Golden 
fertilizer Ltd, NOTORE Chemical, 
Goldagric. 
International: IFDC, ICRA 
Intensified (upland & lowland) 
rice production and value 
addition to meet an increasing 
rice demand in the market. 
Improved uplands and 
lowlands (Fadama) productivity 
for rice and developed 
innovative rice farming 
practices in a multi‐actors 
setting processes. Integrated 
innovation scaled out towards 
improved many rice farmers 
incomes in Dandume Local 
Government Area 
IP established and functioned since 2008 and 
ground rules set up for its functioning 
IP management committee (consisted of 
representatives of different categories of IP actors) 
set up  
Participatory fertilizer recommendation done with 
farmers in targeted villages 
Different rice production practices (varieties, 
planting methods, weed management, soil and 
water conservation methods) are evaluated with 
farmers 
Integration of the best weed management practices, 
the best rice varieties, the best rice planting method 
by introducing drill marker and the optimal 
fertilizer rates to develop an intensive rice 
production option. 
Rice value chain analysis and rice inputs and 
output market studies conducted to identify 
challenges to support the intensification of rice 
production by farmers. 
The facilitation of access to improved planting 
materials and genuine inputs (seeds, fertilizer, 
herbicides) successfully organized. 
The current agricultural policy situation regarding 
rice production in Dandume Local Government 
Area is analyzed and key areas for advocacy 
identified with key stakeholders (e.g. Local 
Government). 
The scaling – out of the rice production option 
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achieved and activities moved from 5 pilot villages 
to all the 11 villages under the support of the Local 
Government. 
The ownership of the rice IP is being achieved, the 
Local Government of the Dandume has started 
supporting the rice IP (investment in inputs and 
agricultural machinery) 
Maize – 
legumes 
Nigeria 
 
11/2008  Ikara Local 
Government 
Area, 
participating 
villages Kargo, 
Bakula, 
Barangwaje, 
Jafallan and 
Rafin Tabo 
  Local: Individual and farmer groups in 
targeting villages 
Local govt Area level Ikara Local 
Government Chairman; apex farmers’ 
organization represented at IP management 
committee level, Ikara Local Government 
Agric Service Regional/national: KADP, 
IAR/ABU, NAERLS/ABU, CEC/UAM and 
FiF (NGO), Premier seed Ltd, Maslaha Seed, 
Golden fertilizer Ltd, NOTORE Chemical, 
Jubaili chemical, Agric Commissioners of 
Kaduna State Government, All Farmers 
Association of Nigeria (AFAN) Kaduna 
State Branch. 
International: IFDC, ICRA, TSBF‐CIAT 
Improved land productivity by 
the IP platform driving 
processes to combat severe soil 
fertility decline and striga 
infestation in the maize legume 
production system. Integrated 
innovations developed in 
maize‐soybean and maize‐
cowpea cropping system to 
achieve simultaneously several 
objectives (Intensified 
production, improved soil 
fertility for maize and legumes 
and combat striga). Established 
farmers’ organization and 
private sector arrangement to 
conclude deals in the inputs and 
output markets. Negotiated 
institutional arrangements with 
the farmers’ organization to 
scale‐out developed 
technological option from 5 
pilot villages to 30 villages in 
Ikara Local Government Area 
IP established and functioned effectively since 2008 
and ground rules set up for its functioning 
IP management committee (consisted of 
representatives of different categories of IP actors) 
set up  
Participatory fertilizer recommendation for maize 
done with farmers in targeted villages 
Different maize production practices (striga tolerant 
maize varieties trials, soil and water conservation 
methods for maize cultivation) are evaluated with 
farmers 
Different P‐sources for soybean and cowpea are 
evaluated with farmers  
Different maize‐legumes technological options 
developed with farmers by combining best 
practices for maize, soybean and cowpea 
production:  (i) Double cowpea – maize production 
system; (ii) Maize – soybean strip cropping; (iii) 
Maize – cowpea intercropped; and (iv) Maize striga 
tolerant, etc. 
Maize, soybean, cowpea value chain analysis and 
Maize, soybean, cowpea inputs and output market 
studies conducted to identify challenges to support 
the intensification of Maize – Cowpea and maize – 
soybean production by farmers. 
The facilitation of access to improved planting 
materials at Premier Seeds LTD and to genuine 
fertilizer and herbicides successfully organized 
respectively with Golden Fertilizers and Jubaili. 
These actions resulted into direct farmers’ deals 
with the private sector. 
The current agricultural policy situation regarding 
maize, cowpea and soybean production in Ikara 
Local Government Area is analyzed and key areas 
for advocacy identified with key decision – making 
stakeholders (e.g. Local Government). 
The scaling – out of the maize – soybean and maize 
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– cowpea production options achieved and 
activities moved from 5 pilot villages to all the 30 
villages under a negotiated arrangement with 
farmers ‘organization, extension organization 
(KADP ) and the support of the Local Government 
through its Agric . extension service 
The ownership of the Maize – legume by the apex 
farmers’ organization is being achieved and the 
Local Government has expressed interest to support 
financially the Maize – legumes IP (beyond the 
provision of agric service) 
Vegetable 
IP 
Nigeria  11/2008  Kudan Local 
Government 
Area 
  Local: Individual and farmer groups in 
targeting villages 
Local govt Area level: Kudan Local 
Government Chairman; apex farmers’ 
organization represented at IP management 
committee level, Kudan Local Government 
Agric Service. 
Regional/national: KADP, IAR/ABU, 
NAERLS/ABU, CEC/UAM and FiF (NGO), 
Premier seed Ltd, Maslaha Seed, Golden 
fertilizer Ltd, NOTORE Chemical, Jubaili 
chemical, Green Peters, Agric 
Commissioners of Kaduna State 
Government, All Farmers Association of 
Nigeria (AFAN) Kaduna State Branch 
International: IFDC, ICRA, AVCRD 
Beyond the improvement of 
land productivity, efficient use 
of water during the off‐season 
activities and pest management 
during the rainy season are the 
key challenges addressed by the 
IP towards increased farmers’ 
incomes. Drip irrigation, 
efficient use of water and 
nutrient management by 
introducing Urea granules Deep 
Placement (UDP); established 
farmers’ organization to 
towards improved bargaining 
power in the complex tomato 
marketing chain and input 
sector 
IP established and functioned effectively since 2008 
and ground rules set up for its functioning 
IP management committee (consisted of 
representatives of different categories of IP actors) 
set up  
Different tomato and pepper varieties combined 
with growth enhancer evaluated with farmers 
during the off‐season and the rainy season periods 
Efficient water use and nutrient management 
practices under drip irrigation system developed 
with farmers the five targeted villages 
Different pest management practices evaluated with 
farmers during off‐season period and rainy season 
period to increase the incomes of farmers. 
Tomato value chain analysis and Tomato inputs and 
output market studies conducted to identify 
challenges to improve the margin of tomato growers 
in a complex and multi‐actors marketing chain. 
The facilitation of access to dealers of the drip 
irrigation kit and other machinery like water pump 
at a subsidized price at the level of the Kaduna State 
extension service (KADP). 
The current agricultural policy situation regarding 
tomato production in Kudan Local Government 
Area is analyzed and key areas for advocacy 
identified with key decision – making stakeholders 
(e.g. Local Government). 
The scaling – out of improved tomato production 
options was done activities moved from 5 pilot 
villages to all the 25 villages under a negotiated 
arrangement with farmers ‘organization, extension 
organization (KADP ) and the support of the Local 
Government through its Agric . extension service 
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Livestock  Nigeria  11/2008  Kubau Local 
Government 
Area 
  Local: Individual and farmer groups in 
targeting villages 
Local Govt Area level: Kubau Local 
Government Chairman; apex farmers’ 
organization represented at IP management 
committee level, Kubau Local Government 
Agric Service. 
Regional/national: National Animal 
Production Research Institute (NAPRI), 
Dept. of Animal Science/ ABU, IAR/ABU, 
KADP, Kubau Local Government Agric 
Service, Mercy Holdings Nig. Ltd; Feed 
Master; Rebson Nig. Ltd, Association of 
Livestock Feed Sellers; All Farmers 
Association of Nigeria (AFAN) Kaduna state 
Branch 
International: ILRI, IFDC, ICRA 
Improved capacity of livestock 
smallholders on small 
ruminants (sheep and goat) 
production systems to increase 
their incomes in a short run 
IP established and functioned effectively since 2008 
and ground rules set up for its functioning 
IP management committee (consisted of 
representatives of different categories of IP actors) 
set up  
Sheep and goat value chain analysis and small 
ruminants inputs and output market studies 
conducted to identify challenges to improve the 
margin of small ruminants keepers. 
On‐going development of small ruminants fattening 
options with livestock – farmers in Kubau Local 
government Area 
The current agricultural policy situation regarding 
livestock production  (especially goat and sheep) in 
Kubau Local Government Area is analyzed and key 
areas for advocacy identified with key decision – 
making stakeholders (e.g. Local Government). 
Maize‐ 
legume‐
livestock 
Nigeria  3/2008  Bunkure LGA, 
10 communities 
  Local: Farmers groups and organisations, 
agro‐input/output dealers 
Local Govt Area level: LGA Chairman and 
Head of Agriculture for the LGA, Kano State 
Agricultural Extension service (KNARDA). 
Regional/National: Institute of Agricultural 
Research/Ahmadu Bello Uni., NAPRI, 
Bayero Uni., Kano, IITA, ILRI, Project Seed 
company, Kano, Jubaili Agrotec Co., Grand 
Cereals company ltd., NGOS 
Improved maize, sorghum and 
legume production systems, 
Improved seed systems, soil 
fertility and parasitic weed 
management, improved 
livestock nutrition, improved 
market and improved support 
from government 
IP areas and commodity focus agreed, workshops 
held to agree on activities and roles, IPS launched, 
experiments/demonstrations established to show 
case technologies that would address production 
technologies, policy makers sensitized to support 
agriculture, IPs meetings held periodically to resolve 
emerging issues, market linkages established. 
Capacity building of IP actors in progress 
Sorghum‐ 
legume‐
livestock 
Nigeria  3/2008  Shanono LGA, 
Kano State, 10 
communities 
  Local: Farmers groups and organisations, 
agro‐input/output dealers 
Local Govt Area level: LGA Chairman and 
Head of Agriculture for the LGA, Kano State 
Agricultural Extension Service (KNARDA). 
Regional/National: Institute of Agricultural 
Research/Ahmadu Bello Uni., NAPRI, 
Bayero Uni., Kano, IITA, ILRI, Project Seed 
company, Kano, Jubaili Agrotec Co., Grand 
Cereals Company Ltd., NGOs 
Improved sorghum, maize and 
legume production systems, 
Improved seed systems, soil 
fertility and parasitic weed 
management, improved 
livestock nutrition, improved 
market and improved support 
from government 
IP areas and commodity focus agreed, workshops 
held to agree on activities and roles, IPS launched, 
experiments/demonstrations established to show 
case technologies that would address production 
technologies, policy makers sensitized to support 
agriculture, IPs meetings held periodically to resolve 
emerging issues, market linkages established. 
Capacity building of IP actors in progress 
Maize‐ 
legume‐
livestock 
Nigeria  3/2008  Musawa  LGA, 
Katsina State, 11 
communities 
  Local: Farmers groups and organisations, 
agro‐input/output dealers 
Local Govt Area level: LGA Chairman and 
Head of Agriculture for the LGA, Katsina 
State Agricultural Extension service 
(KTARDA). 
Regional/National: Institute of Agricultural 
Improved maize, sorghum and 
legume production systems, 
Improved seed systems, soil 
fertility and parasitic weed 
management, improved 
livestock nutrition, improved 
market and improved support 
IP areas and commodity focus agreed, workshops 
held to agree on activities and roles, IPS launched, 
experiments/demonstrations established to show 
case technologies that would address production 
technologies, policy makers sensitized to support 
agriculture, IPs meetings held periodically to resolve 
emerging issues, market linkages established. 
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Research/Ahmadu Bello Uni., NAPRI, 
Bayero Uni., Kano, IITA, ILRI, Project Seed 
company, Kano, Jubaili Agrotec Co., Grand 
Cereals Company Ltd., NGOs 
from government  Capacity building of IP actors in progress 
Sorghum ‐ 
legume‐
livestock 
Nigeria  3/2008  Safana LGA, 
Katsina State, 10 
communities 
  Local: Farmers groups and organisations, 
agro‐input/output dealers 
Local Govt Area level: LGA Chairman and 
Head of Agriculture for the LGA, Katsina 
State Agricultural Extension service 
(KTARDA). 
Regional/National: Institute of Agricultural 
Research/Ahmadu Bello Uni., NAPRI, 
Bayero Uni., Kano, IITA, ILRI, Project Seed 
company, Kano, Jubaili Agrotec Co., Grand 
Cereals Company Ltd., NGOs 
Improved maize and legume 
production systems, Improved 
seed systems, soil fertility and 
parasitic weed management, 
improved livestock nutrition, 
improved market and improved 
support from government 
IP areas and commodity focus agreed, workshops 
held to agree on activities and roles, IPS launched, 
experiments/demonstrations established to show 
case technologies that would address production 
technologies, policy makers sensitized to support 
agriculture, IPs meetings held periodically to resolve 
emerging issues, market linkages established. 
Capacity building of IP actors in progress 
Groundnu
t value 
chain 
Niger  12/2008  Madarounfa, 
Badaria, Dan 
Hajara, Gade, 
Garin Walli, 
Katatouma 
Production 
constraints 
due to 
groundnut 
rosette 
disease, soil 
fertility, 
quality seed 
availability, 
groundnut 
Farmers: Individual and farmer 
organization in targeting villages, 
represented at IP management committee 
level 
Private sector:  Initially Olga Oil, but no 
longer due to insufficient production level, 
UNIFAM for equipments, inputs dealers, 
groundnut processors, seed producers, 
product traders, public input stores  
Policy makers: Préfet Madarounfa, Maires 
communes rurales, (Safo et Gabi), traditional 
leaders) 
Researchers: INRAN, ICRISAT (TL2 M B 
Gate Foundation) 
Extension:  Directions  Régionale  et 
Départementale  de  l’Agriculture,  Maradi, 
Madarounfa and district extension agents 
Micro  financing  institutions:  Kokari  and 
ASUSU for warrantage and credit for inputs 
purchase 
Other: FUMA Gaskiya for scaling up 
activities and capacity building of FOs on 
production and marketing 
Capacity building of farmers on 
the necessity to monitor and 
control groundnut rosette 
disease, availability of quality 
seeds produced in the five 
villages, and efficient use of 
phosphorus fertilizer. 
Access to credit and warrantage 
IP established and functioned since 2008 and ground 
rules set up for its functioning  
IP steering committee consisted of representatives of 
different categories of IP actors) set up  
Capacity building of FOs to improve group 
dynamics and  bargaining power 
Farmer organizations registered with legal 
documents 
Training on groundnut rosette disease monitoring 
and control with botanical and conventional 
pesticides done with farmers in targeted villages 
Integrated groundnut production practices (good 
quality seed treated with fungicide, planting 
methods with planter, weed management, efficient 
use of P fertilizer) are evaluated with farmers 
The scaling – out of the groundnut production 
option achieved and activities touched a higher 
number of farmers with the collaboration of ASUSU 
for credit and FUMA Gaskiya and HIMMA for 
capacity building of farmers and FOs with new 
members coming from neighbouring villages 
ISFM in 
the 
cereal/legu
me 
systems 
Niger  12/2008  Département 
Guidan 
Roumdji, 
Fagagaou, 
Karanguiya, 
Karoussa, 
Soil fertility, 
Pearl millet, 
sorghum, 
and Cowpea 
Farmers: Individual and farmer 
organization in targeting villages, 
represented at IP management committee 
level 
Private sector:  Inputs dealers, groundnut 
processors, seed producers, product traders, 
Improved land productivity by 
the IP platform driving 
processes to combat severe soil 
fertility decline in millet/cowpea 
production system. Integrated 
innovations (land preparation, 
IP established and functioned effectively since 2008 
and ground rules set up for its functioning 
IP steering committee consisted of representatives of 
different categories of IP actors set up  
Capacity building of FOs to improve group 
dynamics and  bargaining power 
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Koringo, and Sae 
Tsaouni 
public input stores  
Policy makers: Préfet Guidan Roumdji, 
Maires communes rurales, (Tibiri, 
Chadakori et Sae Saboua), traditional 
leaders 
Researchers: INRAN, TSBF/Afnet 
Extension:  Directions  Régionale  et 
Départementale  de  l’Agriculture,  Maradi, 
Guidan  Roumdji,  Forestry  department 
Guidan  Roumdji,  and  district  extension 
agents 
Micro  financing  institutions:  ASUSU  for 
warrantage and credit for inputs purchase 
Other: Fédération SA’A for scaling up 
activities and capacity building of FOs on 
production and marketing 
improved varieties, efficient use 
of fertilizer, plant population 
density) developed in 
millet/cowpea and sorghum 
cropping systems to achieve 
simultaneously several 
objectives (intensified 
production, improved soil 
fertility for millet, sorghum and 
cowpea, and improve incomes).  
Established farmers’ 
organization and private sector 
arrangement to conclude deals 
in the inputs and output 
markets.  
Access to credit from a micro 
financing institution to buy 
inputs with possibility of 
warrantage  
Agreement with Fédération 
SA’A to scale‐out developed 
technological option from 5 
pilot villages to others 
neighbouring villages 
Farmers’ organisations registered with legal 
documents 
Farmer’s organisation linked to a micro financing 
institution 
Options of ISFM that include new improved 
varieties selection, land preparation of water 
conservation, plant population density and efficient 
use of fertilizer, tested and validated on sole crops 
and pearl millet/cowpea strip cropping. 
Improved pruning of shrubs and trees as option for 
soil erosion reduction, soil fertility and production 
increased tested and validated   
Vegetable 
IP 
Niger  12/2008  Département 
Aguié, 5 
participating 
villages: Assaya, 
Birnin Kouka, 
Gollom, Gourjia 
and Jan Kouki 
Management 
practices, 
disease 
(nematode) 
and pests; 
Green 
pepper, 
rainy season 
tomato, 
onion and 
cabbage 
Farmers: Individual and farmer 
organization in targeting villages, 
represented at IP management committee 
level 
Private sector:  Inputs dealers, vegetables 
traders from Maradi and Nigeria, seed 
producers, public input stores  
Policy makers: Préfet Aguié, Chef de Poste 
Administratif de Gazaoua, Maires 
communes rurales, (Gazaoua et Gangara)  
traditional leaders 
Researchers: INRAN 
Extension:  Directions  Régionale  et 
Départementale  de  l’Agriculture,  Maradi, 
Aguié, PPILDA/IFAD, and district extension 
agents 
Micro  financing  institutions:  ASUSU  for 
warrantage and credit for inputs purchase 
Other: ONG Taimakon Manoma for scaling 
up activities and capacity building of FOs on 
Capacity building of farmers on 
green pepper integrated 
management practices and 
integrated disease (nematode) 
management (production of 
botanic extracts and 
diversification of products)  
Production tomato during the 
rainy season to satisfy demand 
Linking producers to vegetables 
traders in Maradi 
IP established and functioned effectively since 2008 
and ground rules set up for its functioning 
IP steering committee consisted of representatives of 
different categories of IP actors set up  
Capacity building of FOs to improve group 
dynamics and  bargaining power 
Farmers’ organisations registered with legal 
documents 
Options of integrated production practices (good 
quality seeds, plant population density, and efficient 
fertilizer use) tested and validated for green pepper. 
IP management committee (consisted of 
representatives of different categories of IP actors) 
set up  
Different tomato varieties evaluated with farmers 
during the rainy season periods 
Efficient fertilizer management practices developed 
with farmers the five targeted villages 
Different disease (nematodes) and pest management 
practices evaluated with farmers during off‐season 
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production and marketing  period to increase production and the incomes of 
farmers. 
The scaling – out of improved green pepper and 
tomato production options with the collaboration of 
Taimakon Manoma NGO 
Livestock  Nigeria  1/2009  Zangon Daura 
LGA; 5 villages: 
Dargage, 
Fanteka, Gurdo, 
Ishiyawa, and 
Kututure 
Feeds and  
livestock 
health care; 
Sheep and 
goat 
Farmers: Individual and farmer 
organization in targeting villages, 
represented at IP management committee 
level 
Private sector:  Local feed and veterinary 
products dealers 
Policy makers: Zangon Daura Local 
government, traditional rulers (Hakimi, 
Dakati and village chiefs) 
Researchers: ILRI,  INRAN, Dept. of Animal 
Science/ ABU, ICRISAT 
Extension: KATARDA, Zangon Daura Local 
Government Agric Service 
Other: Local NGO 
Improved capacity of livestock 
smallholders on small 
ruminants (sheep and goat) 
production systems to increase 
their incomes in a short run 
IP established and functioned effectively since 2009 
and ground rules set up for its functioning 
IP steering committee consisted of representatives of 
different categories of IP actors set up  
Feed availability and cost survey  
Feed options for ram fattening tested and validated  
Feed options for buck goats  fattening tested and 
validated 
Ongoing dual purpose pearl millet trials with 
ICRISAT breeding program 
Efficient use of crop residues as feed with the use of 
cereal stalk choppers 
In 2010, the workplan of the INRAN/ILRI agreement 
planned to conduct the activities with neighboring 
communities and an increase on the number of 
participating farmers.  In each of the five initial 
communities, three FOs (youth, adults and women) 
created in each village with the help from KTARDA 
(cooperative and credit divisions) 
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Annex 6 
 
Record of Visits to two IP Sites 
 
MAIZE IN ZIMBABWE 
 
Zimbabwe has gone through a period of political turmoil and economic hardship. Since about 2 years this 
situation has improved quite significantly. At the political level a form of compromise has been reached 
between the main political parties and the introduction of the US dollar as the currency in Zimbabwe has 
stopped the hyperinflation that plagued the country. 
 
After  independence  the government of Zimbabwe placed a  lot of emphasis on health care, education and 
rural development. As a result, literary rates were very high, health care was general good and there was a 
well‐functioning Department of Agriculture & Technical Services (AGRITEX), there were agricultural credit 
facilities (AgriBank), fertilizer and seed were available at subsidized rates, and grain would be purchased by 
the Zimbabwean Grain Marketing Board (GMB).  All of these facilities sort of collapsed during the period of 
economic hardship, but with the economic upswing they recovered remarkably quickly. 
 
On Monday 13 September 2010 we visited SOFECSA Site number 1: Makoni, where SOFECSA = CIMMYT 
Soil Fertility Consortium for Southern Africa. The community (village) we visited is located in the Chinyika 
resettlement area in the Makoni District in eastern Zimbabwe, a fairly remote area close to the border with 
Mozambique. The area was resettled during the 1980s, when new farmers were allocated 5 hectares of land 
each with access to communal grazing. 
 
Land is sloping and soils are light‐textured with inherent low soil fertility. There is no groundwater available 
at shallow depths.  Rainfall in the area is quite high (>1000 mm per year), but water holding capacity of the 
soils is quite low. Farmers were largely subsistence farmers growing maize and some legume crops for their 
own  consumption.  Farmers  keep  poultry  and  small  ruminants. Maize  yields  would  typically  be  1  t/ha, 
farmers used no  inputs and had  little or no  interaction with  the market. Food  insecurity and a declining 
natural resource base were among the problems faced by farmers. 
 
Through  the  IP,  which  became  operational  in  the  2008/09  growing  season,  a  maize‐legume  (cowpea, 
groundnut) system was  introduced and  improved maize seed and  fertilizer  (7‐14‐7) were supplied  free of 
charge by an NGO. Fertilizers could also be purchased from private sector suppliers or purchased from the 
government run GMB. The GMB would also provide the farmers with credit, if required. 
 
Maize yield increased to about 4 t/ha. For 1 ton of grain the farmers would receive about 10 bags of fertilizer 
(at  subsidized  rates)  through  the GMB. Ten  bags  of  fertilizer  (=  about  500  kg) would  be  sufficient  for  2 
hectares  of maize.  Transport  costs  of  the maize  to  the GMB  and  the  fertilizer  to  the  village would  cost 
approximately the equivalent of 1 ton of maize. So for 2 hectares, the farmers would have 2 tons of maize in 
the previous season and about 8 tons in the present season. That is, an additional 6 tons. The additional cost 
to  the  farmer would be equivalent  to about 2  tons,  so  the profit would be 4  tons of maize, or 2  tons per 
hectare. Hence, for 5 hectares this would be a maximum of 10 tons. Farmers fallowed some of their land and 
grew legumes on some other areas. Hence the additional maize yield would be of the order of 4‐6 tons (i.e., 
2‐3 hectares under maize). The GMB would pay 250 US$ per ton, the private companies would pay about 
180 US$  per  ton. Obviously  the  farmers would  prefer  the GMB  prices,  but  the GMB was  not  yet well‐
resourced and did not always have the money available when the farmers needed  it. Hence some farmers 
sold (part of)  their maize  to private entrepreneurs. Also,  the  farmers stored  their maize during part of  the 
dry  season  in order  to  sell  it when  the prices went up  towards  the  end of  the dry  season  (cf. warantage 
system in Niger). In all, the farmers would make a profit of the order of 720‐1500 US$. Most farmers had not 
seen that much money in their lives, so the degree of satisfaction with the IP system was high. 
  
Other  farmers  in  nearby  villages  did  not  benefit  from  the  availability  of  subsidized  seed  and  fertilizers, 
simply because they had never interacted with a market or did not know how they could organize transport 
to the GMB (output as well as input market). 
 
The  farmers  in  the  IP  village  agreed  that with  fertilizers  and  seed  at  commercial  rates,  their  production 
would also have been profitable, but less so than in the current situation. The introduction of legumes in the 
rotation is likely to have a beneficial effect on the light‐textures nutrient‐deficient soils in the area. 
 
Critical success factors appeared to be: 
1. The economy of Zimbabwe was on  the way back  to recovery and government  institutions started 
functioning again. 
2. The farmers organized themselves, shared information and negotiated with the GMB. The fact that 
most (if not all) of the farmers were literate helped the IP to quickly establish itself and allowed the 
farmers to understand the opportunities and react adequately. 
3. All  technologies were on  the shelf and could be used without much  further  testing  (e.g.,  fertilizer 
application,  maize‐legume  agronomy).  A  district  extension  agent,  who  is  also  a  member  of  the 
district‐level  IP, came  regularly  to  the village and helped  the  farmers with advice and  training  in 
technologies. 
4. The government maintained a simple dust  road which could be used by  the  farmers  to  reach  the 
GMB, some 65 km away. 
5. Fertilizer and seed were available through the GMB at subsidized rates. 
6. The GMB could provide credit  to  the  farmers, which could be  repaid at harvest with maize grain 
(the AgriBank was not yet resourced and could not provide credit). 
7. The farmers were free to sell their maize grain at the time they wanted  to the buyer (government, 
private sector) they wanted, except for the amount of grain they owed the GMB as repayment for the 
credit they had received. 
 
In summary, it seems that all the pieces of the puzzle were present, but without the IP the farmers would not 
have  been  able  to  put  them  together.  Also,  the  extension  agents  learned  to  take  a  different  attitude  to 
problems at the village level: they tried to solve the problems together and in consultation with the farmers, 
that  is, they became “agents of change” rather than only transferring a simple technology and not dealing 
with other problems. 
 
TOMATOES IN MOZAMBIQUE 
 
On  Friday17  Sep  10 we  visited Milange  IP  (Mozambique)  of  the Vegetable  TF.  Before  the  IP  started  in 
November  2009,  farmers would  grow  tomatoes  and  sell  them  locally  to middlemen  or  on  local markets. 
Tomatoes were of  low quality and prices  in  the  local markets were  low. Also  the  inputs available  locally 
(seed, fertilizer and chemicals) were often of low quality. In addition, fertilizers are not subsidized and 1 bag 
would cost about 100 US$ (compared with about 20 US$ per bag in Zimbabwe). 
 
When the IP was established the farmers organized themselves. They received training in disease and pest 
control  from NARES  staff  based  in Maputo. They  further  received  training  in  horticultural management 
through AVRDC, based in Arusha, Tanzania.  Some farmer representatives visited AVRDC in Arusha. 
 
The  farmers  were  able  to  negotiate  better  prices  for  fertilizers  with  local  companies  and  better  quality 
products, with the help of the NARES staff. One private sector seed supplier had purchased tomato (as well 
as onion and cabbage) seed from a company in Denmark and this seed turned out to be of superior quality 
and  the  tomato  varieties  were  much  better  than  what  they  had  grown  before.  The  NARES  helped  the 
farmers improve their irrigation management, from surface and shallow groundwater sources. 
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Because the farmers acted collectively, they were able to negotiate with the market in Makubu, some 200km 
away  (connected  through  a  dust  road  with  Milanje),  and  got  much  better  prices  for  their  tomatoes  in 
Makubu  than  in Milanje. This was because  the market  in Makubu was  larger and prices were higher, and 
because  the  farmers  could  guarantee  the  quantities  and  quality  of  tomatoes  required  by  that  market. 
Transport was organized directly by the farmers through the market in Makubu. 
 
In  addition  to  tomatoes,  the  farmers  would  also  sell  onions  and  cabbage.  Their  income  had  increased 
significantly. 
 
Critical success factors appeared to be: 
 
1. The  farmers  organized  themselves  and  shared  knowledge  and  acted  collectively  with  regard  to 
input and output markets. 
2. With the help of AVRDC and IP staff farmers received training in horticulture and control of pests 
and diseases, and received information about improved vegetable varieties (as well as seed). 
3. The  farmers were  collectively able  to purchase  fertilizer of good quality and  seed  imported  from 
Denmark for a reasonable price. 
4. The farmers were able to improve their irrigation management with the help of NRES and IP staff. 
5. The farmers were able to access a better market (higher prices) because they acted collectively and 
could guarantee quality and quantity of their products. 
 
It is noteworthy that in this case the IP was successful in a situation where markets were dominated by the 
private sector and where there were no subsidies on agricultural inputs. At the same time, the success of the 
IP critically depended on  the ability of AVRDC and other partners  to provide expertise,  technologies and 
training to the farmers. 
 
30 
 31 
                                                
Annex 7 
Site selection in PLS27 
 
The  SSA‐CP  has  been  conducted  in  three  Pilot  Learning  Sites  (PLSs). A  PLS  is  essentially  a  continuous 
geographic region that is located in 2 or 3 SSA countries and that can be characterized by a number of agro‐
ecological, socio economic and policy criteria. The PLSs were essentially selected by the SROs (ASARECA, 
CORAF/WECARD  and  SADC/FANR)  on  the  basis  of  certain  shared  criteria  including  spatial  (e.g. 
administrative boundaries, climate, farming systems, soils, length of growing period and market access) and 
non‐spatial ones (institutional and policy environment, social capital, commercial sector  linkages, potential 
for impact). 
 
The  three PLSs (Kano‐Katsina‐maradi, Lake Kivu, Zimbabwe‐Mozambique‐Malawi) cover a wide range  in 
agro‐ecological,  socio‐economic and policy conditions. The PLSs were  stratified according  to a number of 
criteria  that were considered relevant  for  the  implementation of  the  IAR4D concept.  In  implementation of 
the design there were some differences between the PLSs.  
 
Site selection in ZMM 
 
In ZMM, compared to Lake Kivu, complete randomization was difficult to implement. This was because the 
TF  started  implementing  research  activities  and  selected  initial  project  sites  during  the  2006/07  season 
(before  the development of  the research  framework and  its RCT methodology  in November 2007) as  they 
did not want to lose an agricultural season resulting from delays in the signing of agreements, disbursement 
of funds and approval of work plans and budgets. The TFs used a quasi‐experimental design. GIS mapping 
techniques were used for selecting districts for assigning to IAR4D treatment and comparison sites.  
 
In the ZMM PLS criteria used for stratification were rainfall, population density and market access. For each 
criterion 3 classes were distinguished: low, medium and high. This led to the identification of development 
domains (DD). 
 
The next step was to select the districts in which the project would be conducted. In each of the 3 PLSs there 
were 3 different Task Forces (TF) with different programmatic foci. In the ZMM PLS these TFs and their foci 
were:  
 The  Soil  Fertility  Consortium  for  Southern  Africa  (SOFECSA)  Task  Force  by  CIMMYT,  which 
focused on integrated soil fertility management (ISFM)  
 The Conservation Agriculture (CA) Task Force by CIAT, which focused on conservation agriculture 
 The Vegetables Task Force by IPGRI (Bioversity), which focused on vegetables. 
 
Each  TF  selected  its  own  set  of  Districts  for  IAR4D  (4  Districts)  and  counterfactuals  (4  Districts)  and 
conducted  its own baseline survey. The TFs chose  independently the criteria  they used  for DDs.   Figure 1 
below  shows  district  selection  for  the  SOFECSA  TF  following  two  criteria  at  two  levels: Market Access 
Potential (High and Low) and Agro‐Climatic Potential (High and Low). This resulted in 4 simplified DDs.  
 
As can be seen from the Figure, the districts were not entirely homogeneous with regard to the 4 DD criteria 
The selected districts had a significant extent of a particular DD. There was an attempted to select spatially 
separated but criteria‐wise similar Districts for IAR4D and for Counterfactuals (Conventional Extension and 
Clean).  
 
27 Summarized from documents received from the SSA‐CP 
 Figure 1: Illustration of stratification of a PLS by four development domains 
 
 
 
IAR4D  and  Counterfactual  Districts  were  further  subdivided  in  lower  administrative  units.  The 
administrative  units  between  Districts  and  Villages  or  Communities  are  called  Ward  in  Zimbabwe, 
Extension Planning Area  (EPA)  in Malawi and Communidade or Povoado  in Mozambique. The  IAR4D  is 
implemented at the village or community level, and therefore this administrative level is quite important for 
the SSA‐CP. 
 
In  principle  the  intermediate‐  level  administrative  units  were  selected  using  a  stratified  randomized 
procedure.  However,  in  practice  this  was  not  done,  because  of  the  limited  number  of  intermediate 
administrative  units  that  remained  after  stratification.  The  stratification  had  to  do  with  the  DD 
characteristics. Only administrative units with more than 70 % of a particular DD were selected.   
 
The procedure for village selection involved four steps shown below. The CA‐TF used three criteria for the 
DD classification: rainfall, population density and market access. 
 
Four step procedure: 
1. Determine DDs for each district 
2. Select Extension Planning Areas with at minimum 70% of the DDs (disqualify the others) 
3. Randomly select Extension Planning Areas (2 for intervention, 4 for counterfactual) 
4. Randomly select villages within the selected wards (i.e. villages are not directly connected to the DDs) 
 
Procedure for village selection; Balaka and Blantyre Districts, Malawi 
 
Step 1 – Determine the Development Domains 
Overview of the DDs in the 2 districts; the selected DDs are shown in bold 
 
Disctict  Balaka District (IAR4D)  Blantyre District (Counterfactual) 
Criteria  Rainfall  Population  Market  %  Rainfall  Population  Market  % 
DD  High  Moderate  High  31  High  Moderate  High  16 
DD  High  High  High  66  High  High  High  79 
DD          Moderate  Low  High  3 
Total        97        98 
 
32 
 Step 2 – Determine percentage of the selected DD in each administrative unit28  
 
EPAs in Balaka District (IAR4D)  EPAs in Blantyre District (counterfactual) 
Name of the 
EPA 
% area in selected DD 
(High‐High‐High) 
Valid 
(Yes/No) 
Name of the 
EPA 
% area in selected DD 
(High‐High‐High) 
Valid 
(Yes/No) 
Ulongwe  77.3  Yes  Lirangwe   75  Yes 
Bazale  81.8  Yes  Kunthembwe  57.9  No 
Mgaza  80  Yes  Chipande  96  Yes 
Mpilisi  83.3  Yes  Ntonda  91  Yes 
Utale  61.2  No       
Phalula  22.2  No       
 
Those with below 70% of the selected DD were disqualified. 
 
Step 3 – “Random” selection of EPAs 
 
The  remaining  EPAs  per district were  order  randomly. CA‐TF  then  selected  EPAs  for  each  intervention 
district by taking the two at the top of the randomized list; and for each counterfactual district by taking the 
top‐four from the randomized list (if not available then those available were taken). 
 
Selected EPAs for Balaka  Selected EPAs for Blantyre 
1. Bazale  1. Lirangwe 
2. Mgaza  2. Chipande 
  3. Ntonda 
  4. ‐ 
 
Thus in Balaka District there were 4 EPAs that qualified and 2 were selected for IAR4D, whereas in Blantyre 
District there were 3 EPAs that qualified all were selected although 4 would have been needed.  
 
Step 4. Randomly select villages within the selected EPAs 
 
The complete list of all villages within the selected EPAs of each district were order randomly. Starting from 
the top of the randomized list of villages the TF proceeded to select villages. The ‘clean/non‐clean’ status was 
established by using a  specifically designed questionnaire.  In  the  IAR4D districts  the  selection procedure 
ended when 5  ‘clean’ villages had been  selected, and  in  the  counterfactual districts when 5  ‘clean’ and 5 
‘non‐clean’  villages  had  been  selected.  The  remaining  villages  were  not  considered.  Subsequently  10 
households per village were randomly selected. 
 
In  the case of  the Vegetable TF  there was a  further  stratification  in  the  sense  that only villages  that were 
growing vegetables were selected.  This was justified regarding the entry point, but may have further limited 
the ability to follow random selection. 
 
The aim of this complex, partly stratified random selection procedure was to test IAR4D under a wide range 
of well‐defined circumstances. This would facilitate the transfer of the paradigm to other regions. 
 
                                                 
28 EPA in Malawi 
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 Site selection in Lake‐Kivu 
 
The  three  countries  (Uganda, Rwanda and  the Democratic Republic of Congo)  that  constitute  the LKPLS 
have differing administrative systems. In Rwanda there are four geographically‐based provinces, which are 
further subdivided into 30 districts, 415 sectors, cells and, finally, villages. In Uganda, number of districts has 
grown  rapidly  in  recent  years  (80  in  2009)  and  decentralization  has moved  administrative  power  to  the 
districts.  Provinces  thus  have  more  of  political  than  administrative  functions.  Districts  are  further  sub‐
divided  into counties (political rather than administrative boundaries), sub‐counties, parishes and villages; 
sub‐county being the smallest local government administrative and planning unit. In the DRC, the highest 
level of administrative unit  is  the province. Provinces are  further divided  into districts, groupement,  localite 
and finally villages.  
 
The counter‐factual sites and action sites where IPs were established and developed needed to be as similar 
as  possible  with  respect  to  the  agro‐ecology,  farming  system,  market  linkages,  socio‐economic  and 
demographic characteristics. Nevertheless,  the counter‐factual, particularly  the conventional or ARD, sites 
needed to have had greater penetration and coverage by agricultural research for development organisations 
or projects. 
 
Given  the  limited  number  of  districts  within  the  LKPLS  and  hence  the  difficulty  of  finding  suitable 
counterfactuals, the most appropriate size for a site was found to be the 4th level administrative unit, which 
corresponds  to  a  sub‐county  in Uganda,  a  secteur  in Rwanda  and  a  groupement  in  the DRC.  In Uganda, 
Rwanda and the DRC, a sub‐county, secteur and groupement, respectively are the smallest local government 
administrative and planning units.  
 
Stratified random sampling method was used to select eight administrative units in each country. In each of 
the three countries, four sub‐counties/secteurs/groupments each were assigned into IAR4D and non‐IAR4D 
sites. The  treatments were applied at  the  fourth rather  than  the  third  level administrative units. Thus,  the 
counterfactual sub‐counties had both clean and conventional (ARD) sites, and a sub‐county was delineated 
for IAR4D sites.  
 
The  strata  from  which  randomization  of  the  sub‐counties/secteurs/groupements  were  to  be  done  were 
formed on the basis of market access and agro‐climatic potential. Thus, the sites were characterised as good 
and poor market access as well as high and low agro‐ecological potential.  Although the SSA‐CP’s proposed 
research plan required that the sites be stratified on the basis of agro‐climatic potential and market access, 
most of the sites in the LKPLS were found to exhibit little or no heterogeneity with respect to agro‐climatic 
potential. For example, only a  few regions  that  fall within  the LKPLS could be classified as  low potential, 
although this classification was based on the extent of soil degradation attributable to over‐cultivation or soil 
erosion, but not on the average annual precipitation.   
 
While each task force in the LKPLS attempted to address one key question concerning the degree to which 
biophysical  and  socio‐economic  conditions  at  a  given  a  site  affect  market  participation,  productivity 
enhancement and investment in NRM, market access featured as the central theme for many interventions in 
the LKPLS. Consequently, market access was chosen as the key variable to be used in the stratification of the 
sites. The PLS was stratified according to good and poor market access, and sites with very poor access to all 
market types were excluded from the sample of potential sites. Sites were then selected to ensure that of the 
four sites  in each country two had good market access and the other poor market access. A counterfactual 
site  exhibiting  similar  characteristics  as  its  corresponding  action  site  in  terms  of market  access was  also 
selected  for  each  site  (see Table  1).  there were minor deviations  from  this  plan  in Uganda were market 
opportunities determined site selection in two cases. 
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 Site selection in KKM (Northern Guinea Savannah TF) 
 
In the NGS, each IP site consists of three Local Government Areas (LGA). One LGA holds 5 villages for each 
treatment. In total 12 LGAs were selected for the 4 IP sites as shown in Figure 2. 
 
Figure 2: Selection of villages in NGS‐TF 
 
 
IP = Innovation Platform; CT = Conventional Treatment; IAR4D= Integrated Agricultural Research for Development 
 
The  focal villages were  examined prior  to  implementation of  IAR4D  to  see whether or not  they had had 
conventional  Research  &  Development  or  IAR4D  type  of  projects  in  the  past  2‐5  years.  Villages  were 
classified into 2 types: (a) clean villages that had neither had IAR4D nor conventional projects in the last 2‐5 
years;  and  (b)  conventional  approach  villages  that  had  had  projects  identifying  and  promoting  and 
disseminating technologies in the past 2–5 years. Clean villages were be allocated to IAR4D and non‐IAR4D‐
nonconventional treatments. Non‐clean villages were allocated to conventional approach treatments. 
 
The processes of LGs  and villages  selection  for  the  research  sites  in  the NGS  followed different  steps  as 
shown below. 
 
1. Establishment of an exhaustive list of Local Governments (LG) falling in the NGS zone which covers 
part of Kano State, Katsina State and Kaduna State. 
2. Rice, maize, Fadama vegetables and livestock are the key commodities which were the basis for the 
development of  IPs. Therefore,  the LGs  listed at step 1 were purposively clustered  in  four groups 
according  to  existing potentials  for  rice production, Fadama vegetables  system, maize  –  legumes 
system, and livestock production. 
3. Each group of LGs obtained at step 2 was disaggregated  in  two classes: one class of LGAs where 
clean villages are most  likely  to be  identified and  the second class  for non‐clean villages. For each 
production  system,  two  (2)  LGAs  were  randomly  selected  for  the  first  class  (dominantly  clean 
villages) and one LGA in the second class where non – clean villages can be identified. Twelve (12) 
LGAs were randomly selected. 
4. An  exhaustive  list  of  villages was  established  in  each LGA  that was  randomly  selected  for  each 
production system. These villages were classified into clean villages and non‐clean villages. 
5. Select randomly (i) for each production system, 5 villages for IAR4D intervention and (ii) 5 villages 
for no IAR4D intervention among clean villages; and 5 villages that have conventional treatment of 
research  –  development  activities  in  the  cluster  of  non–clean  villages  of  each  system.  Each 
production system on which an IP was built (IP site) had 15 villages and  in total, 60 villages were 
selected for the 4 IPs sites. 
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 6. Step 6: The GPS of the selected IP sites with the LG areas and villages were taken and checked by 
IITA  and FARA  to  ensure  that  they were  representative of  the production  systems  in  the  chosen 
areas 
 
The baseline surveys were conducted  in  the 60 villages.   Ten households were  randomly selected  in each 
village  making  a  total  of  600  households  for  the  baseline  survey  taking  into  consideration  intervention 
villages,  counterfactuals  (clean villages) and  the  control  (conventional ARD villages)  for  comparison. The 
four IPs, action sites and counterfactual sites are shown in the map below. 
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CGIAR Sub‐Saharan Africa Challenge Program 
Evaluating the IAR4D approach using a randomized control trial methodology 
A desk evaluation prepared for the Independent Science and Partnership Council of the CGIAR by Alain de 
Janvry and Elisabeth Sadoulet 
University of California at Berkeley 
October 24, 2010 
Revised November 13, 2010 
 
I. Posing the problem 
 
The Sub‐Saharan Africa Challenge Program proposes to use a new approach to using agricultural research 
for development called “integrated agricultural research for development” or IAR4D. The basic proposition 
is that past approaches to using R&D in SSA have generated outputs that have met with low uptake beyond 
localized success stories. The result has been overall low returns to investment in agricultural R&D in SSA, 
and continued under‐performance  in using agriculture  for development. The hypothesis advanced by  the 
Challenge Program is that this has been due to the way conventional research and use of research outputs 
have  been  organized,  with  an  insufficient  locally‐adapted  comprehensive  approach  and  in  particular 
insufficient  stakeholder  participation.  As  an  alternative,  the  IAR4D  will  operate  on  the  basis  of 
geographically defined “Innovation Platforms” that allow a local integrated approach with a comprehensive 
and  participatory  identification  of  the  key  constraints  and  opportunities  to  be  addressed  by  research,  a 
multidisciplinary approach, participatory research, capacity building, and learning to continuously improve 
the use of agricultural research for development. 
 
In itself the concept is quite attractive. However, before being eventually massively applied across SS Africa, 
it needs to be tested in “pilot learning sites”. Three such sites were designated for this purpose: the KKM site 
covering parts of  Nigeria and Niger, the ZMM site covering parts of Zimbabwe, Mozambique, and Malawi, 
and the Lake Kivu site covering parts of Uganda, the DRC, and Rwanda. 
 
The  Challenge  Program  started  in  2005  with  an  18  months  inception  phase,  followed  by  a  three  years 
research phase with  the objective of  testing  the validity of  the  IAR4D approach  in  the  three selected pilot 
learning sites. The research phase was expected to test three hypotheses about the approach: 
1. Does the IAR4D concept work and can it generate international public goods and regional public goods to 
end users? 
2. Does the IAR4D framework deliver more benefits to end users than conventional approaches? 
3. How sustainable and usable is the IAR4D approach outside its test environment? 
 
For  this,  an  ambitious  stratified  randomized  control  trial  (RCT)  approach was  designed, with  randomly 
selected districts in which pilot learning sites would be selected for the IAR4D to be introduced, and other 
randomly selected districts in which villages would be selected as controls to measure impact. Testing these 
hypotheses  will  take  some  time  since  it  requires:  (1)  observing  conditions  before  the  approach  was 
introduced  in  the  treatment  and  control  villages,  (2)  implementing  the  IAR4D  approach  for  a  sufficient 
period of  time  to have visible  impacts on selected outcomes, and  (3) observing again conditions after  this 
period to measure impact by double difference between prior and posterior conditions in treated and control 
villages.  
 
To this date, the methodology has been fully developed, and a baseline survey has been implemented and 
analyzed for the Lake Kivu pilot  learning site. Although  it appears that some preliminary results form the 
endline survey have been obtained, we did not receive them, and therefore this review is solely based on the 
baseline analysis.  Baseline surveys are still in progress or results not yet released for the other two sites.  
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 What can be done in this 2010 external review of the three‐year research phase of the IAR4D concept is thus 
to:  (1)  critically  assess  the validity of  the proposed RCT  research plan  to hypothesis  testing  and  the  first 
phase  of  its  implementation,  and  (2)  monitor  and  evaluate  initial  steps  in  implementing  the  IAR4D 
approach. This brief desk report  takes on  the  first  task;  the second  task  is being  implemented by a review 
panel under the leadership of John Lynam.  
 
In reviewing the research plan, we address the following questions: 
1. Is the RCT research methodology adequate? How could it be improved if needed? 
2. Are results from the Kivu baseline survey adequately used? How could they be used differently? 
3. Are RCT approaches applicable, and the best approach, to the research questions being addressed? 
 
Before engaging in a critical review of the research plan, two comments are in order: 
1. Designing an RCT approach to hypothesis testing is no trivial matter. The approach is relatively new and 
much  is being  learned as  to how  to use  it  for  specific  research questions, each of which  requires  its own 
design. Hence,  any  critical  assessment of use  of  the  approach  should  itself  be  seen  as part  of  a  learning 
process. 
2. Criticism of the research plan does not imply any criticism of the IAR4D approach: until the three research 
phases mentioned above have been completed (baseline, implementation, and subsequent surveys) the jury 
is  still  out.  Hence,  comments  on  the  research  plan  do  not  presume  anything  on  the  outcome  of  the 
hypotheses being tested. 
 
II. Research methodology 
 
2.1. Research design 
 
The proposed research design  for each of  the  three regional Pilot Learning Sites  (KKM, KIVU, and ZMM) 
can be summarized as follows: 
1.  Establish  a  list  of  all  districts  and  classify  them  in  four  types  by  high/low  agricultural  potential  and 
good/poor market access.  
2. Each of the three task forces in the Pilot Learning Site operates within one type of district. Randomly select 
four  districts  that  will  be  assigned  to  receive  the  IAR4D  treatment  (Innovation  Platforms)  and  four 
districts assigned to be controls. 
  The  district  is  thus  the  level  for  the  randomized  assignment  to Treatment  or Control: There will  be  in  total  36 
“treated”  districts  (i.e.,  36  districts which will  host  Innovation  Platforms  and  include  treated  villages)  and  36 
control districts over all three Regional Pilot Learning Sites in the SSA‐CP. 
3. In each of the four IAR4D and four control districts under one task force, establish a census of villages and 
characterize them as “clean” (not having received any research and extension services in the past 5 years) 
or “conventional ARD” (having received conventional agricultural and rural development interventions 
in the past 5 years). 
4. In the IAR4D districts, randomly select 5 villages among the “clean” villages, and 10 households in each 
village. 
5.  In  the Control districts, randomly select 5 villages among  the “clean” villages and 5 villages among  the 
“conventional ARD” villages, and 10 households in each village. 
  Villages  are  thus  stratified: There will  be  5  clean  villages  and  50  households  observed  in  each  IAR4D  and  each 
Control district.  There will be an extra 5 conventional ARD villages and 50 households observed in each Control 
district, but no corresponding conventional ARD villages in the IAR4D districts. 
6. On the ground implementation of the IAR4D is done at the village (or focal village) level.   
 
  There are  thus 20  treated and 20  control villages per Task Force  (60  treated and  control per  site). The  stratified 
randomization  into  Treatment  and  Control  is  however  done  at  the  district  level  (12  treatment  and  12  control 
districts per sites).   
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 2.2. Comments on the research design 
 
1. This design may allow to measure the impact of IAR4D compared to no‐intervention (clean), but not that of IAR4D 
compared to conventional ARD using the property of randomized sampling 
 
This is because there is stratification of villages in “clean” and “conventional” and only “clean” villages are 
retained for observing outcomes in the Treated districts.  So these can only be compared to Control “clean” 
villages,  but not  to Control  “conventional”  villages,  even  though  comparing  the  IAR4D  approach  to  the 
conventional ARD approach is one of the main questions asked from the pilot experiment.  
 
The IAR4D and ARD villages now differ systematically in whether or not they previously received an ARD 
project, which  can  be  strongly  correlated with  important  village  characteristics  (e.g.,  the  village  seemed 
favorable for a development project, the village was doing badly and needed assistance under the form of a 
development project, etc.) and can also affect the responsiveness of the village to a new treatment. Suppose 
for  example  that  conventional  extension  services went where  they  could  find  the most  “entrepreneurial” 
farmers.  The  simple  ex‐post  comparison  of  IAR4D  villages  and  control  conventional  ARD  villages  will 
measure  the  difference  between  IAR4D  among  non‐entrepreneurial  farmers  and  conventional  extension 
among entrepreneurial  farmers.   This  is  likely  to  lead  to a gross underestimation of  the  IAR4D  treatment 
effect.  It  is  equally  easy  to  imagine  a  selection  characteristic  that would  lead  to  an overestimation of  the 
IAR4D treatment.   
 
A double difference with baseline and ex‐post observations will not solve the problem. For example, those 
villages already having received an ARD project may now be at the point where another ARD project has 
diminishing returns. Doing a double‐difference between IAR4D and ARD villages would then overestimate 
the efficacy of IAR4D.   
 
Estimation of the impact of IAR4D relative to ARD thus requires calling upon alternative methods, knowing 
that these samples have been selected from two different populations of villages (clean and ‘having received 
ARD’),  that  differ  on  both  observables  and  unobservables.    The  case  remains  to  be  made  for  the 
identification method that will be used. The difficult part is not their difference in terms of observables but in 
terms  of  unobservables  (notably  in  their  dynamics).  This will  require  being  able  to  assess  in  a  credible 
fashion  the  ways  in  which  those  villages  differ  as  they  affect  the  outcomes  of  interest,  or  find  valid 
instruments for their receiving ARD in the first place.  
 
2. Sample size 
 
There  are  3  geographic  sites where  the program  intervention  is  located. The  IAR4D programs will  have 
different objectives and instruments in each of these 3 locations. So there will not be 36 districts getting the 
same type of IAR4D treatment, more like 12 & 12 & 12. Even with different objectives across the 3 locations, 
it seems  reasonable  that  the  results could still be pooled  in some way and compared so  that you have 36 
IAR4D clusters being compared  in regressions with  the 36 control clusters.  In each cluster,  there will be 5 
villages.  So while the actual treatment is implemented at the village level, there may be a case for high intra‐
cluster  correlation  as  they  belong  to  the  same  IP.    This  is  an  empirical  question.    If  the  intra‐cluster 
correlation is low, then 180 treated and 180 control villages likely gives a large enough sample.  On the other 
hand, if there is a high intra‐cluster correlation (in the way the treatment is implemented and its impact on 
the population), then the design is more like a comparison of 36 treatments and 36 controls, which may not 
be enough to provide sufficient power to achieve statistical significance of differences in expected impacts. 
To know this, one needs to do ex‐ante power calculations.   
 
As  an  example  of  power  calculation,  consider  an  outcome  such  as  the  adoption  rate.    Suppose  that  the 
adoption rate is 30 percent in the control group. IAR4D would be considered beneficial if we can reject the 
hypothesis of no  increase  in adoption, with statistical significance of 95% and power of 80%. Without any 
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 covariates, the standard error is   .21 . Assuming intra‐cluster correlation    0.4 , 72 clusters equally split 
between treatments and controls with 50 households in each cluster would give a minimum detectable effect 
size (MDE) of 8.3 percentage points (and 9.8 percentage points  if    0.6 ).   If usage of covariates from the 
baseline survey reduces the standard error to 0.16, then MDE = 6‐7 percentage points. In this example, the 
proposed sample size of 36 innovation platforms would not allow to detect increases in adoption of less that 
6‐10 percentage points.   
 
Now,  if  one  cannot  aggregate  the  analysis  over  all  three  geographical  sites,  with  24  clusters  only,  the 
minimum detectable effect size is 10‐17 percentage points. This means that one could not establish that the 
impact of IAR4D is significantly different from 0 unless the impact is to increase adoption from 30% to 40‐
47%. 
 
3. Improving the randomization 
 
Randomization is meant to provide a means by which observable and non‐observable variables in treatment 
and  control  units  have  identical  distributions.  This  statistical  property  is,  however,  only  true  with  an 
extremely large sample size. With 12 or 36 randomized units in the Treatment and Control, it is impossible to 
imagine  that  the  average  treatment district will  be  similar  to  the  average  control district.  Stratifying  the 
districts  by  agricultural  potential  and market  access  certainly  improves  on  this  randomization. An  even 
more  robust method  that  is  frequently used would have been  to match districts  in pairs  (using  as many 
characteristics as possible) and  then  to randomize Treatment and Control within each pair. This approach 
also has the great advantage that it allows rollout of the program across districts that can start from the most 
favorable to the least favorable pair without imposing a bias on measured impacts. 
 
One  could  also have proceeded  to match  the villages,  in  each pair of Treatment  and Control districts  as 
above, in pairs themselves.  And then to randomly choose 5 pairs of villages.   
 
While  it will  always  remain  a  challenge  to  do  statistical  analysis with  interventions  that  take  place  at  a 
relatively high level (such as the district in this particular case), there are ways to finely stratify the sample to 
obtain better randomization results. 
 
4. Changing the design to be able to measure the impact of IAR4D relative to conventional ARD 
 
While  the current selection of  the villages does not allow a comparison of  IAR4D relative  to conventional 
ARD, simple modifications of  the design  that would  take advantage of  the  fact  that  the choice of districts 
was truly random within each stratum, could allow to do so. If on the other hand the districts were already 
selected on the basis of an average level of cleanliness (as seems to be the case in the Kivu area), then what 
follows does not apply. 
 
(a) The current implementation design will provide IAR4D interventions in treatment districts that include 
both  conventional  ARD  villages  and  “clean”  villages.    By  collecting  data  on  the  conventional  ARD 
villages in IAR4D districts, and comparing them with the conventional ARD villages in control districts, 
one could measure the impact of IAR4D in districts that had previously received conventional ARD.  In 
a  double  difference  framework  it  will  reveal  whether  switching  to  IAR4D  improves  the  selected 
outcomes compared to keeping the villages under the conventional ARD approach. 
 
(b) Furthermore, if one really wanted to measure IAR4D against ARD, starting from a situation of almost no 
intervention,  one  should  have  randomly  selected  another  set  of  4  districts  in  each  district  strata  to 
implement a conventional ARD project.   Best of course would be  to start  this analysis with a random 
choice of  IAR4D and conventional ARD districts  from districts  that at baseline had  little conventional 
ARD.   This would have been  feasible  if conventional ARD was not  too wide spread. This needs  to be 
designed carefully with a good knowledge of the environment and of the reasons for a low coverage of 
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 traditional ARD. If, on the other hand, conventional ARD is already widespread, untouched districts left 
without conventional ARD would necessary be a very selected group. 
 
2.3. Comments on testing the research hypotheses 
 
Tests of the  impact of IAR4D can be performed on any outcomes that can be observed  in both the control 
and treatment villages, e.g., adoption, land productivity, knowledge, etc. Possibly one could measure impact 
on  food  security,  income,  assets,  and  resilience  to  shocks,  although  one  has  to  be  aware  that  assessing 
“resilience  to  shock”  or  “food  security”  is  difficult  without  fairly  extensive  data  collection  in  multiple 
periods. For all outcomes that pertain to IAR4D only (such as research plans,  level of congruence between 
research and constraints and opportunities  identified by  IP,   etc., mentioned  in 7.1 on  testing  for  the  first 
hypothesis), there will be no comparable observed variables in the control districts and hence no measure of 
impact of IAR4D. 
 
1. First hypothesis: Test that IAR4D has some positive impact on a number of outcomes 
 
On  cannot  test  for  a  conditional  impact  such  as  “if  the  innovation  platform  is  functional  with  its  five 
components …  , then IAR4D has some positive impact on a number of outcomes”, as stated in section 7.1.  
This  is because  the  conditional part of  the  statement  is  an  endogenous outcome of  IAR4D  that will vary 
across villages  in ways  that are correlated with many other unobserved variables. What can be  tested and 
measured is the overall impact of the IAR4D approach on a number of outcomes. 
 
In  terms  of  heterogeneity,  and  provided  one  has  enough  degrees  of  freedom,  one  could  get  at  some 
measures such as the average impact of IAR4D among villages with certain given exogenous characteristics, 
using either sub‐samples or interaction terms.  
 
2. Second hypothesis: Test of IAR4D against conventional ARD 
 
As explained above, the current research design does not allow this comparison. 
 
3. Third hypothesis:  If IAR4D works in different Pilot Learning Sites context, its results can be extrapolated 
 
As mentioned above,  it  is not  clear at all  that one  can detect a positive  impact  in  each of  the  three  sites, 
because of sample size. And even  if one detected  impacts  in these three sites, with only 3 sites there  is no 
possibility of extrapolating to other places in any quantitative or rigorous way. The methods invoked in the 
framework paper propose an extrapolation from an already large set of contexts. Very approximately, if one 
could characterize how  impact varies across a  set of characteristics  (household, village, or  regional  level), 
then one could attempt at predicting for other distribution of these characteristics. But, for a start, the three 
regional  Pilot  Learning  Sites  vary  by  more  than  three  characteristics.  So  there  is  no  easy  extrapolation 
beyond these three sites.  And it remains to be seen whether there is enough power to find heterogeneity of 
impacts across, for example, village characteristics in the districts where the IAR4D has been implemented.   
 
This does not say that it will not be interesting to look at results across the 3 regional areas (or across the 9 
tasks  forces),  but  this  will  more  likely  consist  in  comparisons  of  standard  evaluations  rather  than 
quantitative assessments.29 
 
2.4. Site selection in the Lake Kivu Pilot Learning Site 
 
                                                 
29 Use  of  the  synthetic  control matching  approach mentioned  in  the  text  to  establish  a  counterfactual  out  of  several 
potential comparison units is only useful with long panel data, when one has many observations over time on the treated 
unit and the potential comparison units.   It is consequently not clear how this will be useful  in this context where, for 
each treated district, one will only have one observation before and possibly a couple of observations after intervention.   
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 The special report, “Selecting sites to prove the concept of IAR4D”, describes the actual selection of sites in 
the Lake Kivu Pilot Learning Site.  This selection differs from the overall framework in two ways: 
(i) Stratification of  the districts  is done  in only one dimension  (market access), which  raises no particular 
problem. 
(ii) Districts are selected non‐randomly, which raises serious issues, because all the villages selected within 
any district pertain to the same treatment group.  
 
The stated objective  is  to be able  to compare  the  IAR4D approach  to  the conventional ARD approach.   To 
this end, rather than proceeding to a random choice of districts for treatment and control, the research team 
proposed to use explicit criteria along which the districts are comparable.   Hence in each stratum (good or 
bad market access, in each of the 3 countries), districts are characterized by level of ARD interventions, soil 
quality,  slope, water  access,  etc.  In  each  stratum  2 districts  are  chosen  to be  as  similar  as possible on  all 
criteria,  except  for  the  intensity  of ARD  interventions  on which  the  research  team wants  them  to  be  as 
different as possible.  The “low intervention” district is then assigned to be the IAR4D district and the “high 
intervention” district to be the conventional ARD district. 
 
Hence, even at  the  level of districts,  this selection gives districts  that are by construction not comparable.  
And this is of course carried out to the village level, since all the selected villages in one district are either all 
treated or all control.  This is the same issue as what was discussed above regarding the selection of villages. 
The IAR4D and ARD districts now differ systematically on whether or not they previously received an ARD 
project, which could be strongly correlated with  important district characteristics  (e.g.,  the district seemed 
favorable for a development project, the district has dynamic leaders, etc.) that can also affect the district’s 
responsiveness to a new treatment. 
 
With  districts  systematically  different  in  some  important  ways  (very  related  to  the  purpose  of  the 
intervention), even “clean” villages in Treatment and Control districts are likely to be quite different.  Clean 
villages in the Treatment area are just any village of the district, while clean villages in a district where there 
have been intensive ARD interventions are likely to be quite special in many ways. 
 
There  is no obvious way of correcting  for  this  fundamental selection procedure  in project placement. This 
means that whatever impact analysis strategy is designed will have to be done with very careful attention to 
the selection problems introduced by the researchers themselves in defining their sampling.  And as before, 
the more problematic issues are not related to the observable differences across treated and control villages 
and districts, but to the unobservable differences that made some receive ARD and some others not.  It will 
be a challenge to argue that these unobservable differences that cannot be controlled for are unrelated to the 
outcomes of a new extension program like IAR4D.   
 
We  are  fully  aware  that  simple  (or  stratified  as  proposed  in  the  original  design)  randomization  can  be 
extremely  difficulty  to  implement  in  complex  programs  for  either  practical,  political,  or  any  other  good 
reasons. In such cases, the method can be defined in a way that combines aspects of selection, but both the 
sampling design and the  identification strategy have to be defined  jointly,  in a very rigorous fashion.   For 
example there could have been a lot of pre‐matching between areas, provided at the end some arbitrariness / 
randomization is even locally introduced that allows identification of the program. When the evaluation is 
planned at the same time as the implementation this is usually far superior to any ex‐post recuperation using 
standard econometric method as proposed here. This is because each method relies on assumptions that may 
or may not be verified unless the sampling design has been purposefully defined.  
 
III. Use of the baseline survey30 
 
                                                 
30 Document: “Lake Kivu pilot learning site baseline study. Socio‐economic baseline study”. 
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 The baseline survey was done in 2008 and data are available for the Lake Kivu pilot learning site. What can 
be done with these data toward assessing the RCT approach and learning about the IAR4D approach (even 
assuming that there was random selection of districts)? 
 
3.1. Validation of the randomization across clusters of villages 
 
The 24 districts in the Kivu pilot learning site were assigned to the IP treatment (12 clusters) and the control 
(12).  In  the  control  districts,  villages  were  randomly  drawn  from  the  “clean”  and  conventional  ARD 
categories. Validity of  the randomization can be assessed by  testing whether  there are significant baseline 
differences in the households located in these three groups of villages. This is done within countries (DRC, 
Rwanda, Uganda) because the sites are quite different. Tests of significance can be done in two ways: 
 
(1) Test  of difference  of means  or percentages  for  each variable  in  the  survey  in  the  broad  categories  of 
indicators: Human capital, physical capital, access to rural services and economic networks, and adoption of 
production  technologies. What  results  show  is  that  there  are many  significant differences.  In  these  tests, 
observations should be clustered at the village cluster level to calculate standard deviations. These tests are 
missing  in Table 4. Large differences  in point estimates are  sometimes not  significant  simply because  the 
variance is too large. For example value of crop production in DRC is $424/acre in conventional villages and 
$189/acre in IP villages, yet are apparently not significantly different. 
 
(2)  Using  treatment  fixed  effects  in  estimating  the  determinants  of  adoption.  The  test  of  significance  is 
against the base case of “clean” sites. However, also needed is to test for difference in coefficients of the IP 
and conventional treatments. 
 
Hence, even if we agree with the meaning of the treatment and controls (as discussed above), these tests are 
still  largely  to be made. The conclusion that: “Our study showed that most of the human, physical capital 
endowments  in  the  selected villages was not  significantly different across  treatment  sites,  suggesting  that 
there was no significant bias in the site and household selection. This suggests that the approach used in the 
site selection process minimized placement and selection biases”, is still not verified. 
 
3.2. Analysis of the baseline survey data 
 
The base line survey is also used to analyze determinants of adoption and of land productivity. One has to 
be careful that these results cannot be interpreted causally. Estimated coefficients are partial correlations that 
can be read as such but not to infer implications.  
 
In the adoption equation (Table 8), most right hand side variables are endogenous choice variables, and the 
equation  also  suffers  from  omitted  variable  biases.  Example  of  choice  variables  that  are  used  as 
“determinants”  of  adoption  are:  access  to market  information,  access  to  informal  credit,  participation  in 
research  or  in  technology  demonstration  activities,  contact with  extension  agents,  ownership  of  durable 
goods such as a bicycle and farm equipment, education level achieved, membership to farmer groups, etc. In 
addition: 
  Standard errors need to be clustered across village clusters. 
  Units of measurement need to be given. 
  Marginal effects need to be provided, or better  linear probability estimates used so the coefficients 
can be interpreted.  
 
In  Table  9,  the  determinants  of  crop  productivity  are  estimated.  The  equation  suffers  from  similar 
endogeneity biases which means  that estimated  coefficients are not  causal. Because  there  is  concern with 
endogeneity,  the adoption variables used  in  the productivity equations are also predicted values  from  the 
adoption  equation.  This  is  presented  as  an  instrumental  variables  approach.  Looking  at  the  exclusion 
restrictions  in  the  productivity  equation,  we  see  that  variables  used  as  instruments  were:  market 
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 information, use  to  informal credit, use of  formal credit, participation  in  research or demonstration plots, 
and  contacts with  extension  agents. Unless  one  has  a  strong  theory  explaining why  instruments would 
predict adoption and have no influence on productivity, it is well known that it is not possible to instrument. 
In this case, it is clearly impossible to believe that these variables describing access to rural services do not 
have a direct impact on crop productivity, invalidating their use as instruments. 
 
As a consequence, as  is not surprising with cross sectional survey data,  it is not possible to  identify causal 
determinants  of  adoption  and  crop  productivity.  This will  have  to wait  for  additional  data  allowing  to 
control for the many non‐observable plot, household, and village characteristics that influence adoption and 
productivity. This does not mean that useful diagnostics of adoption and productivity cannot be extracted 
from the baseline survey, but they should not have pretense at causality. 
 
IV. Other comments 
 
4.1. Test of hypotheses31 
 
In presenting  the RCT methodology,  statement  is made  that use of  the baseline and endline  surveys will 
allow to test the following hypotheses:  
  ‐ “Strong producer organizations and collective marketing increase returns to land and labor.” 
  ‐ “R&D integrated with development partners has greater impact.” 
  ‐ “Information sharing enhances adoption of technologies.” 
 
One has  to be careful  that  the RCT  is at  the  level of  Innovation Platforms. This will allow  to  test whether 
households  in an  IP have significantly different outcomes  than households  in  the controls. Events such as 
strong  producer  organizations,  the  role  of  development  partners  in  R&D,  and  information  sharing 
mentioned  above  are  endogenous  outcomes  of  the  IP  treatment.  They  can  be  analyzed  as  intermediate 
outcomes  in terms of the role of IP versus controls, which  is useful. They however cannot be  identified as 
causal  to  adoption  and  productivity.  The  RCT  methodology  at  the  level  of  districts  does  not  identify 
pathways.  Correlates  can  be  measured  (via  interactions  between  treatments  and  these  intermediate 
outcomes), but they are only suggestive of what may be at work on the IAR4D approach. Hence, we cannot 
claim  that  the  approach will  help  test  these  hypotheses.   One  could  have  added  some  “encouragement 
design” or similar light additional interventions that would typically have been used as instrument for any 
of these other intermediary outcomes.  
 
4.2. Accessibility versus affordability32 
 
One of  the  interesting conclusions of  the baseline survey analysis  is  the proposition  that  lack of access  to 
technology is a more important determinant of low adoption than low affordability in explaining low levels 
of adoption. The household survey collects data on input and output prices at the farm level. This is rare and 
should be used in the analysis. Yet, prices are not used in the analysis to look at affordability. Correlations 
with access vs. input/output price ratios would be an interesting indicator of the relative merits of these two 
potential explanatory factors of low adoption.  
 
4.3. How to identify impact in a RCT approach? 
 
The approach selected to implement the RCT approach consists in a baseline survey, followed by a period of 
intervention in the selected IP districts, and one or several endline surveys. No information is being collected 
between  baseline  and  endline,  when  in  fact  useful  information  is  being  generated  through  gradual 
implementation.  There  is  thus  another  way  of  accelerating  and  improving  identification  of  impacts 
                                                 
31 Document: “Proof of IAR4D concept‐Approaches and baseline economic study results and implications”. 
32 Document: “Baseline survey report: Status of natural, social, financial, human, and physical capitals in the Lake Kivu 
pilot learning site”. 
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 consisting  in a rollout of the IAR4D approach across designated districts and annual data collection on all 
sites  (before  and  after  treatment,  and  controls). Data  collection  can  largely  be  administrative  to monitor 
conditions before and without intervention and after intervention. This has the advantage of providing panel 
information on districts, permitting  to control  for unobservables  through district  fixed effects. This rollout 
methodology with collection of panel data is particularly adequate when an intervention such as the IAR4D 
is being introduced as part of an RCT experiment. It should be considered for future implementation of an 
RCT approach to hypothesis testing on the IAR4D approach. Note however that even in this approach, one 
has  to  be  careful  to  collect  data  on  all  the  districts  that  will  eventually  receive  the  treatment  so  as  to 
constitute a (largely) balanced panel.   
 
V. Answers to the questions raised in the terms of reference for this evaluation33 
 
5.1. Are the hypotheses as stated testable?  
 
Can  the  relative  validity  of  the  IAR4D  approach  versus  the  conventional  and  the  no‐approach  be  tested?  This 
hypothesis can be tested with a randomized control trial for as long as the methodology is properly designed 
and implemented. This includes most importantly, as discussed above: proper choice of counterfactuals and 
careful sample design to meet power of test calculations. As we have argued, the methodology as currently 
designed  allows  to  test  the  IAR4D  approach  versus  a  no‐approach,  not  against  the  conventional  ARD 
approach.  We also noted above, that it is unfortunate to have to rely exclusively on ex‐post methods for the 
evaluation of the impact of the IAR4D approach versus the conventional ARD, instead of refining the design 
to allow a more robust evaluation method. 
 
What is the capacity of the IAR4D approach to produce regional and international public goods? This is a question 
about external validity of the results achieved in the treatment sites. The RCT can only measure impact in the 
corresponding pilot learning sites. Any extrapolation beyond the sites has to be made using: (1) repetition of 
the test in other sites, or (2) construction of mega‐domains with similar observable characteristics as the pilot 
learning sites, the latter as an approximation based on observable site characteristics. Extending the internal 
validity of an  impact analysis  is normal with any pilot approach and will need to be addressed separately 
after the approach has been validated in the chosen pilot learning sites. 
 
What is required in site selection to ensure that the IAR4D model is “scalable” outside the areas in which it was tested? 
These sites should be selected to be representative of larger domains. The IAR4D approach is quite flexible 
and adaptable to very different contexts since it is a procedure with an endogenous set of instruments and 
processes. Hence, external validity could be quite broad in terms of the approach, irrespective of differences 
in the instruments and processes chosen in each particular site.  
 
5.2. Is the counterfactual sufficiently well defined in regards to the hypothesis being tested?  
 
As discussed above,  there are  two  flaws  in  the design and  its application  to  the Lake Kivu Pilot Learning 
Site. One is that IAR4D treatments are not applied to conventional ARD villages, making it impossible to test 
the second hypothesis about the value of the IAR4D approach relative to the conventional ARD approach. 
The other is that there is a systematic bias in the placement of controls and IAR4D across districts, with the 
“low  intervention” district  in a pair of otherwise comparable districts assigned  to be  the  IAR4D  treatment 
and the “high intervention” district assigned to be the conventional ARD control. 
 
It  is  important that these flaws be rectified before the methodology  is applied to other pilot working sites.  
To our judgment, the main error has been to try to propose a rigid (stratified) randomization that could not 
be  followed.  Then  to  implement  a  scheme with  a  completely  ad‐hoc  selection  of  villages  that  seems  to 
exacerbate  selection  problems, without  giving  elements  to  address  them.   And  therefore  to  have  to  use 
                                                 
33  Document:  “Terms  of  reference  for  assessment  of  the  experimental  design  of  SSA‐CP  research  on  the  IAR4D 
approach”. 
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 methods  typical  of  ex‐post  impact  analyses,  with  almost  no  benefits  accruing  from  the  attempt  at 
randomization.    This  is  a  missed  opportunity  to  jointly  design  a  scheme  of  implementation  and  an 
evaluation strategy, using the many different ways in which one can create some level of randomization, or 
elements of exogeneity or discontinuity,  including  to generate valid  instruments.   There  is no ready made 
solution to the problem, but this is what a careful elaboration of an impact strategy is all about.  
 
5.3. Is the time period appropriate?  
 
There are many intermediate outcomes that can be observed in the short run that will be good indicators of 
final outcomes. This includes such endogenous outcomes as organizations, deliberations, investments, plot‐
level yields and profitability, etc. If the IAR4D process appears fruitful through these short run indicators of 
success, then there will be high value to plan repeated surveys to track progress toward ultimate outcomes 
such as income, poverty, education, fertility, migration, etc. 
 
5.4. Is the randomization of innovation platforms adequate? 
 
The unit of  randomization  in  the  IAR4D  approach  is  the district  serving  as  an  innovation platform.  It  is 
consequently essential that proper randomization be made across districts, and that the number of districts 
be  sufficient  to be  able  to  test  the hypotheses of  interest  in  terms of desired outcomes.   As noted  above, 
matching districts in pairs before the randomization is a frequently used method to improve the odds of the 
randomization in small sample. 
 
5.5. Is the baseline survey instrument sufficient to provide a test of the hypotheses? Can the questionnaire be 
adapted to the specific context of each PLS?  
 
The treatment is an approach, the IAR4D. The way this treatment will define interventions is endogenous to 
the learning site. Hence, the questionnaire should be adapted to each particular learning site if one expects 
that pathways may differ across sites. Good prior case studies and qualitative analyses (e.g., focus groups) 
are effective ways of identifying what may be specific pathways and of making sure that they are captured 
in the questionnaire. 
 
5.6. Is the analytical framework proposed sufficient to provide a definitive test of the hypotheses given the 
range of variability in farming systems, institutions, and market contexts across sites?  
 
Here,  the  exogenous  treatment  if  the  overall  IAR4D  approach,  not  the  detail  of  the  choices  made  to 
implement the approach in each particular innovation platform that are endogenous. Hence, the tests are not 
on the specific pathways used in each site, but on the overall approach. As such the RCT approach, properly 
implemented, can test the hypothesis posed. 
 
Did the focus on regional and international public goods skew the research design?  
 
This  is  a  good  question:  each  innovation  platform  will  endogenously  choose  its  own  best  practice 
instruments. This is a the heart of the approach. These instruments may be regional and international public 
goods, but they are not chosen as such. Whether the instruments used at the level of a particular innovation 
platform  have  regional  and  international  value will  depend  on  how  representative  these  districts  are  of 
broader  contexts.  Key,  however,  given  heterogeneity,  is  to  make  the  IAR4D  approach  work  for  each 
particular  innovation  platform  where  applied,  with  only  secondary  concern  for  the  regional  and 
international public good value of the instruments used. 
 
5.7. Are RCT approaches applicable to the research questions being addressed within the SSA‐CP?  
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 Yes  if properly designed and  implemented, and yes  if not expecting  from  the approach more  than  it can 
deliver. In particular, the RCT (with all the variations that include stratification, prior matching, etc.) can tell 
us whether  the approach has value over a defined counterfactual approach.  It will  in general not give us 
details  about  pathways  and  specific  instruments  endogenously  defined  within  an  innovation  platform 
without further randomized experimentation on each particular instrument. 
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 Annex 7 
Acronyms 
 
ADP  Agricultural Development Programme 
AGM  Annual General Meeting (of the CGIAR) 
AGRITEX  Department of Agriculture & Technical Services 
ASEARECA  The Association for Strengthening Agricultural Research in Eastern and Central Africa 
AUP  Agreed Upon Procedures 
AVRDC  the World Vegetable Center 
CA  Conservation Agriculture 
CAADP  Comprehensive Africa Agricultural Development Programme 
CARDESA  Centre for Agricultural Research and Development in Southern Africa 
CGIAR  Consultative Group on International Agricultural Research 
CGS  Competitive Grant System 
CIALCA  Consortium for Improving Agriculture‐Based Livelihoods in Central Africa 
CIAT  Centro International de Agricultural Tropical 
CIMMYT  Centro Internacional de Mejoramiento de Maíz y Trigo 
CORAF  Conseil Ouest et Centre Africain pour la Recherche et le Développement Agricoles 
CP  Challenge Program 
CRP  CGIAR Research Program 
CRST  Cross‐site Research Support Team 
DD  Development Domain 
DFID  Department for International Development 
EC  European Community 
EPA  Extension Planning Area 
ExCo  Executive Council 
FAAP  Framework for African Agricultural Productivity 
FARA  Forum for Agricultural Research in Africa 
GMB  Grain Marketing Board 
IAR4D  Integrated Agricultural Research for Development 
IARC  International Agricultural Research Centers 
IFDC  International Fertilizer Development Coorporation 
IITA  International Institute for Tropical Agriculture 
ILRI  International Livestock Research institute 
INRAN  Institut National de Recherche Agronomique du Niger 
INRM  Integrated Natural Resource Management 
IP  Innovation Platform 
IPG  International Public Good 
IPGRI  International Plant Genetic Resources institute 
IPR  Intellectual Property Rights 
IPSAS  International Public Sector Accounting Standards 
ISFM  Integrated Soil Fertility Management 
KKM  Kano‐Katsina‐Maradi PLS 
LGA  Local Government Authority 
LI  Lead Institution 
MC  Management Committee 
MP  Mega Program 
MTP  Medium‐Term Plan 
MDTF  Multi‐Donor Trust Fund 
NAIP  National Agricultural Innovation Project 
NARI  National Agricultural Research Institute 
NARS  National Agricultural Research Systems 
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NEPAD  New Partnership for Africaʹs Development 
NGO  Non‐Governmental Organization 
NGS  Northern Guinea Savannah 
NRM  Natural Resource Management 
NSF  Networking Support Functions 
PC  [Board] Program Sub‐committee 
PCU  Program Coordination Unit 
PLS  Pilot Learning Site 
PLT  Pilot Learning Teams 
PSC  Program Steering Committee 
RCT  Randomized Control Trial 
RPG  Regional Public Good 
SADC/FANR 
Southern African Development Community ‐ Food, Agriculture and Natural Resources 
Directorate 
SC  Science Council 
SRO  Sub‐Regional Organization 
SS TF  Sudan Savannah Task Force 
SSA‐CP  Sub‐Saharan Africa Challenge Program 
SOFECSA  Soil Fertility Consortium for Southern Africa 
TF  Task Force 
TSBF  Tropical Soil Biology Fertility Institute 
T&V  Training and Visit 
WECARD  West and Central African Council for Agricultural Research and Development 
ZMM  Zimbabwe‐ Mozambique‐ Malawi PLS 
 
 
